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ARCHITECT’S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account)
To, Date ¢ {;,’f» U ) 2en |
Parag Subhash Ahire,

Plot No. 103, Suprabhat, Near Patil Nagar, Nekane Road, Dhule, 424002.

Subject: Certificate of Percentage of Completion of Construction Work of Padmashree Residency
VI situated at Mauje Dhule Shiwar, Station Road, Dhule 424001 on the Plot bearing GAT No. /
CTS / Survey No. 551/A/220/24 Final Plot No. 24 having Maha-RERA Registration Number
P49800024286 being developed by Parag Subhash Ahire.

Sir, I/ We Mr. Parag Subhash Ahire have undertaken assignment as Architect /Licensed
Surveyor of certifying Percentage of Completion of Construction Work of project name
Padmashree Residency VI having Maha-RERA Registration Number P49800024286 being
developed by Parag Subhash Ahire.

Based on Site Inspection, with respect to the Layout / Each Number of Building / Wing of the
aforesaid Real Estate Project, I certify that as on the date of this certificate, the FOURTY
Percentage of Work Done for each of the Layout / Number of Building / Wing of the Real Estate
Project is as per Table — A herein below and the percentage of the work executed with respect to
each of the activity of the entire phase is detailed in Table B.

TABLE — A
(To be prepared separately for each Layout / Building / Wing Number of the project)

Building Name: - PADMASHREE RESIDENCY VI
Building Number / Wing: - ---
Date of RERA Registration: - 03 February 2020
RERA Registration Number: - P49800024286
Proposed Date of Completion: - | 31 January 2023
Sr. Tasks /Activity Percentage of
No. (2) Actual Work Done
(1) (3)

1 | Excavation 100 %

o | Basement (If Any) --NA--

3 number of Podiums (If Any) --NA--

4 | ONE Plinth 100 %

5 | Stilt Floor B 60 %
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6 | Three number of Slabs of Super Structure 80 %
Internal Walls, Internal Plaster, Floorings, Doors and Windows within .
7 | each of the Flats/Premises. 0%
8 | Sanitary Fittings, Electrical Fittings within the each Flat/Premises. 0%
Staircases, Lifts Wells and Lobbies at each Floor level, Overhead and a
9 Underground Water Tanks. 50 %
i6 The external plumbing and external plaster, elevation, completion of 0%

terraces with waterproofing of the Building/Wing.

Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as
per CFO NOC, Electrical fittings to Common Areas, electro, mechanical
equipment, Compliance to conditions of environment /CRZ NOC, Finishing
11 | to entrance lobby/s, plinth protection, paving of areas appurtenant to 0%
Building/Wing, Compound Wall and all other requirements as may be
required to obtain Occupation / Completion Certificate and complete
project as per specifications in the Agreement of Sale. Any Other Activities.

TABLE-B
Common areas (Internal and External Development Works) in respect of the Registered Phase / Project Number.
Sr. Common areas and Proposed Percentage of Details
No. Facilities, Amenities (Yes/No) | Actual Work done (5)
(1) (2) (3) (4)
1 | Internal Roads & Footpaths NO --NA-- - --NA--
2 | Water Supply YES 0% In Progress
3 | Sewerage : 0
(chamber, lines, Septic Tank, STP). YES 0 % In Progress
4 | Storm Water Drains NO --NA-- --NA--
5 | Landscaping & Number of o
FIVE Tree Plantation. b 50 % In Progress
6 | Street Lighting NO --NA-- --NA--
7 | Community Buildings NO --NA-- --NA--
8 | Treatment and disposal of NO ~NA-- - NA--
sewage and sullage water. o
9 1S)(?hd Waste management & NO ~NA-- ~NA--
isposal.
10 | Water conservation, o
Rain water harvesting. HES 0% In Progress
11 | Energy management NO --NA-- --NA--
12 | Fire protection and fire s
safety requirements. B =l =N
13 | Electrical Meter Room, Sub- YES 0% Wooden Box Frame for
Station, Receiving Station. ° Electric Meters
14 | Lift YES 0% In Progress
15 | Others (Option to Add more). NO --NA-- --NA--

Yours Falthfully, Eng.PARAG S.AHIRE
D.C.E. & B.E.CIVIL
C iting Eng.& Gov.Contractor
([))r:oupL’Jr%HUgLE (Reg.No.145) Agreed and Accepted by
R-PARAG S. AHIRE Eng.PARAG S AHIRE
(License No. CA/2018/96038) pl

Name: - PARAG S H AHIRE
Date: - 05140 |2ezy
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