
1

 
 
 
 

FORM 1 [see Regulation 3] 
ARCHITECT'S CERTIFICATE 

 

Date: 10-04-2026 
 

To, 
Aditya Builders & 
Developers, 
20/1, Ring Road, Jalgaon-425001. 

 
Subject: Certificate of Cost Incurred for Development of “Aditya Gold City” for 
Construction of Diamond Tower(MahaRERA Registration Number: 
P49900023478) situated on the Plot bearing S. NO.– 38/2A/1, near Godavari 
Engineering Collage, National Highway, Beside Royal Enfield Showroom, 
MIDC Area Jalgaon. Demarcated by its boundaries towards the north – 
National Highway No. 6, towards the south – Side Road, towards the east – 
S.No. 38/2B/A, towards the west – S. no. 38/1 of Khedi Shivar, Dist. Jalgaon 
425001, being developed by Aditya Builders &Developers. 

 
Ref: MahaRERA Registration Number: P49900023478 

 
Sir, 

 
I Milind Shyamsundar Rathi have undertaken assignment of certifying 
Estimated Cost for the Subject Real Estate Project proposed to be registered 
under MahaRERA, being 1 Building situated on the S. NO.– 38/2A/1, near 
Godavari Engineering Collage, National Highway, Beside Royal Enfield 
Showroom, MIDC Area Jalgaon. Area being developed by Aditya Builders & 
Developers. 

 

1. Following technical professionals are appointed by Owner /Promoter: - 
(i) Shri. Milind Rathi as Architect; 
(ii) Shri. Milind Rathi as Structural Consultant 
(iii) Shri. Milind Rathi as Quantity surveyor 
(iv) Shri. Nachiket Jakhetiya as CA 

 
Based on Site Inspection, with respect to each of the Building/Wing of the 
aforesaid Real Estate Project, I certify that as on the date of this certificate, the 
Percentage of Work done for each of the building/Wing of the Real Estate 
Project as registered vide Number P49900023478underMahaRERA is as per 
table A herein below. The percentage of the work executed with respect to 
each of the activity of the entire phase is detailed in Table B. 
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Table A 
Building /Wing Number: Diamond Tower 

 
 
 

Sr. 
No 

Tasks /Activity Percentage 
of work done 

1 Excavation 100% 

2 number of Basement(s) and Plinth 100% 

3 number of Podiums No 
4 Stilt Floor NO 
5 15 number of Slabs of Super Structure 100 % 

6 Internal walls, Internal Plaster, Floorings within 
Flats/Premises, Doors and Windows to each of the 
Flat/Premises 

100% 

7 Sanitary Fittings within the Flat/Premises, Electrical 
Fittings within the Flat/Premises 

100% 

8 Staircases, Lifts Wells and Lobbies at each, Floor level 
connecting Staircases and Lifts, Overhead and 
Underground Water Tanks 

100% 

9 The external plumbing and external plaster, 
elevation, completion of terraces with waterproofing 
of the Building/Wing, 

1007% 

10 Installation of lifts, water pumps, Fire Fighting Fittings 
and Equipment as per CFO NOC, Electrical fittings to 
Common Areas, electro, 
Mechanical equipment, 
Compliance to conditions of environment /CRZ NOC, 
finishing to entrance lobby/s, plinth protection, paving 
of areas appurtenant to Building/Wing, 
Compound Wall and all other requirements as may be 

100% 

 Total Percentage Work 100.0% 
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TABLE-B 

Internal & External Development Works in Respect of the entire Registered 
Phase 

 
 

S. 
No. 

 
Common areas 
and Facilities, 

 
Proposed 
(Yes/No) 

 
Percentage of 

Work done 

 
Details 

1. Internal Roads & Footpaths No 0 %  

2. Water Supply Yes 100 % Bore 
Well 

3. Sewerage (chamber, 
lines, Septic Tank, STP) 

Yes 100 % Undergro
und Tank 

4. Storm Water Drains Yes 100 %  

5. Landscaping & Tree Planting Yes 100 %  

6. Street Lighting No 0 %  

7. Community Buildings No 0 %  

8. Treatment and disposal 
of sewage and sullage 
water 

Yes 100 %  

9. Solid Waste 
management & Disposal 

No 0 %  

10. Water conservation, 
Rain water harvesting 

Yes 100 %  

11. Energy management No 0 %  

12. Fire protection and fire safety 
requirements 

Yes 100 %  

13. Electrical meter room, sub-
station, receiving station 

No 100 %  

14. Others (Option to Add 
more) 

No 0 %  

 Total Percentage Work  100.00
% 

 

 

Yours Faithfully 
MILIND RATHI 

(License NO: 002)



Agreed and accepted by: 

 
Signature of Promoter  
Name:  Sumeet Prakashchand Mutha  
Date: 10/04/2026 
 


