
TASEWAL STRUCTURAL CONSULTANCY 

H-85/A, Hudco, N-12 

Near T.V. Center Road Aurangabad-431001 

 
 

                                                        ENGINEERS  CERTIFICATE 

                                                                                                                                 DATE - 23/05/2023 

TO, 

To, 
Deepak Bhika Chaudhari & other 
Tukaram wadi, Dharangaon road, 
Near pankaj global school,  
behind Hotel moonlight 
Chopda, Dist-Jalgaon 
 

REF ;        MAHARERA REGD. NO.( P49900049700 ) 

SUB ;        Certificate of cost Incurred for development of  “VASTU NINE” situated   

                  on the Plot No-38 to 43,Gut No-84/p,situated at Majrehol Tq.Chopda Dist-Jalgaon,    

                 admeasuring the total plot area = 975.30 sq. mtrs & Proposed built up area =    

                 825.49 sq mtrs 

 

  DEMARCATED BY ITS BOUNDRIES 

    TO THE NORTH  -  land of Gut No. 90 

    TO THE SOUTH  -  12.00 MW ROAD  

    TO THE EAST      -   9.00 M W ROAD  

    TO THE WEST    -  plot no. – 34,35,36,37 

 

of division Jalgaon village Majrehol Tq.Chopda Dist-Jalgaon, being developed by 

shri. Deepak Bhika Chaudhari & Vasant Bhika Chaudhari  



 

Sir , 

I / We , engineer Shri. ISHWAR TASEWAL , have undertaken assignment Of Certifying  
Estimated Cost for the Subject Real Estate Project  Proposed  to be registered under 

MAHARERA, being“VASTU NINE” situated on the Plot No-38 to 43,Gut No-84/p,situated at 

Majrehol Tq.Chopda Dist-Jalgaon, , admeasuring plot Area = 975.30 sq. mtrs &    Proposed 
built up area = 825.49 sq mtrs Developed by  shri. Deepak Bhika Chaudhari & Vasant Bhika 

Chaudhari  

Following technical professionals are appointed by Owner / promoter 

I. Shri R.S.jadhav , as an L.S. / Architect  

02 .  We have estimated the cost of the completion  to obtain Occupation certificate  
/completion certificate, of the Civil , MEP And Allied works, of the building  of the  Project. our 
estimated cost calculations are based on the Drawings / plan made available to us for the 
Project under reference by the developer  and Consultant and schedule of items and quantity 
for the entire work as calculated by me ( ISHWAR TASEWAL ) Appointed by Developer / 
Engineer , and the assumption Of the cost of material , labour and other inputs made By 
developer, and the site inspection carried out by us  

 

03. we estimate total Estimated Cost of completion of the  Building of aforesaid project under 
reference  as Rs.1,23,82,350.00 (Rs. One crore twenty three lac eighty two thousand three 
hundred fifty rupies only ) ( Total of the Table A & B ) The Estimated cost of the Project is with 
reference to the civil, MEP and allied Works required to be completed  for the purpose of the 
Obtaining occupation certificate / completion certificate For the building from the chopda  
Muncipal council , Dist Jalgaon  being the planning Authority Under whose jurisdiction  the 
aforesaid project is Being implemented. 

 

04. The Estimated cost incurred till date is calculated at  -Rs. 32,00,000 /-(thirty two lac only) ( 
Total of the table A & B ) The amount of Estimated Cost incurred is calculated on basis of total  
Estimated cost. 

  

05. The Balance cost of completion of the civil ,MEP, and Allied works of the building of the 
subject project to Obtain occupation certificate / completion certificate From planning 
Authority is Estimated at -Rs 91,82,350 /-/-(ninety one  lac eighty two thousand three hundred 
fifty rupies  only) ( Total of  Table  A & B ) 



 

06.  I certify  that the cost of the  civil , MEP and  allied work for the aforesaid  project as 
completed on the date of this certificate is as given in table A & B annexed herewith. 

 

 

 

Yours Faithfully  

 

Engg. ISHWAR TASEWAL 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

                                                                      TABLE - A  

                                                  ( Project : VASTU NINE)  

Sr,No.                     Particulars          Amount  

   1 Total Estimated Cost of the Building  Rs.1,05,24,998 /- 

 

  2  Cost incurred as on 22/05/2023 

( Based on  the Estimated Cost )  

Rs.  32,00,000 /- 

 

 

   3     Work done in percentage  

( AS percentage of the Estimated Cost ) 

-- 

 

 

   4   Balance cost to be incurred  

( Based on Estimated Cost )  

Rs.73,24,998 /- 

 

 

   5.  Cost incurred on Additional / Extra  

Items as on -22/05/2023 not included in 

The Estimated Cost ( Annexure –A) 

Rs.  NIL 

 

 

 

 

 

 

 

 

 

 

 



 

                                                         TABLE - B  

                                                ( Project : VASTU NINE)  

 

Sr.No.                     Particulars          Amount  

   1 Total Estimated Cost of the internal and external 
development works including amenities and 
facilities in the layout as on  Building  

Rs.18,57,352 /- 

 

  2  Cost incurred as on 23/05/2023 

( Based on  the Estimated Cost )  

Rs. NIL 

 

 

   3     Work done in percentage  

( AS percentage of the Estimated Cost ) 

Rs. 0 % 

 

 

   4   Cost incurred on Additional / Extra  

Items as on -23/05/2023 not included in 

The Estimated Cost ( Annexure –A) 

Rs.  NIL 

 

 

 

 Note  : 

 1.    The scope of work is to complete entire Real Estate Project as per drawings approved   from time to 
time so as to obtain Occupation Certificate/Completion Certificate. 

 

  2.  Quantity survey can be done by office of Engineer or can be done by an independent                        
Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the Engineer. In case 
of independent quantity surveyor being appointed by Developer, the name has to be mentioned at the 
place marked (8) and in case quantity are being calculated by officer of Engineer, the name of the 
person in the office of Engineer, who is responsible for the quantity calculated should be mentioned at 
the place marked(*). 

  

3.   The estimated cost includes all labour, material, equipment and machinery required to carry out 
entire work. 

  


