
TASEWAL STRUCTURAL CONSULTANCY 

H-85/A, Hudco, N-12 

Near T.V. Center Road Aurangabad-431001 

 
ENGINEERS  CERTIFICATE 

                                                                                                                                 DATE - 06/02/2024 

TO, 

To, 
Deepak Bhika Chaudhari & other 
Tukaram wadi, Dharangaon road, 
Near pankaj global school,  
behind Hotel moonlight 
Chopda, Dist-Jalgaon 
 

REF ;        MAHARERA REGD. NO.( P49900049700 ) 

SUB ;        Certificate of cost Incurred for development of  “VASTU NINE” situated   

                  on the Plot No-38 to 43,Gut No-84/p,situated at Majrehol Tq.Chopda Dist-Jalgaon,    

                 admeasuring the total plot area = 975.30 sq. mtrs & Proposed built up area =    

                 825.49 sq mtrs 

 

  DEMARCATED BY ITS BOUNDRIES 

    TO THE NORTH  -  land of Gut No. 90 

    TO THE SOUTH  -  12.00 MW ROAD  

    TO THE EAST      -   9.00 M W ROAD  

    TO THE WEST    -  plot no. – 34,35,36,37 

 

of division Jalgaon village Majrehol Tq.Chopda Dist-Jalgaon, being developed by 

shri. Deepak Bhika Chaudhari & Vasant Bhika Chaudhari  

 



 

Sir , 

I / We , engineer Shri. ISHWAR TASEWAL , have undertaken assignment Of Certifying  
Estimated Cost for the Subject Real Estate Project  Proposed  to be registered under 

MAHARERA, being“VASTU NINE” situated on the Plot No-38 to 43,Gut No-84/p,situated 

at Majrehol Tq.Chopda Dist-Jalgaon, , admeasuring plot Area = 975.30 sq. mtrs &    
Proposed built up area = 825.49 sq mtrs Developed by  shri. Deepak Bhika Chaudhari & 

Vasant Bhika Chaudhari  

Following technical professionals are appointed by Owner / promoter 

I. Shri R.S.jadhav , as an L.S. / Architect  

02 .  We have estimated the cost of the completion  to obtain Occupation certificate  
/completion certificate, of the Civil , MEP And Allied works, of the building  of the  Project. 
our estimated cost calculations are based on the Drawings / plan made available to us for 
the Project under reference by the developer  and Consultant and schedule of items and 
quantity for the entire work as calculated by me ( ISHWAR TASEWAL ) Appointed by 
Developer / Engineer , and the assumption Of the cost of material , labour and other inputs 
made By developer, and the site inspection carried out by us  

 

03. we estimate total Estimated Cost of completion of the  Building of aforesaid project 
under reference  as Rs.1,23,82,350.00 (Rs. One crore twenty three lac eighty two thousand 
three hundred fifty rupies only ) ( Total of the Table A & B ) The Estimated cost of the 
Project is with reference to the civil, MEP and allied Works required to be completed  for the 
purpose of the Obtaining occupation certificate / completion certificate For the building 
from the chopda  Muncipal council , Dist Jalgaon  being the planning Authority Under whose 
jurisdiction  the aforesaid project is Being implemented. 

 

04. The Estimated cost incurred till date is calculated at  -Rs.72,00,000 /- seventy five   lac 
only) ( Total of the table A & B ) The amount of Estimated Cost incurred is calculated on 
basis of total  Estimated cost. 

  

05. The Balance cost of completion of the civil ,MEP, and Allied works of the building of the 
subject project to Obtain occupation certificate / completion certificate From planning 
Authority is Estimated at -Rs 51,82,350 /-(fifty one  lac eighty two thousand three hundred 
fifty rupies  only) ( Total of  Table  A & B ) 

 

 



 

06.  I certify  that the cost of the  civil , MEP and  allied work for the aforesaid  project as 
completed on the date of this certificate is as given in table A & B annexed herewith 

 

 

 

 

Yours Faithfully  

 

Engg. ISHWAR TASEWAL 

 

 

 

                                                                      TABLE - A  

                                                  ( Project : VASTU NINE)  

Sr,No.                     Particulars          Amount  

   1 Total Estimated Cost of the Building  Rs.1,05,24,998 /- 

  2  Cost incurred as on 30/12/2023 

( Based on  the Estimated Cost )  

Rs.  63,25,000 /- 

 

   3     Work done in percentage  

( AS percentage of the Estimated Cost ) 

-- 

 

   4   Balance cost to be incurred  

( Based on Estimated Cost )  

Rs.41,99,998 /- 

 

   5.  Cost incurred on Additional / Extra  

Items as on -30/12/2023 not included in 

The Estimated Cost ( Annexure –A) 

Rs.  NIL 

 

                                                         

 



 

 

 

                                                          TABLE - B  

                                                ( Project : VASTU NINE)  

 

Sr.No.                     Particulars          Amount  

   1 Total Estimated Cost of the internal and external 
development works including amenities and 
facilities in the layout as on  Building  

Rs.18,57,352 /- 

 

  2  Cost incurred as on 30/12/2023 

( Based on  the Estimated Cost )  

Rs. 8,75,000 /- 

 

   3     Work done in percentage  

( AS percentage of the Estimated Cost ) 

---- 

 

   4   Cost incurred on Additional / Extra  

Items as on -30/12/2023 not included in 

The Estimated Cost ( Annexure –A) 

---- 

 

 

 

 Note  : 

 1.    The scope of work is to complete entire Real Estate Project as per drawings approved   from time 
to time so as to obtain Occupation Certificate/Completion Certificate. 

  2.  Quantity survey can be done by office of Engineer or can be done by an independent                        
Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the Engineer. In 
case of independent quantity surveyor being appointed by Developer, the name has to be 
mentioned at the place marked (8) and in case quantity are being calculated by officer of Engineer, 
the name of the person in the office of Engineer, who is responsible for the quantity calculated 
should be mentioned at the place marked(*). 

3.   The estimated cost includes all labour, material, equipment and machinery required to carry out 
entire work.  

4.   As this is an estimated cost, any deviation in quantity required for development of the Real                                                       
Estate Project will result in amendment of the cost incurred to be incurred. 

5.   All  components of work with specification are indicative and not exhaustive. Annexure- A. 

      List of Extra/Additional Items executed with cost (which were not part of the original Estimate of           
Total Cost). 

   
 


