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[See Regulation 3] 

Engineer’s Certificate 

(To be submitted at the time of Registration of Ongoing Project and for 

Withdrawal of Money from Designated Account – Project Wise)	 	 	 	

	 	 	 	 	 	 	 	 	 Date: 26/1/2025 

To, 

 Mr. Kailas Vinayak Kasar, Jalgaon, Maharashtra, 425001. 

Subject : Certificate of Cost incurred for Development of Anvika Arcade having 

MahaRERA Registration Number P49900050721 being developed by Mr. Kailas 

Vinayak Kasar. 

Sir, 

1. I Mr. Bhushan Nimbalkar have undertaken assignment of certifying Estimated 

cost for project Anvika Arcade having MahaRERA Registration Number 

P49900050721  being developed by Mr. Kailas Vinayak Kasar. 

2.We have estimated the cost of Civil, MEP and Allied works required for 

completion of the apartments and proportionate completion of internal & 

external works of the project as per specifications mentioned in agreement of 

sale. Our estimated cost calculations are based on the drawings/plans made 

available to us for the project under reference by the Developer/Consultants. 

The schedule of items and quantity required for the entire work as calculated by  

by us, the assumption of the cost of material, labour and other inputs made by 

the developer, and the site inspection carried out by us to ascertain/confirm the 

above analysis given to us. 

3.We estimate Total Estimated Cost of completion of the aforesaid project under 

reference at Rs 40,13,750/- (Total of Table A and B) at the time of registration. 

The estimated Total cost of project is with reference to the Civil, MEP and allied 

works required for completion of the apartments and proportionate completion 

of internal & external works of the project as per specifications mentioned in 

agreement of sale and for the purpose of obtaining occupation certificate/

completion certificate for the Buildings/ Wings/Layout/Plotted Development from 

the Jalgaon Municipal Corporation being the planning Authority under whose 

jurisdiction the aforesaid project is being implemented. 



4. The estimated cost incurred till date is calculated at Rs. 40,13,750/- (Total of 

Table A and B).The amount of Estimated cost incurred is calculated on the basis 

of input materials/services used  and unit cost of these items. 

5.The balance cost of completion of the Civil, MEP and allied works required for 

completion of the apartments and proportionate completion of internal & 

external works of the project as per specifications mentioned in agreement of 

sale, of the Project is currently complete. (Total of Table A and B) 

6. I certify that the cost of the Civil, MEP and allied works for the apartments 

and proportionate internal & external works, as per specifications mentioned in 

agreement of sale, of the aforesaid Project as completed on the date of this 

certificate is as given in Table A and B below: 

TABLE A 

Building/Wing/Layout/Plotted Development bearing Number 1 called Anvika 

Arcade 

(to be prepared separately for each Building /Wing/Layout/Plotted Development 

of the Real Estate Project) 

Sr . 

N o

.

Particulars Amounts

1. Total Estimated cost of the buildings/wings as 

on date of Registration is

40,13,750/-

2. Cost incurred as on date of certificate 40,13,750/-

3. Work done in Percentage  

(as Percentage of the estimated cost)

100%

4. Balance Cost to be Incurred** 

(Based on Estimated Cost)

—

5. Cost Incurred on Additional /Extra Items  

not Included in the Estimated Cost (Table - C)

— 



TABLE B 

Internal & External Development works in respect of the Registered Phase 

Yours faithfully, 

Mr. Bhushan Nimbalkar. 

(License No. CA/2018/93209) 

Agreed and Accepted by: 

Signature of Promoter 

Name: Mr. Kailas Vinayak Kasar. 

Date:	26/1/2025 

Sr . 

N o

.

Particulars Amounts

1. Total Estimated cost of the internal and 

external Development Works including 

amenities and facilities in the layout as on date 

of Registration is

—

2. Cost incurred as on date of certificate —

3. Work done in Percentage (as Percentage of the 

estimated cost)

—

4. Balance Cost to be Incurred** 

(Based on Estimated Cost)

—

5. Cost Incurred on Additional /Extra Items  

not Included in the Estimated Cost (Table - C)

—


