
To, 

MR. RAKESH BORSE 

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from 
Designated Account-Project Wise) 

M/S. JIDNYASA CONSTRUCTIONS, 

AT POST CHALISGAON 
DIST JALGAON 

Annexure- B 

Sir, 

FORM-2 
[See Regulation 3] 

ENGINEER'S CERTIFICATE 

1. | 

Subject- Certificate of Cost Incurred for Development of AJINKYATARA APPARTMENT having 

MahaRERA Registration Number P49900077344 being developed by MR. RAKESH BORSE (M/S 

JIDNYASA CONSTRUCTIONS) (Promoter) (As on 31.12.2024) 

Date: 04.02.2025 

have undertaken assignment of certifying Estimated Cost for 

AJINKYATARA APPARTMENT having MahaRERA Registration Number P49900077344 being 
developed by MR. RAKESH BORSE (M/S JIDNYASA CONSTRUCTIONS) (Promoter) 

2. We have estimated the cost of Civil, MEP and allied works required for completion of the 
apartments and proportionate completion of internal & external works of the project as per 

specifications mentioned in agreement of sale. Our estimated cost calculations are based on the 

drawings/plans made available to us for the project under reference by the Developer / 

Consultants. The Schedule of items and quantity required for the entire work as calculated by 
Quantity Surveyor* appointed by Developer/Engineer, the assumption of 

the cost of material, labour and other inputs made by developer and the site inspection carried 
out by us to ascertain/confirm the above analysis given to us. 



3. We estimate Total Estimated Cost of completion of the aforesaid project under reference at 
Ks.L,35,Z7,470.00 (Total of Table A and B) at the time of Registration. The estimated Total cost or 
Project is with reference to the Civil, MEP And Alied works required for completion or tne 
apartments and proportionate completion of nternal & external works, as per specifications 
mentioned in agreement of sale and for the purpose of obtaining occupation certificate 7 

Completion certificate for the Building (s) / Wing (s) / Layout/ Plotted Development from the 

TOWN PLANNING JALGAON being the Planning Authority under whose jurisdiction the aforesaid 

project is being implemented. 
4. The Estimated Cost Incurred till date is calculated at Rs.56,31,313.00 (Total of Table A and B). 

The amount of Estimated Cost Incurred is calculated on the basis of input materials/ services used 

and unit cost of these items. 

5. The Balance Cost of Completion of Civil , MEP and Allied works for completion of the apartments 

and proportionate completion of internal & external works, as per specifications mentioned in 

agreement of sale, of the project is estimated at Rs.78,96,157.00 (Total of Table A and B). 

6. | certify that the Cost of the Civil, MEP and allied work for the apartments and proportionate 

internal & external works, as per specifications mentioned in agreement of sale, of the aforesaid 

Project as completed on the date of this certificate is as given in Table A and B below: 

Sr. No. 

1. 

2 
3. 

44 

5 

TABLE A 
Building called AJINKYATARA APPARTMENT 

Particulars 

Total Estimated Cost of the Building / Wing/ Layout/ 

Plotted Development as on date of Registration is 

Cost incurred as on date of Certificate 

Work done in Percentage (as Percentage of the estimated 

cost) 

Balance Cost to be Incurred** (Based on Estimated Cost) 

Cost Incurred on Additional/ Extra ltems not included in 

the Estimated Cost (Table-C) 

Amount (ln Rs.) 

1,35,27,470.00 

56,31,313.00 

41.63% 

78,96,157.00 

0.00 



Internal & External Development Works in Respect of the Registered Phase 

Signature 
Er. 

Sr. No. 

1. 

2. 

Note: 

3 

4 

Yours Faithfully 

5. 

Total Estimated Cost of the Internal and External 
Development Works including amenities and Facilities 
in the layout as on date of Registration is 

TABLE B 

Cost incurred as on date of Certificate 

Work done in Percentage (as Percentage of the 
estimated cost) 

Particulars 

Balance Cost to be Incurred ** (Based on Estimated 
Cost) 

Kosogali 
Ér. Kishor B. Shingate 
AgreegeVe hc¢erA: 
Consulting Engineer 

Cost Incurred on Additional/ Extra Items not included in 
the Estimated Cost (Table-C) 

Signature of Promnoter. 

Name: Mr. RAKESH BORSE 

Date: 04.02.2025 

Amount (In Rs.) 

0.00 

0.00 

0.00 

0.00 

0.00 

1 The scope of work is to complete Registered Real Estate Project as per drawing approved from 
time to time and as per specifications mentioned in agreement of sale. 

2. (*) Quantity survey can be done by office of Engineer or can be done by an independent Quantity 
Surveyor, whose certificate of quantity calculated can be relied upon by the Engineer. In case of 
independent quantity surveyor being appointed by Developer, the name has to be mentioned at 
the place marked (*) and in case quantity are being calculated by office of Engineer, the name of 
the person in the office of Engineer, who is responsible for the quantity calculated should be 
mentioned at the place marked ("). 



3. (**) Balance Cost to be incurred (4) may and Actual Cost incurred (2) due to deviation in 

4. 
D. 

Sr. No. 

1. 

2. 

vary from Difference between Total estimated Cost (1) 

quantity required / escalation of cost etc. As this 

dn estimated cost, any deviation in ouantity reguired for development of the Real EState 

Project will result in amendment of the cost incurred/ to be incurred. 
All components of the work with specifications are indicative and not exhaustive. 

Piease specify if there are any deviations/ gualifications. Example: Any deviations in input 

material used from specifications in agreement of sale. 

TABLEC 

List of Extra/ Additional/Deleted Items Considered in cost 

(Which were not parts of the original Estimate of Total Cost) 

List of Extra/Additional/Deleted Items Amount (In Rs.) 
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