
Form – 2 

[See Regulation 3] 

Engineer’s Certificate 

(To be submitted at the time of Registration of Ongoing Project and for Withdrawal of 

Money from Designated Account – Project Wise)      

                 Date: 31.12.2023 

To, 

The SHREYASH REALTIES 

SHOP NO 101, RAJIV GANDHI SHOPING CENTER 

SHIVAJI CHOWK 

PACHORA JALGAON – 424201. 

 

Subject: Certificate of Cost incurred for Development of KRUSHNAJI ARCADE having 

MahaRERA Registration Number ______ (Only Applicable after project Registration) being 

developed by SHREYASH REALTIES. 

Sir, 

1. I/We Er. Milind Rathi have undertaken assignment of certifying Estimated cost for 

KRUSHNAJI ARCADE having MahaRERA Registration Number ______ (Only Applicable after 

project Registration) being developed by SHREYASH REALTIES. 

2.We have estimated the cost of Civil, MEP and Allied works required for completion of 

the apartments and proportionate completion of internal & external works of the project 

as per specifications mentioned in agreement of sale. Our estimated cost calculations are 

based on the drawings/plans made available to us for the project under reference by the 

Developer/Consultants. The schedule of items and quantity required for the entire work as 

calculated by Er. Milind Rathi Quantity Surveyor* appointed by Developer/Engineer, the 

assumption of the cost of material, labour and other inputs made by the developer, and 

the site inspection carried out by us to ascertain/confirm the above analysis given to us. 

3.We estimate Total Estimated Cost of completion of the aforesaid project under reference 

at Rs - 11,21,76,000/- (Total of Table A and B) at the time of registration. The estimated 

Total cost of project is with reference to the Civil, MEP and allied works required for 

completion of the apartments and proportionate completion of internal & external works 

of the project as per specifications mentioned in agreement of sale and for the purpose of 

obtaining occupation certificate/completion certificate for the Buildings/ 

Wings/Layout/Plotted Development from the Pachora Municipal Council being the 

planning Authority under whose jurisdiction the aforesaid project is being implemented. 



4. The estimated cost incurred till date is calculated at Rs. 1,35,70,000 (Total of Table A 

and B). the amount of Estimated cost incurred is calculated on the basis of input 

materials/services used and unit cost of these items. 

5.The balance cost of completion of the Civil, MEP and allied works required for completion 

of the apartments and proportionate completion of internal & external works of the 

project as per specifications mentioned in agreement of sale, of the Project is estimated at 

Rs. 9,86,06,000/- (Total of Table A and B) 

6. I certify that the cost of the Civil, MEP and allied works for the apartments and 

proportionate internal & external works, as per specifications mentioned in agreement of 

sale, of the aforesaid Project as completed on the date of this certificate is as given in Table 

A and B below: 

                     TABLE A 

Building/Wing/Layout/Plotted Development bearing Number 1 or called KRUSHNAJI 

ARCADE (to be prepared separately for each Building /Wing/Layout/Plotted Development 

of the Real Estate Project) 

Sr. 

No. 

Particulars Amounts 

1. Total Estimated cost of the buildings/wings as on 

date of Registration is 

10,72,26,000/- 

2. Cost incurred as on date of certificate  1,35,70,000/- 

3. Work done in Percentage  

(as Percentage of the estimated cost) 

12.66 % 

4. Balance Cost to be Incurred** 

(Based on Estimated Cost) 

9,36,56,000/- 

5. Cost Incurred on Additional /Extra Items  

not Included in the Estimated Cost (Table - C) 

 

 

 

 

 

 



TABLE B 

Internal & External Development works in respect of the Registered Phase 

Sr. 

No. 

Particulars Amounts 

1. Total Estimated cost of the internal and external 

Development Works including amenities and 

facilities in the layout as on date of Registration is 

49,50,000/- 

2. Cost incurred as on date of certificate 0 

3. Work done in Percentage (as Percentage of the 

estimated cost) 

0% 

4. Balance Cost to be Incurred** 

(Based on Estimated Cost) 

49,50,000/- 

5. Cost Incurred on Additional /Extra Items  

not Included in the Estimated Cost (Table - C) 

Yours faithfully, 

MILIND RATHI 

(STRUCTURES) 

License No. STATE/R/2022/APL/04294 

Agreed and accepted by: Shreyash Realties 

Signature of Promoter 

Name: Sanjay Kumavat 

Date: 31-12-2023 
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Note: 

1. The scope of work is to complete Registered Real Estate Project as per drawings 

approved from time to time and as per specifications mentioned in agreement 

of sale. 

2. (*) Quantity survey can be done by office of Engineer or can be done by an 

independent Quantity Surveyor, whose certificate of quantity calculated can be 

relied upon by the engineer. In case of independent quantity surveyor being 

appointed by Developer, the name has to be mentioned at the place marked 

(*) and in case quantity are being calculated by office of Engineer, the name of 

the person in the office of Engineer, who is responsible for the quantity 

calculated should be mentioned at the place marked (*). 

3. (**) Balance cost to be incurred (4) may vary from Difference between Total 

estimated cost (1) and Actual Cost incurred (2) due to deviation in quantity 

required/ escalation of cost etc. As this is an estimated cost, any deviation in 

quantity required for development of the Real Estate Project will result in 

amendment of the cost incurred/ to be incurred. 

5.  All components of work with specifications are indicative and not exhaustive. 

6. Please specify if there are any deviations/qualifications. Example: Any 

deviations in input   material used from specifications in agreement of sale. 

  

TABLE – C 

List of Extra/Additional/Deleted Items considered in cost 

(which were not part of the original Estimate of Total Cost) 

 

Sr. No. List of Extra/Additional/Deleted Items Amount 

1.   

2.   

  

    




