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FORM 1 
(See Regulation 3) 

ARCHITECT'S CERTIFICATE 

(To be submitted at the time of Registration of Ongoing Project and for 

withdrawal of Money from Designated Account) 

 

Date: 30-06-2024 

 

To, 

The Shreyash Realties 

101,102 Rajiv Gandhi Town Hall Complex 

Shivaji Chowk, 

Pachora, 

Jalgaon. 

 

 

Subject: Certificate of Percentage of Completion of Construction Work of Krushnaji 

Arcade having MahaRERA Registration Number P49900055715 being developed by 

Shreyash Realties 

 

Sir,  

   I/We The Designers Collective have undertaken assignment as 

Architect/Licensed Surveyor of certifying Percentage of Completion of Construction 

Work Krushnaji Arcade having MahaRERA Registration Number P49900055715 

(only applicable after project registration) being developed by Shreyash Realties. 

Based on Site Inspection. with respect to Layout / each of the Building/Wing of the 

aforesaid Real Estate Project. I certify that as on the date of this certificate, the 

Percentage of Work done for each of the building/Wing of the Real Estate Project 

under MahaRERA is as per Table A herein below. The percentage of the work 

executed with respect to each of the activity of the entire phase is detailed in Table 

B.  

 

Table A 

 Layout/Building/Wing Number at Krushnaji Arcade Situated at S. No 

84/2 + 84/3 Pachora Dist. Jalgaon 

(to be prepared separately for each Layout /Building /Wing of the Project) 

 

Sr. 

No 

(1) 

Tasks /Activity 

(2) 

Percentage 

of Actual work 

done (as on the 

date of 

certificate) 

(3) 
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1 Excavation  100 % 

2 Basements (if any)  100 % 

3 Podiums (if any)  

4 Plinth 100 % 

5 Stilt Floor NA 

6 Slabs of Super Structure  

a) Ground Floor 

b) First Floor 

 

 

100% 

7 Internal walls, Internal Plaster, Floorings, Doors and 

Windows within Flats/Premises 

 

20% 

8 Sanitary Fittings within the Flat/Premises 0% 

9 Staircases, Lifts Wells and Lobbies at each Floor level 

Overhead and Underground Water Tanks 

20% 

10 The external plumbing and external plaster, elevation, 

completion of terraces with waterproofing of the 

Building/Wing,  

0% 

11 Installation of lifts, water pumps, Fire Fighting Fittings 

and Equipment as per CFO NOC, Electrical fittings, 

mechanical equipment, Compliance to conditions of 

environment /CRZ NOC, Finishing to entrance lobby/s, 

plinth protection, paving of areas appurtenant to 

Building/Wing, Compound Wall and all other 

requirements as may be required to complete project 

as per specifications in agreement of sale. Any other 

activities 

0% 

 

 

TABLE-B 

Common Areas (Internal & External Development Works) in Respect 

of the Registered Phase/project number  

 

Sr. 

No. 

(1) 

Common areas and 

Facilities (2) 

Proposed 

(Yes/No) 

(3) 

Percentage 

of Actual 

Work done 

(as on the 

date of 

certificate) 

(4) 

Details 

(5) 

1. Internal Roads & 

Footpaths  

Yes 0%  

2. Water Supply  Yes 0%  

3. Sewerage (chamber, 

lines, Septic Tank, STP)  

Yes 0%  

4. Storm Water Drains  Yes 0%  

5. Landscaping & Tree 

Planting  

No -  

6. Street Lighting  No -  

7. Community Buildings  No -  

8. Treatment and disposal 

of sewage and sullage 

water  

Yes 0%  



Page | 3  
 

Sr. 

No. 

(1) 

Common areas and 

Facilities (2) 

Proposed 

(Yes/No) 

(3) 

Percentage 

of Actual 

Work done 

(as on the 

date of 

certificate) 

(4) 

Details 

(5) 

9. Solid Waste 

management & Disposal  

No 0%  

10. Water conservation/ 

Rain water harvesting 

Yes 0%  

11. Energy management No 0%  

12. Fire protection and fire 

safety requirements 

Yes 0%  

13. Electrical meter room, 

sub-station receiving 

station 

Yes 0%  

14. Others (option to add 

more) 

NA -  

 

For, 

The Designers Collective     

  

(Ar. Sanjay G. Mhalas) 

Reg.No. CA / 87 / 10988. 

Agreed and Accepted by: Shreyash Realties 

 

 

Signature of Promoter 

Name: Sanjaykumar H. Kumavat 

Date: 30-06-2024  


