
Form – 2 

[See Regulation 3] 

Engineer’s Certificate 

(To be submitted at the time of Registration of Ongoing Project and for Withdrawal 

of Money from Designated Account – Project Wise)     

         Date: 30/09/2024 

To, 

The SHREYASH REALTIES 

SHOP NO 101, RAJIV GANDHI SHOPING CENTER  

SHIVAJI CHOWK  

PACHORA JALGAON – 424201 

 

Subject : Certificate of Cost incurred for Development of KRUSHNAJI ARCADE having 

MahaRERA Registration Number P49900055715 (Only Applicable after project 

Registration) being developed by SHREYASH REALTIES. 

Sir, 

1. I/We Er. Milind Rathi have undertaken assignment of certifying Estimated cost for 

<Project Name> having MahaRERA Registration Number P49900055715 (Only 

Applicable after project Registration) being developed by SHREYASH REALTIES. 

2. We have estimated the cost of Civil, MEP and Allied works required for completion 

of the apartments and proportionate completion of internal & external works of the 

project as per specifications mentioned in agreement of sale. Our estimated cost 

calculations are based on the drawings/plans made available to us for the project 

under reference by the Developer/Consultants. The schedule of items and quantity 

required for the entire work as calculated by Er. Milind Rathi Quantity Surveyor* 

appointed by Developer/Engineer, the assumption of the cost of material, labour and 

other inputs made by the developer, and the site inspection carried out by us to 

ascertain/confirm the above analysis given to us. 

3. We estimate Total Estimated Cost of completion of the aforesaid project under 

reference at Rs 11,21,76,000 (Total of Table A and B) at the time of registration. The 

estimated Total cost of project is with reference to the Civil, MEP and allied works 

required for completion of the apartments and proportionate completion of internal 

& external works of the project as per specifications mentioned in agreement of sale 

and for the purpose of obtaining occupation certificate/completion certificate for the  



 

Buildings/ Wings/Layout/Plotted Development from the Pachora Municipal Council 

being the planning Authority under whose jurisdiction the aforesaid project is being 

implemented. 

4. The estimated cost incurred till date is calculated at Rs. 5,08,81,871 (Total of Table 

A and B). The amount of Estimated cost incurred is calculated on the basis of input 

materials/services used  and unit cost of these items.  

5.The balance cost of completion of the Civil, MEP and allied works required for 

completion of the apartments and proportionate completion of internal & external 

works of the project as per specifications mentioned in agreement of sale, of the 

Project is estimated at Rs. 6,12,94,129 (Total of Table A and B) 

6. I certify that the cost of the Civil, MEP and allied works for the apartments and 

proportionate internal & external works, as per specifications mentioned in agreement 

of sale, of the aforesaid Project as completed on the date of this certificate is as given 

in Table A and B below: 

TABLE A 

Building/Wing/Layout/Plotted Development bearing Number 1 or called Krushnaji 

Arcade 

Sr. 

No. 

Particulars Amounts 

1. Total Estimated cost of the buildings/wings as on 

date of Registration is 

10,72,26,000/- 

2. Cost incurred as on date of certificate 5,03,81,871/- 

3. Work done in Percentage  

(as Percentage of the estimated cost) 

46.99% 

4. Balance Cost to be Incurred** 

(Based on Estimated Cost) 

5,68,44,129/- 

5. Cost Incurred on Additional /Extra Items  

not Included in the Estimated Cost (Table - C) 

 

 

 

 



 

TABLE B 

Internal & External Development works in respect of the Registered Phase 

Sr. 

No. 

Particulars Amounts 

1. Total Estimated cost of the internal and external 

Development Works including amenities and 

facilities in the layout as on date of Registration 

is 

49,50,000/- 

2.  Cost incurred as on date of certificate 5,00,000/- 

3. Work done in Percentage (as Percentage of the 

estimated cost) 

10.10% 

4. Balance Cost to be Incurred** 

(Based on Estimated Cost) 

44,50,000/- 

5. Cost Incurred on Additional /Extra Items  

not Included in the Estimated Cost (Table - C) 

 

 

Yours faithfully,  

 

MILIND RATHI 

(STRUCTURES)  

License No. STATE/R/2022/APL/04294 

 

Agreed and Accepted by: Shreyash Realties 

 

Signature of Promoter 

Name: Sanjay Kumavat 

Date: 31-12-2024  

Note : 

1. The scope of work is to complete Registered Real Estate Project as per 

drawings approved from time to time and as per specifications mentioned 

in agreement of sale. 



 

2. (*) Quantity survey can be done by office of Engineer or can be done by an 

independent Quantity Surveyor, whose certificate of quantity calculated 

can be relied upon by the engineer. In case of independent quantity 

surveyor being appointed by Developer, the name has to be mentioned at 

the place marked(*) and in case quantity are being calculated by office of 

Engineer, the name of the person in the office of Engineer, who is 

responsible for the quantity calculated should be mentioned at the place 

marked(*). 

3. (**) Balance cost to be incurred (4) may vary from Difference between Total 

estimated cost (1) and Actual Cost incurred (2) due to deviation in quantity 

required/ escalation of cost etc. As this is an estimated cost, any deviation 

in quantity required for development of the Real Estate Project will result 

in amendment of the cost incurred/ to be incurred. 

5. All components of work with specifications are indicative and not exhaustive. 

6. Please specify if there are any deviations/qualifications.  

Example : Any deviations in input   material used from specifications in 

agreement of sale. 

  

TABLE – C 

List of Extra/Additional/Deleted Items considered in cost 

(which were not part of the original Estimate of Total Cost) 

 

Sr. No. List of Extra/Additional/Deleted Items Amount 

1.   

2.   

  

    


