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FORM 1
(See Regulation 3)
ARCHITECT'S CERTIFICATE
(To be submitted at the time of Registration of Ongoing Project and for
withdrawal of Money from Designated Account)

Date: 31-03-2025

To,

The Shreyash Realties

101,102 Rajiv Gandhi Town Hall Complex
Shivaji Chowk,

Pachora,

Jalgaon.

Subject: Certificate of Percentage of Completion of Construction Work of
Krushnaji Arcade having MahaRERA Registration Number P49900055715 being
developed by Shreyash Realties

Sir,

I/We The Designers Collective have undertaken assignment as

Architect/Licensed Surveyor of certifying Percentage of Completion of
Construction Work Krushnaji Arcade having MahaRERA Registration Number
P49900055715 (only applicable after project registration) being developed by
Shreyash Realties.
Based on Site Inspection. with respect to Layout / each of the Building/Wing of
the aforesaid Real Estate Project. I certify that as on the date of this certificate,
the Percentage of Work done for each of the building/Wing of the Real Estate
Project under MahaRERA is as per Table A herein below. The percentage of the
work executed with respect to each of the activity of the entire phase is detailed
in Table B.

Table A
Layout/Building/Wing Number at Krushnaji Arcade Situated at S. No
84/2 + 84/3 Pachora Dist. Jalgaon_(to be prepared separately for each
Layout /Building /Wing of the Project)

Percentage
Sr of Actual work
N : Tasks /Activity done (as on the
o
(1) (2) date of
certificate)
(3)
1 Excavation 100 %
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2 | Basements (if any) 100 %
3 | Podiums (if any)
4 | Plinth 100 %
5 | Stilt Floor NA
6 | Slabs of Super Structure
a) Ground Floor 100 %
b) First Floor
c) Second Floor
7 | Internal walls, Internal Plaster, Floorings, Doors and 50 %
Windows within Flats/Premises
8 | Sanitary Fittings within the Flat/Premises 0%
9 | Staircases, Lifts Wells and Lobbies at each Floor level 50%
Overhead and Underground Water Tanks
10 | The external plumbing and external plaster, elevation, 0%
completion of terraces with waterproofing of the
Building/Wing,
11 | Installation of lifts, water pumps, Fire Fighting Fittings 0%
and Equipment as per CFO NOC, Electrical fittings,
mechanical equipment, Compliance to conditions of
environment /CRZ NOC, Finishing to entrance lobby/s,
plinth protection, paving of areas appurtenant to
Building/Wing, Compound Wall and all other
requirements as may be required to complete project as
per specifications in agreement of sale. Any other
activities
TABLE-B
Common Areas (Internal & External Development Works) in Respect
of the Registered Phase/project number
Percentage
of Actual
Sr. Proposed | Work done .
No. Con;:lc?l?tiaer:e(z;)and (Yes/No) | (as on the D?tsa)lls
(1) (3) date of
certificate)
(4)
1. | Internal Roads & Yes 0%
Footpaths
2. | Water Supply Yes 0%
3. | Sewerage (chamber, Yes 0%
lines, Septic Tank, STP)
4. | Storm Water Drains Yes 0%
5. | Landscaping & Tree No -
Planting
6. | Street Lighting No -
7. | Community Buildings No -
8. | Treatment and disposal Yes 0%
of sewage and sullage
water
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Percentage
of Actual
Sr. Common areas and Proposed | Work done Details
No. Facilities (2) (Yes/No) | (as on the (5)
(1) (3) date of
certificate)
(4)
9. | Solid Waste No 0%
management & Disposal
10. | Water conservation/ Yes 0%
Rain water harvesting
11. | Energy management No 0%
12. | Fire protection and fire Yes 0%
safety requirements
13. | Electrical meter room, Yes 0%
sub-station receiving
station
14. | Others (option to add NA -
more)
For,

The Designers Collective
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(Ar. Sanjay G. Mhalas)
Reg.No. CA /87 /10988.

Agreed and Accepted by: Shreyash Realties
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Signature of Promoter
Name: Sanjaykumar H. Kumavat

Date: 31-03-2025
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