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Annexure B FORM 2 

                                                      [see Regulation 3]          

ENGINEER'S CERTIFICATE 

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money 

from Designated Account-Project Wise) 

 Date: 31/12/2025 

 
To, 

M/S. SHREYASH 

REALTIES Jalgaon, 

MAHARASHTRA,42

4201 

 
Subject: Certificate of Cost Incurred for Development of KRUSHNAJI ARCADE having MahaRERA 

Registration Number P49900055715 (Only Applicable after project Registartion) being developed by M/S. 

SHREYASH REALTIES 

 
Sir, 

I/We MR MILIND RATHI have of Certifying Estimated Cost for KRUSHNAJI ARCADE having 

MahaRERA Registration Number P49900055715 (Only Applicable after project Registration, being 

developed by   M/S. SHREYASH REALTIES ) 

 
2. We have Estimated the cost of Civil, MEP and allied works required for completion of the 

apartments and proportionate completion of internal & external works of the project as per 

specifications mentioned in agreements of sale. Our estimated cost calculations are bassd on the 

drawings/plans made available to us for the project under reference by the Developer / 

Consulatants. The Schedule of items and quantity required for the entire work as 

calculated by Quantity Surveyor* appointed by Developer/Engineer, the assumption ofthe cost of 

material,labour and other inputs made by developer,and the site inspection carried out by us to 

ascertain / confirm the above analysis given to us. 

 
3. We estimate Total estimated the Cost of completion of thc aforesaid project under reference at Rs. 

112176000.00 (Total of Table A and B) at the time of Registration. The estimated Total Cost ofproject is 

with reference to thc Civil, MEP and Allied works required for completion of the apartments and 

proportionate completion of internal & external works,as per specifications mentioned in agreements of 

sale and for the purpose of the obtaining occupation certificate / completion certificate for the 

Building(s) /Wing(s)/ Layout /Plotted Development from the Nagar Parishad, Pachora being the 

Planning Authority under whose jurisidiction the aforesaid project is being implemented. 

 
4. The Estimated Cost incured till date is calculated at Rs. 107521871.00 (Total of Table A and B).The 

amount of Estimated Cost incurred is calculated on the basis of input materials/services used and unit 

cost of these items. 

 
5. The Balance Cost of Completion of the Civil, MEP and Allied works for completion of the apartments 

and proportionate Complition of internal & external works, as per specification mentioned in 

agreement of sale, of the 
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Project is estimated at Rs 4654129.00 (Total of Table A and B) 

 
6. I certify that the Cost of the Civil, MEP and allied works the for the apartments and proportionate ate 

internal & external works,as per specification mentioned in agreement of sale, of the aforesaid Project 

as completed on the date of this certificate is as given in Table A and B below: 

 
Table-A 

Building/ Wing /Layout Plotted Development bearing Number :KRUSHNAJI ARCADE/NA 

Sr. No. Particulars Amount (In Rs.) 

1 Total Estimated Cost of the 
Building/Wing/Layout Plotted 
Development as on date of 
Registration is 

107226000.00 

2 Cost incurred as on date of certificate 104351871.00 

3 Work done in Percentage (as Percentage of the estimated 
cost) 

97.32 

4 Balance Cost to be Incurred**(Based on Estimated Cost) 2874129.00 

5 Cost Incurred on the Additional/Extra items not 
included in the Estimated Cost (Table-C) 

0 
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Table B 

Internal and External Development Works in respect of the Registered Phase 

Sr. No. 
(1) 

Particulars Amount (In Rs.) 

1 Total Estimated Cost of the 
Building/Wing/Layout Plotted 
Development as on date of 
Registration is 

4950000.00 

2 Cost incurred as on date of certificate 3170000.00 

3 Work done in Percentage (as percentage of the 
estimated cost) 

64.04 

4 Balance Cost to be Incurred**(Based on Estimated Cost) 1780000.00 

5 Cost Incurred on the Additional/Extra items not 
included in the Estimated Cost (Tablc -C) 

 

 
Yours Faithfully 
 
 
 

 
 
MR MILIND RATHI 

(STRUCTURES) 

 
Date of Certificate: 

Agreed and Accepted by: 
 

 
Signature of Promoter 

Name: M/S. SHREYASH REALTIES 

Date: 

 
1. The scope of work is to complete Registered Real Estate Project as per drawings approved from time 

to time and as per specifications mentioned in agreement of sale. 

 
2.(*) Quantity survey can be done by office of Engineer or can be done by an independent Quantity 

Surveyor,whose certificate of In case of independent quantity surveyor being appointed by Developer, 

the name has to be mentioned at the place marked (*) and in case quantity are being calculated by 

office of Engineer,the name of the person in the office of Engineer, who is responsible for the quantity 

calculated should be mentioned at the place marked (*). 

 
3.(**) Balance Cost to be incurred (4) may vary from Difference between Total estimated Cost (1) and 

Actual Cost incurred (2) due to deviation in quantity required / escalation of cost etc. As this is an 

estimated cost, any deviation in quantity required for development of the Real Estate Project will result 

in amendment of the cost incurred / to be incurred. 

 

 

 

 

 

 

 

 

31/12/2025
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4.All components of work with specifications are indicative and not exhaustive 

 
5.Please specify if there are any deviations / qualifications. Example: Any deviations in input material 

used from specifications in agreement of sale. 

 

 

 

 

 

TABLE C 

List of Extra/Additional/Deleted Items considered in Cost. 

(which were not part of the original Estimate of Total Cos 


