SAGAR 3. SHAK

B.E.(Civil) M.LE.,F.L.V.

cell 9422247125 F -27433
C-mail ersagarshah@amail. com * Approved Valuer e Consulting Engineer

o4 Sahajeevan Colony, Visemala, College Road, Nashik - 422 005

ENGINEER'S CERTIFICATE

(FORM 2)
For Quarter No. 4 of Financial Year 2024-25

Date: 03.04.2025
To,
MAULI GROUP
Plot No. 9, Amrut Nagar,
Jalamb Road,
Khamgaon, District Buldhana - 444303.

Subject: Certificate of Cost Incurred for Development of MAULI TOWER having MahaRERA
Registration Number PS0000078288 being developed by MAULI GROUP.

Sir,

1. T Er. Sagar S. Shah have undertaken assignment of certifying Estimated Cost for MAULI

TOWER having MahaRERA Registration Number P50000078288 being developed by
MAULI GROUP

2. We have estimated the cost of Civil, MEP and Allied works required for completion of
the apartments and proportionate completion of internal & external work of the project as
per specifications mentioned in agreement of sale. Our estimated cost calculations are
based on the Drawings/plans made available to us for the project under reference by the
Developer / Consultants. The Schedule of items and quantity required for the entire work
as calculated by Er. Sagar S. Shah Quantity Surveyor appointed by Developer/Engineer, the
assumption of the cost of material, labour and other inputs made by developer, and the site
inspection carried out by us to ascertain / confirm the above analysis given to us.

3. We estimate Total Estimated Cost of completion of the aforesaid project under
reference as Rs. 12,00,00,000/- (In words Rupees Twelve Crores Only) (Total of Table
Aand B)at the time of Registration. The estimated Total Cost of project is with reference to
the Civil, MEP and allied works required for completion of the apartments and
proportionate completion of internal & external work, as per specifications mentioned in
agreement of sale and for the purpose of obtaining occupation certificate / completion
certificate for the Building(s) / Wing(s) / Layout / Plotted Development  from the
KHAMGAON MUNICIPAL COUNCIL being the Planning Authority under whose jurisdiction
the aforesaid projectis being implemented.




4. The Estimated Cost Incurred till date is calculated at Rs. 4,66,00,000/- (Total of Table A
and B). The amount of Estimated Cost Incurred is calculated on the basis of input materials
/ services used and unit cost of these items.

5. The Balance cost of Completion of the Civil, MEP and Allied works for completion of
apartments and proportionate completion of internal & external work as per specifications
mentioned in agreement of sale, of the project is estimated at Rs. 7,34,00,000/- (Total of
Table Aand B).

0. 1 certify that the Cost of the Civil, MEP and Allied works for apartments and
proportionate internal & external work as per specifications mentioned in agreement of
sale, of the aforesaid Project as completed on the date of this certificate is as given in Table
Aand B3 below:

TABLE A
MAULI TOWER

Sr. No. Particulars Amounts
I [Total stimated cost of the Bu1ldmg as on date ofl{eglsuatlon lS Rs. 11,65,00,0007/:}
2 |Costincurred as on date of certificate Rs. 4,66,00,000/- |
3 |Work donc in Per centage (as Percentage of the estimated cost) 40% |
4 |Balance Cost to be Incurred (Basod on Lstlmated CosL) Rs. 6,99,00,000/-
5 | CostIncurred on Extra Items not included in the Estimated Cost NIL

4 (Table C) |

TABLE B
MAULI TOWER
Internal & External Development Works in Respect of the Registered Phase

}Sr. No. Particulars \ Amounts
1 | Total Estimated cost of Internal & External Development Works | Rs. 35,00,000/-
including amenities and Iacilities in the layout as on date of

g Registration is

2 |Costincurred as on date of certificate . NIL

3 [Work donce in Percentage (as Pcrccntagjc of the estimated costjf B 0%
; 4 |Balance Cost to be Incurred (Based on Estimated Cost) - Rs. 35,00,000/-
5 |Cost Incurred on Additional yab ixtra Items not included in the NIL

listimated Cost (Table C)




Yours Faithfully

X\

Consultjy,
Civil £ e

»
3

ER.SAGAR S. SHAH
Signature of ingineer

Agreed

and Accepted by:

Signature of Promoter

Name: MAULI GROUP

Partner: MR. BHAGWAN W. BARDE
Date: 03.04.2025

“Note:
1.

The scope of work is to complete Registered Real Estate Project as per drawings

approved from time to time and as per specifications mentioned in agreement of sale.
All components of work with specifications are indicative and not exhaustive.

Please specify if there are any deviations / qualifications. Example: Any deviations in
input material used from specifications in agreement of sale.

TABLE C
List of Extra / Additional / Deleted Items considered in Cost
(which were not part of the original Estimate of Total Cost)

‘Sr.Nu. List of lixtra / Additional / Deleted [tems ‘ Amount (In Rs.)
| NIl NIL
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