
FORM-2 

. SeeRegulation 31 
ENGINEER'S CERTIFICATE 

Date: 31 October 2022 
o 
BG Steel and Infra 

Bilala's, Near Saint Anns School, 
Geeta Nagar, Akola-444002. 

Subject: Certificate of Cost lincurred for Development of Bill Mart having MahaRERA Registration Number P50100021239 being developed by B G Steel and Infra. 

Sir 

1, Makrand S. Pandey, have undertaken assignment of certifying Estimated Cost for Project having MahRERA Registration Number P50100021239 being developed by B G Steel and Infra. 

2. We have estimated the cost of Civil, MEP and allied works required for completion of the project and proportionate completion of internal and external works of the project as per specifications mentioned in attachment of sale. Our estimated cost calculations are based on the drawings made 
available to us for the project under reference by the Developer / Consultants. The Schedule of 
items and quantity required for the entire work as calculated by Quantity surveyor appointed by Developer Engineer, the assumption to the cost of material, labour and other inputs made by developer, and the site inspection carried out by us to ascertain / confirm the above analysis given 
to us. 

3. We estimate Total Estimated Cost of completion of the aforesaid project under reference at Rs. 
24,17,70,000 (Total of Table A and B) at the time of Registration. The estimated Total Cost of Project is with references to the Civil, MUP and Alied works required for completion of the project and 
proportionate complication of internal external works. As per specifications mentioned in 
agreement of sale and for the purpose of obtaining occupation certificate/completion certificate for 
the Building(s) / Wing(s) Layout / Plotted Development from the being the Planning Authority under 
whose jurisdiction the aforesaid project is being implemented. 

4. The Estimated Cost Incurred till date is calculated at Rs.10,41,91,820/- (Total of Table A and B). The amount of Estimated Cost incurred is calculated on the basis of input materials/services used 
and unit cost of these items. 

Balance Cost of Completion of the Civil, MEP and Allied works for completion of the project and Completion of internal & external works, as per specifications mentioned in agreement of sale, 
of the Project is estimated at Rs. 13,75,78,180/- (Total of Table A and B) 

5. Th 

6.I certify that the Cost of the Civil, MEP and allied work for the project and proportionate and 
internal & External works, as per specifications mentioned in agreement of sale, of the aforesaid 
Project as completed on the date others certificate is as given in (Table A and B) below: 



TABLE-A 

Building/ Wing/ Layout/ Plotted Development called as Bill Mart 
Sr.no Particulars Amount (in Rs.) 

Total estimated Cost of the Building/Wing/Layout/ Plotted 

Development as on date of Registration is 
Cost incurred as on date of certificate 
Work done in Percentage (as Percentage of the estimated cost) 
Balance Cost to be incurred** (Based on Estimated Cost) 

Cost Incurred on Additional /Extra items not included in the 

1 22,89,71,200 

10,13,91,820 
44.28% 

12,75,79,380 
NA 

Estimalsd Cost (Table -C) 

TABLE-B 

Internal& External Development Works in Respect of the Registered Phase 
Amount (in Rs.) Sr Particulars 

No 
Total Estimated Cost of the Internal and External Development 1,27,98,800 

Works including amenities and Facilities in 

Cost incurred as on date of certificate 
3 Work done in Percentage (as Percentage of the estimated cost) 

Balance Cost to be incurred* (Based on Estimated Cost) 
Cost Incurred on Additional/Extra items not included in the 

Estimated Cost (Table-C 

28,00,000 

21.8% 
99,98,800 

NA 

Yours Faithfully, 

ande B.G Steel and intr 

Makrand S. Pandey 

License No. MCK/R/2019/APL/00098 

Makarand Pande 
Partner 

Agreed and Accepted by: Civil Engr 
Raut Wadi, Akola 

For BG Steel and Infra Mob.:9823235120/8421438262 

Date: 24/11/2022 



Note: 

1 The scope of work is to complete Registered Reål Estate Project as per drawings approved from 
time to time and as per specifications mentioned in agreement of sale. 

2.(*) Quantity survey can be done by office of Engineer or can be done by an independent Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the Engineer. In case of 
independent quantity surveyor being appointed by Developer, the name has to be mentioned at the 
place marked (") and in case quantity are being calculated by office of Engineer, the name of the 
person in the office of Engineer, who is responsible for the quantity calculated should be mentioned 

at the place marked (") 

3. (**) Balance Cost to be incurred (4) may vary from Difference between Total estimated Cost (1) 
and Actual Cost incurred (2) due to deviation in quantity required / escalation of cost etc. As this an 

estimated cost, any deviation in quantity required for development of the Real Estate Project will 
result in amendment of the cost incurred to be incurred. 

5. All components of work with specifications are indicative and not exhaustive 

6. Please specify if there are any deviations qualifications. Example: Any deviations in input material 
used from specifications in agreement of sale. 

TABLE-C 
List of Extra/Additional/ Deleted Items considered in Cost 

(Which was not part of the original Estimate of Total Cost) 

Sr.no Particulars Amount (In Rs.) 1 N.A. N.A. 
2 N.A. N.A. 
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