
To 

BG Steel and Infra 

Bilala's, Near Saint Anns School, 
Geeta Nagar, Akola-444002. 

Sir 

FORM-2 
[. SeeRegulation 31 

ENGINEER'S CERTIFICATE 

Subject: Certificate of Cost [incurred for Development of Bill Mart having MahaRERA Registration 
Number P50100021239 being developed by B G Steel and Infra. 

to us. 

Date: 8" May 2023 

I, Makrand S. Pandey, have undertaken assignment of certifying Estimated Cost for Project having 
MahRERA Registration Number P50100021239 being developed by BG Steel and Infra. 

2. We have estimated the cost of Civil, MEP and allied works required for completion of the project 
and proportionate completion of internal and external works of the project as per specifications 
mentioned in attachment of sale. Our estimated cost calculations are based on the drawings made 
available to us for the project under reference by the Developer / Consultants. The Schedule of 
items and quantity required for the entire work as calculated by Quantity surveyor* appointed by 
Developer Engineer, the assumption to the cost of material, labour and other inputs made by 
developer, and the site inspection carried out by us to ascertain / confirm the above analysis given 

3. We estimate Total Estimated Cost of completion of the aforesaid project under reference at Rs. 
24,17,70,000 (Total of Table A and B) at the time of Registration. The estimated Total Cost of Project 
is with references to the Civil, MUP and Allied works required for completion of the project and 
proportionate complication of internal external works. As per specifications mentioned in 
agreement of sale and for the purpose of obtaining occupation certificate /completion certificate for 
the Building(s) / Wing(s) Layout / Plotted Development from the being the Planning Authority under 
whose jurisdiction the aforesaid project is being implemented. 

4. The Estimated Cost Incurred till date is calculated at Rs.20,50,56,750/- (Total of Table A and B). 
The amount of Estimated Cost incurred is calculated on the basis of input materials/services used 
and unit cost of these items. 

5. The Balance Cost of Completion of the Civil, MEP and Allied works for completion of the project 
and Completion of internal & external works, as per specifications mentioned in agreement of sale, 
of the Project is estimated at Rs. 3,67,13,250/- (Total of Table A and B) 

6. I certify that the Cost of the Civil, MEP and allied work for the project and proportionate and 
internal & External works, as per specifications mentioned in agreement of sale, of the aforesaid 
Project as completed on the date others certificate is as given in (Table A and B) below: 



Building/ Wing/ Layout/ Plotted Development called as Bill Mart 
Sr.no Particulars 

1 

1 

2 

3 

3 

Sr 

4 

5 

No 

Total estimated Cost of the Building/Wing / Layout / Plot/Taxes 
Development as on date of Registration is 
Cost incurred as on date of certificate 
Work done in Percentage (as Percentage of the estimated cost) 
as per old sanction 
Balance Cost to be incurred** (Based on Estimated Cost) 
Cost Incurred on Additional /Extra items not included in the 
Estimalsd Cost (Table -C) 

TABLE-A 

Total Estimated Cost of the Internal and External Development 

Cost incurred as on date of certificate 
Works including amenities and Facilities in 

Internal & External Development Works in Respect of the Registered Phase 
Particulars 

B.G. Steel and Infra 

Work done in Percentage (as Percentage of the estimated cost) 
Balance Cost to be incurred* (Based on Estimated Cost) 
Cost Incurred on Additional /Extra items not included in the 
Estimated Cost (Table -C) 

Partner 

TABLE-8 

Agreed and Accepted by: 

For BG Steel and Infra 

Date: 08/05/2023 

Amount (in Rs.) 
22,89,71,200 

20,12,56,750 
88% 

2,77,14,450 
NA 

Amount (in Rs.) 

1,27,98,800 

38,00,000 
29.69% 

89,98,800 
NA 

Yours Faithfully, 

Pade 
Makrand S. Pandey 

License No. MCK/R/2019/APL/00098 
Makarand' Pande 

Civil Engr 
Raut Wadi, Akola 

Mob.: 98 232351 20/8421438252 



Note: 

1 The scope of work is to complete Registered Real Estate Project as per-drawings approved from 
time to time and as per specifications mentioned in agreement of sale. 

2. (") Quantity survey can be done by office of Engineer or can be done by an independent Quantity 
Surveyor, whose certificate of quantity calculated can be relied upon by the Engineer. In case of 
independent quantity surveyor being appointed by Developer, the name has to be mentioned at the 
place marked (") and in case quantity are being calculated by office of Engineer, the name of the 
person in the office of Engineer, who is responsible for the quantity calculated should be mentioned 
at the place marked (") 

3. (**) Balance Cost to be incurred (4) may vary from Difference between Total estimated Cost (1) 
and Actual Cost incurred (2) due to deviation in quantity required / escalation of cost etc. As this an 
estimated cost, any deviation in quantity required for development of the Real Estate Project will 
result in amendment of the cost incurred to be incurred. 

5. All components of work with specifications are indicative and not exhaustive 

6. Please specify if there are any deviations qualifications. Example: Any deviations in input material 
used from specifications in agreement of sale. 

Sr.no 

1 

2 

List of Extra/Additional/ Deleted Items considered in Cost 
(Which was not part of the original Estimate of Total Cost) 

Particulars 

N.A. 

TABLE-C 

N.A. 

Amount (In Rs.) 
N.A. 

N.A. 
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