
 

Form 2 

[See Regulation 3] 

ENGINEER’S CERTIFICATE 

(To be submitted at the time of Registration of Ongoing Project and for 
withdrawal of Money from Designated Account – Project Wise) 

Data as of date: Quarter 04 of Year 2024 – 31/12/2024 

Date: 09/04/2025 

 

To,  

The Dilip Devichand Chaudhari 

 

Subject: Certificate of Cost Incurred for Development of Nisarg Garden Wing P 

located at SURVEY NO 30/1 AND SURVEY NO 29/2 LAYOUT PLOT NO P, 

Chandur, Akola 444001 having MahaRERA Registration Number 

P50100027492 being developed by Dilip Devichand Chaudhari.   

 

 

Sir, 

 
1. I/ We Mangalkumar Chaudhari have undertaken assignment of 

certifying Estimated Cost for Nisarg Garden Wing P located at SURVEY NO 

30/1 AND SURVEY NO 29/2 LAYOUT PLOT NO P, Chandur, Akola 444001 

having MahaRERA Registration Number P50100027492 being developed by 

Dilip Devichand Chaudhari.   

 

2. We have estimated the cost of the Civil, MEP and Allied works required 

for completion of the apartments and proportionate completion of internal & 

external works of the project as per specifications mentioned in agreement of 

sale. Our estimated   cost calculations are based on the Drawings/plans made 

available to us for the project under reference by the Developer / Consultants 

and the Schedule of items and quantity for the entire work as calculated by 



 

Mangalkumar Chaudhari Quantity Surveyor* appointed by Developer / 

Engineer, and the assumption of the cost of the cost material, labor and other 

inputs made by developer, and the site inspection carried out by us to 

ascertain / confirm the above analysis given to us. 

 

3. We estimate Total Estimated Cost of completion of the aforesaid project 

under reference at 6,00,00,000 (Total of Table A and B). at the time of 

Registration. The estimated Total Cost of project is with reference to the Civil, 

MEP and allied works required for completion of apartments and 

proportionate completion of internal & external works, as per specifications 

mentioned in agreement to sale and for the purpose of obtaining occupation 

certificate / completion certificate for the Building(s) / Wing(s) / Layout / 

Plotted Development from the Sub Divisional Officer Akola being the Planning 

Authority under whose jurisdiction the aforesaid project is being implemented.  

 

 

4. The Estimated Cost Incurred till date is calculated at Rs. 4,80,00,000 

(Total of Table A and B). The amount of Estimated Cost Incurred is calculated 

on the basis of input materials / services used & unit cost of these items. 

 

5. The Balance cost of Completion of the Civil, MEP and Allied works for 

completion of the apartment and proportionate completion of internal & 

external works, as per specifications mentioned in agreement to sale of the 

Project is estimated at Rs. 1,20,00,000 (Total of Table A and B). 

 

6. I Certify that cost for the Civil / MEP / Allied Work for the apartment and 

proportionate completion of internal & external works, as per specifications 

mentioned in agreement to sale, of the aforesaid Project as completed on the 

date of this certificate is as given in Table A and B below. 

 

 



 

Table A 

Building / Wing / Layout / Plotted Development bearing Number 

(To be prepared separately for each building / wing / Layout / Plotted 
Development of the Real Estate Project) 

 

Sr. No. Particulars Amount (In Rs.) 

1. Total Estimated Cost of 

Building / Wing / Layout / 

Plotted Development As On 

Date Of Registration is 

6,00,00,000 

2. Cost Incurred As On Date of 

Certificate 

 

4,80,00,000 

3. Work Done In Percentage 

(As Percentage Of 

Estimated Cost) 

80% 

4. Balance Cost To Be Incurred 

(Based on Estimated 

Cost)** 

1,20,00,000 

5. Cost Incurred In Additional / 

Extra Item not included in 

the Estimated Cost (Table – 

C) 

NA 

 

 

 

 

 



 

Table B 

Internal & External Development Works in Respect of the Registered Phase 

 

Sr. No. Particulars Amounts 

1. Total Estimated Cost of the 

Internal and external 

Development Works including 

amenities and facilities in the 

layout as on date of Registration 

is 

NA 

2. Cost Incurred As On Date of 

certificate 

NA 

3. Work Done In Percentage 

(As Percentage Of Estimated 

Cost) 

NA 

4. Balance Cost To Be Incurred 

(Based on Estimated Cost) 

NA 

5. Cost Incurred In Additional / 

Extra Item not included in the 

Estimated Cost (Table – C) 

NA 

 

     

 

    

 

 

Note: 



 

1. The scope of work is to complete Registered Real Estate Project 

as per drawings approved from time to time and as per specifications 

mentioned in agreement of sale. 

2. (*) Quantity survey can be done by office of Engineer or can be done 

by an independent Quantity Surveyor, whose certificate of quantity 

calculated can be relied upon by the Engineer. In case of independent 

quantity surveyor being appointed by Developer, the name has to be 

mentioned at the place marked (*) and in case quantity are being 

calculated by office of Engineer, the name of the person in the office of 

Engineer, who is responsible for the quantity calculated should be 

mentioned at the place marked (*) 

2. (**) Balance Cost to be incurred (4) may vary from Difference 

between Total estimated cost (1) and Actual Cost incurred (2) due to 

deviation in quantity required / escalation of cost etc. As this estimated 

cost, any deviation in quantity required for development of the Real 

Estate Project will result in amendment of the cost incurred / to be 

incurred.  

3. All the components of work with specifications are indicative and not 

exhaustive. 

4.Please specify if there are any deviations / qualifications. Example: 

Any deviation in input material used from specifications in agreement 

of sale. 

Table C 

List of Extra / Additional / Deleted Items considered in Cost 

(Which were not part of the original estimate of Total Cost) 

Sr. 

No. 

List of Extra/ Additional/ Deleted 

Items 

Amount 

(In Rs.) 

1. NA NA 

 


