
 

 

 

 

 

 

 

 

 

FORM-2 
ENGINEER'S CERTIFICATE 

              (Certificate up To 31/12/2024) 
 

To 
Marvel Trinity Real Estate LLP 
“Yamuna Business Park” 
Opposite PANTALOON’S showroom 
N. H. No. 6, Akola 

 
 
 

Date-06/01/2025 

 

Subject: Certificate of Cost Incurred for Development of Yamuna Business Park having Maha 
RERA Registration Number P-50100053326 being developed by Marvel Trinity Real Estate LLP 

 

Sir, 
 

1. I Agasti Kalyan Rathod have undertaken assignment of certifying Estimated Cost for the 
“Yamuna Business Park”  having Maha RERA Registration Number P-50100053326  being 
developed by Name of Promoter 

2. We have estimated the cost of the completion to obtain Occupation Certificate/ Completion 
Certificate, of the Civil, MEP and Allied works, of the building (s) of the project. Our estimated cost 
calculations are based on the Drawings/plans made available to us for the project under reference 
by the Developer and Consultants and the Schedule of items and quantity for the entire work as 
calculated by Quantity Surveyor* appointed by Developer/Engineer, and the assumption of the cost 
of material, Labour and other inputs made by developer, and the site inspection carried out by us. 

 
3. We estimate Total Estimated Cost of completion of the building(s) of the aforesaid project 
under reference as Rs. 44,42,15,000/- at the time of registration. The estimated Total Cost of 
project is with reference to the Civil, MEP and allied works required to be completed for the 
purpose of obtaining occupation certificate/completion certificate for the building(s) from the Akola 
Municipal Corporation being the Planning Authority under whose jurisdiction the aforesaid project 
is being implemented. 

 
4. The Estimated Cost Incurred till date is calculated at Rs. 15,87,56,500/- The amount of 
Estimated Cost Incurred is calculated on the basis of input material/services used and unit cost of 
these items. 

 
5. The Balance cost of Completion of the Civil, MEP and Allied works of the building(s) of the 
subject project to obtain   Occupation   Certificate/Completion   Certificate   Akola   Municipal    
Corporation    is   estimated   at Rs. 285458500/- 

 
6. I certify that the Cost of the Civil, MEP and allied work for the aforesaid Project as completed on 
the date of this certificate is as given in Table A and B below :

!! जय सेवालाल !! 

 

Er AGASTI  KALYAN  RATHOD 
AT POST- WAIGAUL, TQ. MANORA, DISTT. YAVATMAL- MOBILE – 8552936545… 



 
 
 
 
 
 

 

TABLE A 
 

Building “Yamuna Business Park” 
 

Sr. No Particulars Amounts 

1 Total Estimated cost of the Building YAMUNA 

BUSINESS PARK BUILDING as on the date of Registration 
Rs. 44,42,15,000/- 

2 Cost incurred as on date of certificate              Rs. 15,87,56,500/- 

3 Work done in Percentage (Based on Estimate Cost) 80% 

4 Balance Cost to be Incurred (Based on Estimate 
Cost) 

            Rs. 28,54,58,500/- 
 
 

5 Cost Incurred on Additional /Extra Items not 
included in the estimated cost (Table-C) 

Rs. Nil 

 
 
 

Table B 
Internal & External Development Works in Respect of the Registered Phase 

 

Sr. No Particulars Amounts 

1 Total Estimated cost of the Internal and External 
Development Works including amenities and facilities in 

the layout as on date of Registration is 

 

2 Cost incurred as on date of certificate  

3 Work done in Percentage (Based on Estimate Cost)  

4 Balance Cost to be Incurred (Based on Estimate Cost)  

5 Cost Incurred on Additional /Extra Items not included in the 
estimated cost (Table-C) 

 

                

                 
                

                Date : 06/01/2025  
                Place : AKOLA 

!! जय सेवालाल !! 

Er AGASTI  KALYAN  RATHOD 
AT POST- WAIGAUL, TQ. MANORA, DISTT. WASHIM- 444404 MOBILE – 8552936545… 
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