
ET. AGASTI KALYAN RATHOD
At Post - Waigaul, Tq. Manora

Oist, Yavatmal
Mob. No.85S2935545

A,nnexure B

FORM 2

[see Regulation 3]

ENGINEER'S CERTIFICATE
(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from

Designated Account-Project Wise)

Date: 1l lo' looze

To,

Marvel Trinity Real Estate LLP
Akola, MAHARASHTRA,444001

Subject: Certificate of Cost lncurred for Development of Yamuna Business Park having MahaRERA Registration

Number P50100053326 (Only Applicable afler project Registartion) being developed by Marvel Trinity Real Estate

LLP

Sir,

l/We Agasti Kalyan Rathod have of Certifying Estimated Cost for Yamuna Business Park having lVahaRERA

Registration Number P50100053326 (Only Applicable after project Registration, being developed by Marvel Trinity
Real Estate LLP )

2.We have Estimated the cost of Civil, MEP and allied works required for completion of the apartments and

proportionate completion of inte.nal & exlernal works of the project as per specilications mentioned in agreements

of sale. Our estimated cost calculations are bassd on the drawings/plans made available to us for the project under

reference by the Developer / Consulatants. The Schedule of items and quantity required for the entire work as

calculated by Quantity Surveyor* appointed by Developer/Engineer, the assumplion ofthe cost of material,labour and

other inputs made by developer,and the site inspection carried out by us to ascertain / confirm the above analysis

given to us.

3. We estimate Total estimated the Cost of completion of thc aforesaid project under reference at Rs. 429215000.00

(Total of Table A and B) at the time of Registration. The estimated Total Cost ofproject is with reference to thc Civil,

MEP and Allied works required for completion of the apartments and proportionate completion of internal & external

works,as per specifications mentioned in agreements of sale and for the purpose of the obtaining occupation

certificate / completion certificate for the Building(s) 
^ffing(s)/ 

Layout /Plotted Development from the Akola Municipal

Corporation being the Planning Authority under whose jurisidiction the aforesaid project is beini) implemented.

4.The Estimated Cost incured till date is calculated at Rs. 305457800.00 (Total of Table A and B).The amount of

Estimated Cost incurred is calculated on the basis of input materials/services used and unit cost of these items.

5. The Balance Cost of Completion of the Civil, MEP and Allied works for completion of the apartments and

Page 'l of4



proportionate Complition of internal & external works, as per specification mentioned in agreement of sale, of the
Project is estimated at Rs 123757200.00 (Total of Table A and B)

6. I certify that the Cost of the Civil, MEP and allied works the for the apartments and proportionate ate internal &
external works,as per specification mentioned in agreement of sale, of the aforesaid Project as completed on the date
of this certificate is as given in Table A and B below:

Table-A

Building/ Wing /Layout Plotted Development bearing Number :Yamuna Business parUNA

Amount (ln Rs.)
1 Total Estimated Cost of the Buildino/Winoi Lavout

Plotted Development as on date ofheqisirati6n is
429215000.00

,
Cost incurred as on date of certificate 305457800.00

3 Work done in Percentaqe (as Percentage of the estimated cost) 71 .17
4 Balance Cost to be lncurredl'(Based on Estimated Cost) 123757200.00
5 Cost lncurred on the Additional/Extra items not included in lhe

Estimated Cost (Table-C)
0
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Table B

lnternal and External Development Works in of the

Yours Faithfully

Ar-eo..14,o,n"u,, r.. i;5;3ll'
AGASTT KAL'AN RATHOD Uist. yavarmat - tttiOi -

Signature & Name (lN BLOCK LETTERS) with Stamp of Engineer

[Not Less than bachelor's Degree Holder or equivalent as per Scction 2(u) of thc Act]

Local Authority license no. NA (if applicable)

Date of Certificate: lslo 6l'-oa6
Agreed and Accepted by:

Name: Marvel Trinity Real Estate LLP

Date: I5-'f o 6la ol6

1.The scope of work is to complete Registered Real Estate Project as per drawings approved from time to time and as
per specifications mentioned in agreement of sale.

2.(-) Quantity survey can be done by office of Engineer or can be done by an independent Quantity Surveyor,whose
certificate of ln case of independent quantity surveyor being appointed by Developer, lhe name has to be mentioned
at the place marked (.) and in case quantity are being calculated by office of Engineer,the name of the person in the
office of Engineer, who is responsible for the quantity calculated should be mentioned at the place marked (-).

3.(-.) Balance Cost to be incurred (4) may vary from Difference between Total estimated Cost (1) and Actual
Cost incurred (2) due to deviation in quantity required / escalation of cost elc. As this is an estimated cosl, any
deviation in quantity required for developmenl of the Real Estate Project will resull in amendment of the cost
incurred / to be incurred.

4.All components of work with speciflcations are indicative and not exhaustive

5.Please specify if there are any deviations / qualiflcations. Example: Any deviations in input material used from
specifications in agreement of sale.

respect P hase
Sr. No.

(1)
Amount (ln Rs.)

1 Total Estimated Cost of the Building/Wing/Layout
Plotted Oevelopment as on dale of Reqistration is

0

2 Cost incurred as on date of certificate 0
3 Work done in Percentaqe (as percentaqe of the estimated cost) 0
4 Balance Cost to be lncurred-'(Based on Estimated Cost) 0
5 Cost lncurred on the Addition/i/ tra items not inctuded in the

Estimated Cost (Tablc -C) t \
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TABLE C

List of Extra/Additional/Deleted ltems considered in Cost.
(which were not part of the original Estimate of Total Cost)
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