
 

 

 

FORM – 2  

ENGINEER’S CERTIFICATE  

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from 
Designated Account – Project wise) 

         Date: 10/07/2024 
To, 
The 
Tathey Realty,  
Amravati. 
 
Subject: Certificate of Cost Incurred for Development of Advik Nest having MahaRERA Registration 
Number P50300080486 being developed by Tathey Realty (As on 30/06/2026) 

Sir, 

I/ we CHANDRAKAN TATHE have undertaken assignment of certifying Estimated Cost for Advik nest 
having MahaRERA Registration Number P50300080486 being developed by Tathey Realty. 

2. We have estimated the cost of Civil, MEP and Allied works required for completion of the 
apartments and proportionate completion of internal & external works of the project as per 
specifications mentioned in agreement of sale. Our estimated cost calculations are based on the 
Drawings / plans made available to us for the project under reference by the Developer 
/Consultants.  The Schedule of times and quantity required for the entire work as calculated by VIPIL 
KAMBLE Quantity Surveyor* appointed by Developer/ Engineer, the assumption of the cost of 
material, labor and other inputs made by developer, and the site inspection carried out by us to 
ascertain/confirm the above analysis given to us. 

3. We estimate Total Estimated Cost of completion of the aforesaid project under reference as Rs. 
3,99,11,404/- (Total of Table A and B) at the time of Registration. The estimated Total Cost of project 
is with reference to the Civil, MEP, and allied works required completion of the apartments and 
proportionate completion of internal & external works, as per specifications mentioned in 
agreement of sale and for the purpose of obtaining occupation certificate / completion certificate 
for the building(s)/Wing(s)/Layout/Plotted Development from the Amravati Municipal Corporation 
being the Planning Authority under whose jurisdiction the aforesaid project is being implemented.  

4. The Estimated Cost Incurred till date is calculated at Rs.2,56,83,212/-. The amount of Estimated 
Cost Incurred is calculated on the basis of input materials/services used and unit cost of these items. 



 

 

5. The Balance cost of Completion of the Civil, MEP and Allied works for completion of the 
apartments and proportionate completion of internal & external works, as per specifications 
mentioned in agreement of sale, of the Project is estimated at Rs 1,42,28,192/- 

6. I certify that the Cost of the Civil, MEP and allied work for the apartments and proportionate 
internal & external works, as per specifications mentioned in agreement of sale, of the aforesaid 
Project as completed on the date of this certificate is as given in Table A and B Below.  

TABLE – A 

Building called Advik Nest 

Sr. No.  Particulars Amounts  

1 Total Estimated cost of the building as on date of 
Registration is  

Rs 3,99,11,404/- 

2 Cost incurred as on date of certificate Rs 2,56,83,212/- 

3 Work done in Percentage  
(as Percentage of the estimated cost) 

64.35% 

4 Balance Cost to be Incurred** 
(Based on Estimated Cost) 

Rs 1,42,28,192/- 

5 Cost Incurred on Additional / Extra Items not included 
in the Estimated Cost (Table-C) 

Rs______________/- 

 

TABLE – B 

        Internal & External Development Works in Respect of the Registered Phase 

Sr. No.  Particulars Amounts  

1 Total Estimated cost of the Internal and External 
Development Works including amenities and Facilities 
in the layout as on date of Registration is  

 

Rs______________/- 

2 Cost incurred as on date of certificate Rs______________/- 

3 Work done in Percentage (as Percentage of the ______________________% 



 

 

estimated cost) 

4 Balance Cost to be Incurred(Based on Estimated Cost) Rs______________/- 

5 Cost Incurred on Additional / Extra Items not included 
in the Estimated Cost (Table-C) 

Rs______________/- 

Yours Faithfully, 

 

Signature of Engineer  

 

Agreed and accepted by: 

 

 

Signature of Promoter 

Name: ROHIT TATHE, Partner- Tathey Realty 

Date: 10-07-2026 

Note: 

1. The scope of work is to complete Registered Real Estate Project as per drawings approved 
from time to time and as per specifications mentioned in agreement of sale. 

2. (*) Quantity survey can be done by office of Engineer or can be done by an independent 
Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the 
Engineer. In case of independent Quantity Surveyor being appointed by Developer, the 
name has to be mentioned at the place marked (*) and in case quantity are being calculated 
by office of Engineer, the name of the person in the office of Engineer, who is responsible 
for the quantity calculated should be mentioned at the place marked (*). 



 

 

3. (**) Balance Cost to be incurred (4) may vary from Difference between Total estimated Cost 
(1) and Actual Cost incurred (2) due to deviation in quantity required/escalation of cost etc. 
As this is an estimated cost, any deviation in quantity required for development of the Real 
Estate Project will result in amendment of the cost incurred/to be incurred. 

4. All components of work with specifications are indicative and not exhaustive. 

5. Please specify if there are any deviations/qualifications. Example: Any deviations in input 
material used from specifications in agreement of sale. 

                                                     Table C    

                          List of Extra/Additional /Deleted Items considered in cost 

                         (Which were not part of the original Estimate of Total Cost) 

Sr.No. List of Extra/Additional/Deleted Items Amount (In 
Rs) 

1   

2   

 


