
FORM2

ENGINEER'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account-

Date: 12-10-2020

To

SAI SHry CONSTRUCTION 56 Shiwam Nagar M.J College Raod, Jalgaon

Subject: Certificate of Cost Incurred for Development of (Shree Sai Sona Plaza) for Construction of Sai Plaza
building(s) 0 Wing(s) of the 0 phase (MahaRERA Registration Number) situated on the Plot bearing /S No 448/1/l Plot No 16

of Division Mehrun TallDist Jalgaon PIN 425001 developed by SAI SHIV CONSTRUCTION

Demarcated by its boundaries (latitude and longitude ofthe end points)

PLOT NO 15 to the North 30 FT WIDE ROAD to the South 30 FT WIDE ROAD to the East PLOT NO 31 & 32 to the West of
Division Mehrun village JALGAON taluka JALGAON District JALGAON PIN 425001 admeasurtng 357,02 sq mts area being
developed by (Promoter)

Ref: MahaRERA Registration Number _P 49900022 150

Sir,

VWe HEMANT JAGNNATH NYATI have undertaken assignment of certi$ing Estimated Cost for the Real Estate Project
proposed to be registered under MahaRERA, being SAI PLAZA Building(s)/ 0 Wing(s) of the 0 Phase situated on the plot
bearing CN. No/CTS No/Survey no/Final Plot no448/1ll Plot No 16 of Division MEHRUN village MEHRUN taluka
JALGAON District JALGAON PIN 425001 admeasuring 357 02 sq mts. area being developed by

1 Following technical professionals are appointed by Owner/Promoter:- (as applicable)
(i) M/s./Shri/Smt.HEMANT JAGNNATH NYATI as Architect/Engineer
(ii) lWs./Shri/Smt ANAND AMOL MUKIJND as Structural Consultant
(iii) M/s./Shri/Smt as MEP Consultanl
(iv) lWs /Shri/Smt.NITIN PRAKASH PAWAR as Site Supervisor

2. We have estimated the cost of the completion to obtain Occupation Certificate/Completion Certificate, of the Civil, MEP and
Allied works, of the Building(s) of the project. Our estimated cost calculations are based on the Drawing/Plans made available to
us for the project under reference by the Developer and Consultants and the Schedule of items and quantity for the entire work as

calculated by quantity Surveyor appointed by Developer/Engineer and the site inspection carried out by us

3 We estimate Total Estimated Cost of completion of the building(s) of the aforesaid project under reference as Rs 1,30,00,000/-
(Total of Table A and B) The estimated Total Cost of Proiect is with reference to the Civil. MEP and allied works required to be
completed for the purpose of obtaining occupation certificate/completion certificate for the building(s) from the
being the Planning Authority under whose jurisdiction the aforesaid project is being implemented.

4. The Estimated Cost Incurred till date is calculated at _ (Total of Table A and B) The amount of Estimated Cost
Incurred is calculated on the base ofamount ofTotal Estimated Cost.

\
5 The Balance Ctst of Completion of the Civil, MEP and Allied works of the Building(s) of the subject project to obtain
Occupation Certificate/Completion Certificate from (Planning Authority) is estimated at

(Total ofTable A and B)

6. I certi! that the Cost ofthe Civil, MEP and allied work for the aforesaid Project as completed on the date ofthis certificate is as

given in Table A and B below;



Table - A
BuildingAVing bearing Number or called
(to be prepared separately for each BuildingAVing ofthe Real Estate Project)

<insert table for each additional building /wing>

Table - B
(to be prepared for the entire registered phase ofthe Real Estate Project)

Table - C
List of Extra,/Additional Items executed with Cost

Sr. No Particulars
Amounl
/in Rs I

I Total Estimated Cost of the buildins 13000000 00
2 Oost incurred as on 3O/O9/2020 14094370 00
3 Work done in Percentas,e (as Percentase ofthe estimated cost) 10801

4 Balance Cost to be Incurred (Based on Estimated Cost) -1094370.00

5
3ost Incuned on Additional/Extra Items as on
'Tahle{l

not included in the Estimated Cos

Sr. No Common areas and Facilities Amenities
Amount
(in Rs \

I
Total Estimated Cost of the Intemal and Extemal Development Works including amenities an<

Facilities in the layout as on date ofResistration is
2 lost incurred as on

3 Work done in Percentaee (as Percentase ofthe estimated cost) #DTV/O!
4 Balance Cost to be Incurred (Based on Estimated Cost) 000

5
lost Incurred on Additional/Extra Items as on
Table -C)

not included in the Estimated Cos ti li

Sign6ture df the Engineer

were not Dart ofthe Estimate of Total
Sr. No. Items Cost

<Item l>
2 <Insert items here>

\


