
 

Ar. Bhagyashree Bhamare 
 

                     09, Ratnprabha Residency, Tidke Colony, Near Mumbai Naka, Nashik- 422002 

 

Form 1 
(See Regulation 3) 

ARCHITECT’S CERTIFICATE 
(To be submitted at the time of Registration of Ongoing project and for 

Withdrawal of Money from Designated Account) 
        Date: 24.10.2024 

To 
The Partners, 
M/s. Shri Balaji Infra 
Plot No.3, Pushpanjali Niwas, 
Water Filter Road, Waman Nagar, 
Opposite Swami Tower, 
Khamgaon- 444303. 
 
Subject:  Certificate of percentage of completion of construction work of “Rama Elite” having 

MahaRERA Registration Number: (To Be Applied) being developed by M/s. Shri Balaji 
Infra. 

Sir, 

I Bhagyashree Rajendra Bhamare have undertaken assignment as Architect/Licensed Surveyor of 
certifying percentage of Completion of Construction work of the “Rama Elite” having MahaRERA 
Registration Number: (To Be Applied) being developed by M/s. Shri Balaji Infra. 

 

Based on site Inspection, with respect to layout/each of the building/wing of the aforesaid Real Estate 
project. I certify that as on the date of this certificate, the percentage of work done for each of the 
building/wing of the Real Estate project under MahaRERA is as per table A herein below. The percentage 
of the work executed with respect to each of the activity of the entire phase is detailed in table B. 

Table A 

Layout/Building/Wing No “Rama Elite” (To be prepared separately for each layout/building/wing of the 
project)  

Sr. No. 

 

Task/Activity 

 

Percentage of actual work 
done (As on 30.09.2024)

    (1) (2) (3) 

1. Excavation  100% 

Mobile User



2. Basements (if any)  10% 

3. Podiums (If any) NA 

4. Plinth 0% 

5. Stilt Floor  0% 

6. Slabs of Super Structure  0% 

7. Internal Walls, Internal Plaster, Floorings, Doors and Windows  
Within Flats /Premises  

0% 

8. Sanitary Fittings Within the Flat/Premises  0% 

9. Staircases, Lifts Wells and Lobbies at each Floor level overhead and 
Underground Water Tanks 

0% 

10. External plumbing and external Plaster, Elevation, completion of 
terraces with waterproofing of the building/wing. 

0% 

11. Installation of Lifts, Water pumps, Fire Fighting Fittings and 
Equipment as per CFO NOC, Electrical Fittings, Mechanical 
Equipment, Compliance to conditions of environment / CRZ NOC, 
finishing to entrance Lobby/s, plinth Protection, paving of areas 
appurtenant to Building/Wing, Compound wall and all other 
requirements as may be required to complete the project as per 
specifications in agreement of sale. Any other activities. 

0% 

                    

              Table B  
Common Areas (Internal & External Development Works) in respect of the registered phase 
/project number 

 Sr. No. 

 

Common areas and 
Facilities, Amenities 

 

Proposed 
(Yes/No) 
 

 

Percentage of 
Actual Work Done 
(As on 30.09.2024) 

Details 
 

) (1) (2) (3) (4) (5) 

1. Internal Roads and 
Footpaths 

No 0% NA 

2. Water Supply Yes 0% NA 

3. Sewerage (chamber, Lines, 
Septic Tank, STP) 

Yes 0% No STP 

4. Storm Water Drains No 0% NA 

5. Landscaping &Tree Planting No 0% NA 

6. Street Lighting No 0% NA 

7. Community Buildings No 0% NA 



8. Treatment and Disposal of 
Sewage and Sullage water 

No 0% NA 

9. Solid Waste Management & 
Disposal 

No 0% NA 

10. Water Conservation/Rain  
Water harvesting 

Yes 0% Only Rain Water 
 Harvesting 

11. Energy Management No 0% NA 

12. Fire Protection and Fire  
Safety Requirements 

No 0% NA 

13. Electrical meter room, Sub- 
Station, Receiving station 

Yes 0%          Only Electric Meter Box 

14. Aggregate area of recreational 
Open Space  

Yes 0% Terrace Garden 

15. Others (Option to Add more) No 0% NA 

16. Terrace Garden Yes 0% NA 

17. Terrace Green Gym Yes 0% NA 

 

Yours Faithfully 

 

AR. BHAGYASHREE RAJENDRA BHAMARE 
License No. – CA/2019/105017 

 

Agreed and accepted by: 
For, M/s. Shri Balaji Infra 

 

 

Signature of Promoter 

Name: Pritesh Manoj Modi 

Designation: Partner 

Date: 24.10.2024 


