N e Y g A N N R R A L e N S

Er. Shyam Thakur :

cCe3

FORM 1 [see Regulation 3]

ARCHITECT'S CERTIFICATE
(To be submitted at the time of Registration of Ongoing Project and for withdrawal of
Money from Designated Account)

Date: 02/09/2024
To,
DILIP DEVICHAND CHAUDHARI

Plot No.43A to 56B of S No. 30/2,
Mouje Chandur, Akola 444004.

Subject: Certificate of Percentage of Completion of Construction Work of NISRAG GARDEN
WING R located at Plot No.43A to 56B of S No. 30/2, Mouje Chandur, Akola 444004. having
MahaRERA Registration Number NA (Only Applicable after project registration) being
developed by DILIP DEVICHAND CHAUDHARI.

Sir,

I/ We SHYAM THAKUR have undertaken assignment as Architect/Licensed Surveyor of
certifying Percentage of Completion of Construction Work of NISRAG GARDEN WING R located
at Plot No.43A to 56B of S No. 30/2, Mouje Chandur, Akola 444004. having MahaRERA
Registration Number NA (Only Applicable after project registration) being developed by DILIP
DEVICHAND CHAUDHARI.

Based on Site Inspection, with respect to Layout / each of the Building/Wing of the aforesaid
Real Estate Project, | certify that as on date of this certificate the Percentage of Work done for
each of the building/Wing of the Real Estate Project under MahaRERA is as per Table A herein
below. The percentage of the work executed with respect to each of the activity of the entire

phase is detailed in Table B.



TABLE - A

Layout / Building/ Wing Number (to be prepared separately for each Layout / Building /

Wing of the Project)

Equipment as per CFO NOGC, Electrical fittings, mechanical
equipment, Compliance to conditions of environment/CRZ
NOC, Finishing to entrance lobby/s, plinth protection, paving
of areas appurtenant to Building / Wing, Compound Wall and
all other requirements as maybe required to complete project
as per specifications in agreement of Sale. Any other activities.

Sr Task / Activity Percentage of Actual
g Workbane s it
(1) (3)
1. Excavation 100 %
2. Basements (if any) NA
3. Podiums (if any) NA
4. Plinth 100 %
5. Stilt Floor NA
6. Slabs of Super Structure 100 %
7. Internal walls, Internal Plaster, Floorings, Doors and Windows 50 %
within Flats/Premises
8. Sanitary Fittings within the Flat/Premises 40%
9. Staircases, Lifts Wells and Lobbies at each Floor level, Overhead | 30%
and Underground Water Tanks
10. | External plumbing and external plaster, elevation, completion 50 %
of terraces with waterproofing of the Building/Wing.
11. | Installation of lifts, water pumps, Fire Fighting Fittings And NA




Table B

Common Areas (Internal and External Development Works) in respect to the Registered Phase /

Project Number

Sr. Common areas Proposed Percentage of Details
N1° and Facilities. (Yes/No) Work done (5)
(1) 2) 3) (As on date of
the Certificate)
(4)
1. Internal Roads& NA NA NA
Footpaths
2. Water Supply NA NA NA
3. Sewerage (chamber, lines, NA NA NA
Septic Tank, STP)
4. Storm Water Drains NA NA NA
>. Landscaping & Tree Planting NA NA NA
6. Street Lighting NA NA NA
7. Community Buildings NA NA NA
8. Treatment and disposal of NA NA NA
sewage and sullage water
9. Solid Waste management & NA NA NA
Disposal
10. Water conservation, Rain NA NA NA
water harvesting
11. Energy management NA NA NA
12. Fire protection NA NA NA
And fire safety requirements
13. Electrical meter room, sub- NA NA NA
station, receiving station M)
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