
 

Form 2 
[See Regulation 3] 

ENGINEER’S CERTIFICATE 

(To be submitted at the time of Registration) 

Date: 31/03/2026 

 
The 

DILIP DEVICHAND CHAUDHARI 

Plot No.43A to 56B of S No. 30/2, 

Mouje Chandur, Akola 444004. 

 
Subject: Certificate of Cost Incurred for Development of NISARG GARDEN WING R located 

at Plot No.43A to 56B of S No. 30/2, Mouje Chandur, Akola 444004. having MahaRERA 
Registration Number NA (Only Applicable after project registration) being developed by 
DILIP DEVICHAND CHAUDHARI. 

 

Sir, 

 
1. I/ We MANGALKUMAR CHAUDHARI have undertaken assignment of certifying 

Estimated Cost for NISARG GARDEN WING R located at Plot No.43A to 56B of S No. 30/2, 

Mouje Chandur, Akola 444004. having MahaRERA Registration Number NA (Only Applicable 

after project registration) being developed by DILIP DEVICHAND CHAUDHARI. 

 
2. We have estimated the cost of the Civil, MEP and Allied works required for 

completion of the apartments and proportionate completion of internal & external works of 

the project as per specifications mentioned in agreement of sale. Our estimated cost 

calculations are based on the Drawings/plans made available to us for the project under 

reference by the Developer / Consultants and the Schedule of items and quantity for the 

entire work as calculated by MANGALKUMAR CHAUDHARI Quantity Surveyor* appointed 

by Developer / Engineer, and the assumption of the cost of the cost material, labor and 

other inputs made by developer, and the site inspection carried out by us to ascertain / 

confirm the above analysis given to us. 

 
3. We estimate Total Estimated Cost of completion of the aforesaid project under 

reference at Rs. 7,50,00,000 (Total of Table A and B) at the time of Registration. The 

estimated Total Cost of project is with reference to the Civil, MEP and allied works required 

for completion of apartments and proportionate completion of internal & external works, as 

per specifications mentioned in agreement to sale and for the purpose of obtaining 

occupation certificate / completion certificate for the Building(s) / Wing(s) / Layout / Plotted 



 

Development from the Sub Department officer, Akola being the Planning Authority under 

whose jurisdiction the aforesaid project is being implemented. 

 
4. The Estimated Cost Incurred till date is calculated at Rs. 3,80,00,000 (Total of Table A 

and B). The amount of Estimated Cost Incurred is calculated on the basis of input materials / 

services used & unit cost of these items. 

 
5. The Balance cost of Completion of the Civil, MEP and Allied works for 

completion of the apartment and proportionate completion of internal & external works, as 

per specifications mentioned in agreement to sale of the Project is estimated at Rs. {Balance 

cost of Completion} (Total of Table A and B). 

 
6. I Certify that cost for the Civil / MEP / Allied Work for the apartment and 

proportionate completion of internal & external works, as per specifications mentioned in 

agreement to sale, of the aforesaid Project as completed on the date of this certificate is as 

given in Table A and B below. 

Table A 

Building / Wing / Layout / Plotted Development bearing Number 

 or called   

(To be prepared separately for each building / wing / Layout / Plotted Development of 
the Real Estate Project) 

 

Sr. No. Particulars Amount (In Rs.) 

1. Total Estimated Cost of Building 

/ Wing / Layout / Plotted 

Development As On Date Of 

Registration is 

75000000 

2. Cost Incurred As On 38000000 

3. Work Done In Percentage 
(As Percentage Of Estimated 

Cost) 

50% 

4. Balance Cost To Be Incurred 
(Based on Estimated Cost)** 

37,000,000 

5. Cost Incurred In Additional / Extra 
Item not included in the 
Estimated Cost (Table – C) 

NA 



 

Table B 

Internal & External Development Works in Respect of the Registered Phase 

 

Sr. No. Particulars Amounts 

1. Total Estimated Cost of the Internal 

and external Development Works 

including amenities and facilities in 

the layout as on date of Registration is 

NA 

2. Cost Incurred As On NA 

3. Work Done In Percentage 

(As Percentage Of Estimated Cost) 

NA 

4. Balance Cost To Be Incurred (Based on 

Estimated Cost) 

NA 

5. Cost Incurred In Additional / Extra Item 

not included in the Estimated Cost 

(Table – C) 

NA 

 
 

 

Yours Faithfully, 
 

 

 
Note: 

1. The scope of work is to complete Registered Real Estate Project as per  drawings 

approved from time to time and as per specifications mentioned in agreement of 

sale. 



 

2. (*) Quantity survey can be done by office of Engineer or can be done by an 

independent Quantity Surveyor, whose certificate of quantity calculated can be 

relied upon by the Engineer. In case of independent quantity surveyor being 

appointed by Developer, the name has to be mentioned at the place marked (*) 

and in case quantity are being calculated by office of Engineer, the name of the 

person in the office of Engineer, who is responsible for the quantity calculated 

should be mentioned at the place marked (*) 

3. (**) Balance Cost to be incurred (4) may vary from Difference between Total 

estimated cost (1) and Actual Cost incurred (2) due to deviation in quantity required 

/ escalation of cost etc. As this estimated cost, any deviation in quantity required for 

development of the Real Estate Project will result in amendment of the cost 

incurred / to be incurred. 

4. All the components of work with specifications are indicative and not exhaustive. 

5. Please specify if there are any deviations / qualifications. Example: Any deviation in 

input material used from specifications in agreement of sale. 

Table C 

List of Extra / Additional / Deleted Items considered in Cost 

(Which were not part of the original estimate of Total Cost) 

 

 
 
 
 
 
 

 
Yours Faithfully, 

 

Sr. No. List of Extra/ 

Additional/ 

Deleted Items 

Amount (In Rs.) 

   

   

 


