
FORM-2 

(See Regulation 3) 

ENGINEER'S CERTIFICATE

Date 24/01/2022 

To, 

MAULI ASSOCIATES, 

FF-27, Venus Plaza, Shegao Square Amravati.

Certificate of Cost Incurred for Development of Mauli Complex for Subject 
Construction of 1 building(s) Wing(s) of the Phase (MahaRERA Registration 
Number)New Registration situated on the Plot 4/5/6 bearing C. N. No./CTS No./Survey 

demarcated by its boundaries (latitude and longitude of the end points) 30M No. 54/1 
South PLOT NO. 7 to the East SERVICE LANE_to the 

PLOT NO. 3 to the West of Division - Amravati, Village Amravati, Taluka -Amravati, District 

Amravati, PIN 444 604 admeasuring 1394.04 sq.mts. area being developed by MAULI 

WIDE ROAD to the No rth 

ASSOCIATES.

Ref MahaRERA Registration Number_P50300028628 

Sir, 

I Miss. Pratiksha Anilrao Gurjar have undertaken assignment of certifying Estimated Cost for 

the Subject Real Estate Project proposed to be registered under MahaRERA, being MAULI COMPLEX 

Buildings Building(s_1 Wing(s) of the_ 
C.N. No./CTS No./ Survey No. 54/1 of Division Amravati, Village - Amravati. Taluka - Aamravati 
District Amravati, PIN- 444 604 admeasuring 1394.04 sq. mts, area being developed by MAULI 

Phase situated on the plot 4/5/6 bearing 

ASSOCIATES. 

. Following technical professionals are appointed by Owner/ Promoter 

(i) M/s/ Shri/ Smt. Shraddha Sagane as L.S./ Architech 

(1) Shri. Amar Deshmukh as Structural Consultant 

(iii) Shri. Ravi Deshmukh as MEP Consultant 

(iv) Shri. Mahesh Vyawahare as Quantity Surveyor 

2. We have estimated the cost of the completion to obtain Occupation Certificate/ Completion 
Certificate, of the Civil, MEP and Allied works, of the Building(s) of the project. Our estimated 



cost calculations are based on the Drawings/plants made available to us for the project und reference by the Developer and Consultants and the Schedule of items and quantity for the entire 

works as calculated by Mr. Mahesh Vyawahare quantity Surveyor appointed by 

Developer/Engineer, and the assumption of the cost of material, labour and other inputs made by 
developer, and the site inspection carried out by us. 

3. We estimate Total Estimated Cost of completion of the building(s) Phase I of the aforesaid 
project under reference as Rs. _16,68,50,000/-_. The estimated Total Cost of project Phase I is 

with reference to the Civil, MEP and allied works required to be completed for the purpose of 

obtaining occupation certificate/ completion certificate for the building(s) from the Amravati 

Municipal Corporation being the Planning Authority under whose jurisdiction the aforesaid 

project is being implemented. 

4. The Estimated Cost Incurred till date is calculated at Rs. 4,33,12,220/-. The amount of Estimated 

Cost Incurmed is calculated on the base of amount of Total Estimated Cost. 

5. The Balance cost of Completion of the Civil, MEP and Allied works of the Building(s) Phase I of 

the subject project to obtain Occupation Certificate / Completion Certificate from _AMC 

(planning Authority) is estimated at Rs. 12,35,37,780/-

6. I certify that the Cost of the Civil, MEP and allied work for the aforesaid Project as completed on 

the date of this certificate is as given in Table A Below: 

TABLE A 

Building/ Wing bearing Number 1 Called Mauli Complex 

(to be prepared separately for each Building/ Wing of the Real Estate Project) 

Amounts 
Sr. No. Particulars

() (2) (3) 
Total Estimated cost of the building/wing as on date of 

Registration is 
Cost incurred as on 31.12.2021 (Based on the Estimated 

cost) 
Work done in percentage (as Percentage of the estimated 

cost) 
Balance Cost to be incurred (Based on Estimated Cost) 

Cost Incurred on Additional / Extra ltems as on not 

Rs. 16,68,50,000/ 

Rs. 4,33,12,220/ 

25.95% 

Rs. 12,35,37,780/-

Rs.0/ 5 included in the Estimated Cost (Annexure A) 

Yours Faithfully,

Signature of Engineer 

[PRATIKSHA ANILRAO GURJARJ 

Pratiksha Gurjar 
B.E.(Civil) 

Cunbulting Givil Enginear 



Agreed And Accepted By 

Signature of PromotefMauli Associates

FF-27, Venus Plaza, 
Shegaon Naka, AMRAVATI. 

Name:- 

Date 

Note 

1. The scope of work is to complete entire Real Estate Project as per drawings approved from 

time to time so as to obtain Occupation Certificate/ Completion Certificate. 

2. *) Quantity survey can be done by office of Engineer or can be done by an independent 

Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the 

Engineer. In case of independent quantity surveyor being appointed by Developer, the name 

has to be mentioned at the place marked (*) and in case quantity are being calculated by 

office of Engineer, the name of the person in the office of Engineer, who is responsible for 

the quantity calculated should be mentioned at the place marked (*). 

3. The estimated cost includes all labour, material, equipment and machinery required to cary 

out entire work. 

4. As this is an estimated cost, any deviation in quantity required for development of the Real 

Estate Project will result in amendment of the cost incurred/ to be incurred. 

5. All components of work with specifications are indicative and not exhaustive. 
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