
To. 

The Mauli Associates, 
FFS- 27, Venus Plaza, 

Annexure A 

Sir, 

FORM1 

Shegaon Naka square, Amravati - 444603 

|sec Regulation 3| 
ARCHITECT'S CERTIFICATE 

(70 be submited at the time of Registration of Ongoing Project and tor withdrawal of 
Money from Designated Account) 

Date: 03/01/2025 

Subject: Certificate or Percentage of Completion of Construction Work ofMauli Complex 
having Maha RERA Registration NumberP50300028628being developed by Mauli Associates. 

IWeShraddha Sagane have undertaken assignment as Architect Licensed Surveyor of 
certifying Percentage of completion of Construction Work of Mauli Complex having Maha 
RERA Registration Number P50300028628 being developed by Mauli Associates. 

Based on Site Inspection, with respect to the aforesaid Real Estate Project.I certify that as on the 
date of this certificate, the Percentage of Work done for each of the building of the Real Estate 
Project under Maha RERA is as per Table A herein below. The percentage of the work executed 

with respect to each of the activity of the entire phase is detailed in Table B. 



Sr. 
No. 

(I) 

4 

5. 

6. 
7 

8 

9 

10. 

1]. 

Building MAULICOMPLEX Basenment + Ground + First + Second + Third) Floor 

ENcavation 

Basements (if any) 

Podiums (if any) 

Plinth 

Stilt Floor 

TABLE-A 

Slabs of Super Structure 

Tasks /Activity 
(2) 

Internal walls, Internal Plaster, Floorings, Doors and windows within 
Flats/Premises 

SanitaryFittings within the Fla/Premises 

Staircases, lifts, Wells and,Lobbies at each Floor level Overhead and 
Underground Water Tanks 

External plumbing and external plaster, elevation, conmpletion of 
terraces with waterproofing of the Building Wing. 
Installation of Lifts. water pumps, Fire Fighting Fittings and Equipment 
as per CFO NOC, Electrical fittings, mechanical equipment, 
compliance to conditions of environment/CRZ NOC. Finishing to 
entrance lobby's. plinth protection, paving of areas appurtenant to 
Building/Wing, Compound Wall and all other requirements as may be 

required to complete project as per specifications in agreement of Sale. 
Any other activities. 

Percentage of Actual 
Work Done 

(As on dale of the 
Certificate) 

(3) 

100% 
100% 

100% 

100% 

100% 

100% 

100% 

100% 

100% 



Sr. No. 

Common Areas (lnternal and External Devclopment Works) in respcct of the Registered Phase / roject Number 

() 

1. 

2. 

3. 

4. 

5. 

6 

7. 

8 

9 

10 

1. 

12. 

13. 

14. 

(Basement + Ground + First + Second + Third) Floor 

Common arcas and Facilities 

(2) 

Internal Roads &Footpaths 

Water Supply 

Sewerage(Chamber,lines,SepticTank, 
STP). 

Storm Water Drains 

TABLE-B 

Landscaping &Tree Planting 

Street Lighting 

Community Buildings 

Treatment and disposal of sewage and 
sullage water. 

Solid Waste management &Disposal 

Water conservation 

Rain water harvesting 

Energy management 

Fire protection and fire safety 
requiremnents 

Electrical meter room, sub-station, 
receiving station, 

Others (Option to Add more). 

Proposed 
(Yes / No) 

(3) 

No 

Bore well 

Septic Tank 

No 

Tree planting 

No 

No 

No 

No 

RWH 

No 

Yes 

Yes 

Percentage of 
Actual Work Done 

(As on date of the 
Certificate) 

(4) 

100% 

100% 

100% 

0 

100% 

0 

100% 

Details 

(5) 



Sr 
No. 

() 

4 

5 

6 

7 

8 

9 

10. 

11. 

Building MAULI COMPLEX (Basement + Ground + First to Seventh) Floor 

Excavation 

Basements (if any) 

Podiums (if any) 
Plinth 

Stilt Floor 

TABLE-A 

Slabs of Super Structure 

Tasks/ Activity 
(2) 

Internal walls, Internal Plaster, Floorings, Doors and windows within Flats/Premises 

SanitaryFittings within the Flat/Premises 
Staircases, lifts, Wells and.Lobbies at each Floor level Overhead and Underground Water Tanks 

External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building Wing. 
Installation of Lifts. water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, compliance to conditions of environment/CRZ NOC. Finishing to 
entrance lobby;s. plinth protection, paving of areas appurtenant to 
Building/Wing, Compound Wall and all other requirements as may be 
required to complete project as per specifications in agreement of Sale. 
Any other activities. 

Percentage of Actual 
Work Done 

(As on dale of the 
Certificate) 

(3) 

100% 
100% 

100% 

55.55% 

55.55% 

60% 

60% 

60% 

60% 



Common Areas (Internal and External Development Works) in respect of the Registered Phase / Project 
Number( Basement + Ground + First to Seventh) Floor 

Sr. No. 

() 

1. 

2. 

3. 

4 

5 

6 

7. 

8 

9 

10. 

11. 

12. 

13. 

14. 

Common areas and Facilities 

(2) 

Internal Roads &Footpaths 

Water Supply 

Sewerage(Chamber,lines,SepticTank, 
STP). 

Storm Water Drains 

Landscaping &Tree Planting 

Street Lighting 

TABLE-B 

Community Buildings 

Treatment and disposal of sewage and 
sullage water. 

Solid Waste management &Disposal 

Water conservation / 

Rain water harvesting 

Energy management 

Fire protection and fire safety 
requirements 

Electrical meter room, sub-station, 
receiving station, 

Others (Option to Add more). 

Proposed 
(Yes / No) 

(3) 

No 

Bore well 

Septic Tank 

No 

Tree planting 

No 

No 

No 

No 

RWH 

No 

Yes 

Yes 

Percentage of 
Actual Work Done 

(As on date of the 
Certificate) 

(4) 

100% 

100% 

50% 

100% 

0_ 

100% 

Details 

(5) 



Yours Faithfully, 

Signature & Name: Shraddha Sagane 

(License No. .... ) 

Agreed and Accepted by: 

Date:03/01/2025 

Signature of Promoter 
Name: 

Arch. Shraddha Sagane 
(B. Arch.) 

Lic. No. CA/2016/75503 

0Mauli Ássociaies 
FF-27, Venus Plaza, 

Shegaon Naka, ANRAVATI. 
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