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Datez 07.10.2021

To.

A]VIBER BUILDERS & DEVELOPERS,
THROUGH PARTNERS SMT. SEEMA SANJAY RATHI & SHRT. PRAKASH S. KELA,
AMRAVATI.

Subject: Certificate of cost incurred for Development of AI}IBER PARI( having Maha

RERA Registration Nunber P50300024763 being developed by AMBER BUILDERS &
DEVELOPERS, THROUGH PARTI\TERS SMT. SEEMA SANJAY RATHI & SHRI.
PRAKASH S. IGLA, AMRAVATI.

Sir,

1. I Br. SAGAR WANKIIADE have undertaken assignment of certifoing Estimated cost for
AMBER PARK having Maha RERA Registration Number P50300024763 being developed

by AMBER BUILDERS & DEVELOPERS, THROUGH PARTNERS SMT. SEEMA
SANJAY RATHI & SHRI. PRAKASH S. KELA, AMRAVATI.

2. We have estimated the cost of the completion of the civil, MEP and Allied works required

for completion of internal & external works of the project as per the specifications mentioned

in agreement of Sale. Our estimated cost calculations are based on the drawings/plans made

available to us for the pro.ject under reference by the Developer/Consultants. The Schedule of
items and quantity required for the entire work as calculated by Er. Sagar Wankhade

Quantity Surveyor appointed by Developer/Engineer. The assumption of the cost of material,

labour and other inputs made by Developer and the site inspection carried out by us to
ascertain/confirm the above analysis given by us.

3. We estimate Total Estimated cost of completion of the aforesaid project under reference at

Rs. 12,64,20,000.00 (Total of Table A and B) at the time of Registration. The estimated Total

cost of project is with reference to the Civil, MEP and Allied Works required for completion
of the apartments and proportionate completion of intemal & eternal works. As per

speciflcations mentioned in agreement of Sale and for the purpose of obtaining
occupation/completion certificate for the building(s)/Wing(s)/Layout/Plotted Development
from the Town Planning Department, Amravati Municipal Corporation being the Planning
Authority under whose jurisdiction the aforesaid project is being implemented.

4. The estimated cost incurred till 30.09.2021 is calculated at Rs. 1,62,31,321^25 (Total of
Table A and B). The amount of Estimated Cost Incurred is calculated on the base of input
materials/services used and unit cost of these items.

SAG WANKHADE
Gonsulting Structural Engineer
(B.E. ClvlL, M.E. STRUCTURE)
Engineering Council of India
Req i,lo.APE/00074/16



5. The Balance cost of completion of the Civil, MEP and Allied works for the completion of
the apartments and proportionate completion of internal & external works, as per

specifications mentioned in agreement of Sale, of the Project is estimated at

Rs. 11,01,85,675.75 (Total of Table A and B).

6. I clarify that the cost of the Civil, MEP and allied work for the apartments and

proportionate internal & external works, as per specifications mentioned in agreement of
Sale, of the aforesaid Project as completed on the date of this certificate is given in Table A

and B below:

TABLE A

Building/Wing/Layout/PlottedDevelopmentbearingNumber..4I1LEworca1led
BUILDING NO.2 WING C & D (to be prepared separately for each

Bu i I d i ng/W ing/ L ay out/ Plotted Deve lopm ent of the Real Estate Proj ect)

TABLE B

lnternal & External Development Works in Respect ofthe Registration Phase

SA WANKHADE
Consulting Structural Eng ineer
(8.E. CtVtL, M.E. STRUCTURE)
Engineering Council of lndia
Reg.No.APE IAAOTst'iA

Sr. No. Particulars Amount (In Rs.)

1 Total Estimated Cost of the buildingi
wing/LayouVPlotted Development as on date

of Registration is

12,64,20,000.00

2. Cost incurred as on date of this certificate 1,62.31.321 .25

J Work dcne in percentage

( as percentage of the estimated cost)
12-84alo

4. Balance Cost to be Incurred

( based on Estimated Cost )
I 1,01,88,678.75

5 Cost Incurred on Additional/ Extra items not
included in the Estimated Cost (Table C) NIL

Sr.
No.

Particular Amount

I Total Estimated Cost of the Internal and

External Development Works including
amenities and Facilities in the layout as on

date of Registration is

2,52"84,000.00



2. Cost incurred as on date of certificate NIL

Work done in percentage

( as percentage ofthe estimated cost)
NIL

4 Balance Cost to be Incurred

( based on Estimated Cost )
2.52.84,000.00

5 Cost Incurred on Additionall Extra items not
included in the Estimated Cost (Table C) NIL

Yours Faithfully,

Er WANKHADE

(Licence No. APE/00074116) if any

Signature & Name of Engineer

Agreed and Accepted by:

AMBER BUILDERS & DEVELOPERS

Promoter's Signature & Name
ForAmbar Builders & Developers

4Y-
Partner

1) SMT. SEEMA SANJAY RATHr

For Ambir Builders & Devetopers

t S'
2) SHRr. PRAKASIT S. r(ELA

Date:07.10.2021

:")^r -. I

Note:

1. The scope of the work is to complete Registered Real Estate Project as per drawings approved fronr
time to time and as per specifications mentioned in agreement of Sale.



2. (*) Quantity Survey can be done by office ofthe Engineer or can be done by an independent
quantity surveyor being appointed by Developer, the name has to be mentioned at the place marked
(*) and in case quantity are being calculated by office of Engineer. The name of the person in the

office of Engineer, who is responsible for the quantity calculated, should be mentioned at the place

marked (*).

3. (**) Balance Cost to be incurred (4) may vary from Difference between Total Estimated Cost (l)
and actual Cost incurred (2) due to deviation in quantity required / escalation of cost etc. As this is an

estimated cost, any deviation in quanti6, required for development of the Real Estate Project will
result in amendment of the cost incurred/to be incurred.

5. AII Cornponents of work with specifications are indicative and not exhaustive.

6. Please specify if there are any deviations/qualifications. Example: Any Deviations in input material

used from specifications in agreement of Sale.

TABLE C

List of Extra/AdditionaUDeleted ltems considered in Cost

(Which were not part of the original Estimate of the Total Cost)

Sr. No. List of ExtralAdditional/Deleted Items Amount (Rs.)

I

2.

SA WANKHADE
_C_o1sq[!in g Structu ra I En g i nee r
(8.8. CtvtL, M.E. STRUCT-URE)
Engineering Councit of lndia
Reg.No.APE t00074t16


