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Date:07.07.2022

To,

A1UBER BUILDERS & DEVELOPERS,
THROUGH PARTNERS SMT. SEEMA SANJAY RATHI & SHRI. PRAKASH S. KELA,
AMRAVATI.

Subject: Certificate of cost incurred for Development of AMBER PARI( having Maha

RERA Regisffation Number P50300024763 being developed b-v AIVIBER BUILDERS &
DEVELOPERS, THROUGH PARTNERS SMT. SEEMA SANJAY RATHI & SHRr.
PRAKASH S. KELA, AMRAVATI.

Sin,

l. I Er. SAGAR WAIYI(HADE have undertaken assignment of certifuing Estimated cost for
AMBER PARK having Maha RERA Registration Number P50300024763 being developed

by AMBER BUILDERS & DEVELOPERS, THROUGH PARTNERS SMT. SEEMA
SANJAY RATIII & SHRI. PRAKASH S. KELA, AMRAVATI.

2. We have estimated the cost of the completion of the civil, MEP and Allied works required

for completion of internal & external works of the project as per the specifications mentioned

in agreement of Sale. Our estimated cost calculations are based on the drawings/plans made

available to us for the project under reference by the Developer/Consultants. The Schedule of
items and quantity required for the entire work as calculated by Er. Sagar Wankhade

Quantity Surveyor appointed by Developer/Engineer. The assumption of the cost of material,

labour and other inputs made by Developer and the site inspection carried out by us to

ascertain/confirm the above analysis given by us.

3. We estimate Total Estimated cost of completion of the aforesaid project under reference at

Rs.12,64,20,000.00 (Total of Table A and B) at the time of Registration. The estimated Total

cost of project is with reference to the Civil, MEP and Allied Works required for completion

of the apartments and proportionate cornpletion of internal & eternal works. As per

specifications mentioned in agreement of Sale and for the purpose of obtaining

occupation/completion certitjcate for the building(s)/Wing(s)ilayoutlPlotted Development

from the Town Planning Department, Amravati Municipal Corporation being the Planning

Authority under whose jurisdiction the aforesaid project is being implemented.

4. The estimated cost incurred till 30.06.2022 is calculated at Rs.3,45,35,087.25 (Total of
Table A and B). The amount of Estimated Cost lncurred is calculated on the base of input

materials/services used and unit cost of these items.

WANKHADE
Consulting Structural Engineer
(8.E, ClvlL, M.E. STRUCTURE)
Engineering Councll of lndia
Reg.No.APE/00074116



5. The Balance cost of completion of the Civil, MEP and Allied works for the cornpletion of
the apartments and proportionate completion of internal & external works, as per
specifications mentioned in agreement of Sale, ofthe Project is estimated at

Rs. 9118,84,912.75 (Total of Table A and B).

6. I clarify that the cost of the Civil, MEP and allied work for the apartments and

proportionate internal & external works, as per specifications mentioned in agreement of
Sale, of the aforesaid Project as completed on the date of this certificate is given in Table A
and B below:

TABLE A

Building/ Wing /Layout/Plotted Development bearing Number "AMBER PARK' or called
BUILDING NO.2 WING C & D (to be prepared separately for each

B ui ld i n g/W tnglLay out/Plotted Development of the Real Estate Proj ect)

TABLE B

lnternal & External Development Works in Respect of the Registration Phase

R WANKHADE
C_onsulting Structural Eng ineer
(!3.E. ctvtL, M.E. STRUCfURE)
Engineering Council of lndia
Reg.No.APE10A}Z4t16

Sr. No. Particulars Amount (In Rs.)

I Total Estimated Cost of the building/
wing/Layout/Plotted Development as on date

of Registration is

12,64,20"000.40

2 Cost incurred as on date of this certificate 3,45,35,087.25

J Work done in percentage

( as percentage of the estimated cost)
27.32o/o

4 Balance Cost to be Incurred

( based on Estimated Cost )

9.18,84,912.75

5 Cost Incurred on Additional/ Extra items not
included in the Estimated Cost (Table C) NIL

Sr.
No.

Particular Amount

I Total Estimated Cost of the lntemal and

External Development Works including

amenities and Facilities in the layout as on

date ofRegistration is

2,52,84,000.00



2. Cost incurred as on date of certificate NIL

aJ Work done in percentage

( as percentage of the estimated cost)
NIL

4. Balance Cost to be Incumed

( based on Estimated Cost )
2,52.84.000.00

5 Cost Incurred on AdditionaV Extra items not
included in the Estimated Cost (Table C) NIL

Yours Faithfully,

Er. WANKHADE

(Licence No. APE/00A7il16) if any

Signature & Name of Engineer

Agreed and Accepted by:

AMBER BUILDERS & DEVELOPERS

Promoter's Signature & Name

For Ambar Builders & DevgloRere

4;\L
-Partno-

1) SMT. SEEMA SANJAY RATHI

g.
2) SHRI. PRAKASTT S. KELA

Date:07.07.2022

Partne"

Note:

l. The scope of the work is to complete Registered Real Estate Project as per drawings approved from

time to time and as per specifications mentioned in agreement of Sale.

WANKHADE

s



2- (*) Quantity Survey can be done by office of the Engineer or can be done by an independent
quantity surveyor being appointed by Developer, the name has to be mentioned at the place marked
(*) and in case quantity are being calculated by offrce of Engineer. The name of the person in the
office of Engineer, who is responsible for the quantlfy calculated, should be mentioned at the place

marked (*).

3. (**) Balance Cost to be incurred (4) may vary from Difference between Total Estimated Cost (l)
and actual Cost incurred (2) due to deviation in quantity required / escalation of cost etc. As this is an

estimated cost, any deviation in quantity required for development of the Real Estate Project will
result in amendment of the cost incurred/to be incurred.

5. All Components of work with specifications are indicative and not exhaustive.

6. Please specify if there are any deviations/qualifications. Example: Any Deviations in input material
used from specifications in agreement ofSale.

TABLE C

List of Extra/AdditionaVDeleted ltems considered in Cost

(Which were not part of the original Estimate of the Total Cost)

Sr. No. List of Extra;Additional,Deleted ltems Amount (Rs.)

)

AR WANKHADE
Gonsulting Structural Engineer
(8.E. CtV!L, M.E. STRLTCTURE)
Engineering Council of lndia
Reg.No.APE/00074/16

I


