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Date:07.A7.2020

To,

AMBER BUILDERS & DEVELOPERS,
THROUGH PARTNERS SMT. SEEMA SANJAY RATHI & SHRI. PRAKASH S. KELA,
AMRAVATI.

Subject: Certificate of cost incurred for Development of AMBER PARK having Maha
RERA Registration Number P50300024763 being developed by AMBER BUILDERS &
DEVELOPERS, THROUGH PARTN-ERS SMT. SEEMA SANJAY RATITT & SHRI.
PRAKASH S. KELA, AMRAVATI.

S ir,

l. I Er. SAGAR WANKHADE have undertaken assignment of certif,ing Estimated cost for
AMBER PARK having Maha RERA Registration Number P50300024763 being developed
by AMBER BUILDERS & DEVELOPERS, THROUGH PARTNERS SMT. SEEMA
SANJAY RATHI & SIIRI. PRAKASH S. KELA, AMRAVATL

2. We have estimated the cost of the completion of the civil, MEP and Allied works required
for completion of intemal & external works of the project as per the specifications mentioned

in agreement of Sale. Our estimated cost calculations are based on the drawings/plans made

available to us for the project under reference by the Developer/Consultants. The Schedule of
items and quantity required for the entire work as calculated by Er. Sagar \ilankhade
Quantity Surveyor appointed by Developer/Engineer. The assumption of the cost of material,

labour and other inputs made by Developer and the site inspection carried out by us to
ascertain/confirm the above analysis given by us.

3. We estimate Total Estimated cost of completion of the aforesaid project under reference at

Rs 12,64,20,000.00 (Total of Table A and B) at the time of Registration. The estimated Total

cost of project is with reference to the Civil, MEP and Allied Works required for completion

of the apartments and proportionate completion of intemal & eternal works. As per

specifications mentioned in agreement of Sale and for the purpose of obtaining

occupation/completion certificate for the building(s)/Wing(s)/Layout/Plotted Development

from the Town Planning Departmen! Amravati Municipal Corporation being the Planning

Authority under whose jurisdiction the aforesaid project is being implemented.

4. The estimated cost incurred till30.06.2020 is calculated at Rs. 4,47,924.00 (Total of Table

A and B). The amount of Estimated Cost Incurred is calculated on the base of input

materialslservices used and unit cost of these items.

WANKHADE
ConsultinE Structural Engineer
(8.E. ClVlL, M.E. STRUCTURE)
Engineering Council of lndia
Reg.No.APE/00074r16



5. The Balance cost of completion of the Civil, MEP and Allied works for the completion of
the apartments and proportionate completion of internal & extemal rvorks, as per

specifications mentioned in agreement of Sale. of the Project is estimated at

Rs. 12,59,72,076.00 (Total of Table A and B).

6. I clarif, that the cost of the Civil. MEP and allied work for the apartments and

proportionate internal & external lvorks, as per specifications mentioned in agreement of
Sale. of the aforesaid Project as completed on the date of this certificate is given in Table A
and B below:

TABLE A

Building/ Wing /Layout/Plotted Development bearing Number "41\4BE&_PABK", or called
BUILDING NO.2 WING C & D (to be prepared separately for each

Bui I din g/WingAayout/Plotted Development of the Real Estate Proj ect)

TABLB B

Internal & External Development Works in Respect of the Registration Phase

R WANKHAD
Consulting Structural Engineer
{8.E. CIVIL, M.E STRUCfURE}Engineeri ng Council of ln

Sr. No. Particulars Amount (In Rs.)

1 Total Estimated Cost of- the buildingi
rving/La1'outlPlotted Development as on date

of Registration is

12.54,20.000.00

2 Cost incurred as on date of this certificate 4,47-924.44

J W'ork done in percentage

( as percentage of the estimated cost)
0.357;

4 Balance Cost to be Incurred

{ based on Estimated Cost )
12,59.72,076.00

5 Cost lncurred on Additionall Extra items not

included in the Estimated Cost (Table C) NIL

Sr.
No.

Particular Amount

1 Total Estimated Cost of the Internal and

External Development Works including

amenities and Facilities in the layout as on

date of Registration is

2,52.84.000.00

Reg.No.A PE100074/16
dia



) Cost incurred as on date of certificate NIL

3 Work done in percentage

( as percentage of the estimated cost)
NIL

4. Balance Cost to be Incurred

( based on Estimated Cost )

2.52.84.000.00

5 Cost hrcurred on Additionall Extra items not
included in the Estimated Cost (Table C) NIL

Yours Faithfully,

ET. SAGAR WANKHADE

(Licence No. APE/00074/16) if any

Signature & Name of Engineer

Agreed and Accepted b1.:

A]VIBER BUILDERS & DEVELOPERS

Promoter's Signature & Name

For Ambar Builders & DeveloPers

Partner
1) SMT. SEEMA SANJAY RATrlr

ForAmbar Builders & DeveloPers

?
g
Partner

2) SHRI. PRAKASH S. KELA

Date:07.07.2020

Note:

l. The scope of the work is to complete Registered Real Estate Project as per drawings approved from

time to time and as per specifications mentioned in agreement of Sa1e.



2. (*) Quantity Survey can be done by office of the Engineer or can be done by an independent
quantity surveyor being appointed by Developer, the name has to be mentioned at the place marked
(*) and in case quantity are being calculated by office of Engineer. The name of the person in the
office of Engineer, who is responsible for the quantity calculated, should be mentioned at the place
marked (*).

3. 1**; Balance Cost to be incurred (4) may vary from Difference between Total Estimated Cost (l)
and actual Cost incurred (2) due to deviation in quantity required / escalation of cost etc. As this is an

estimated cost, any deviation in quantity required for development of the Rea-l Estate Project will
result in amendment of the cost incurred/to be incurred.

5. AII Components of work with specifications are indicative and not exhaustive-

6. Please specify if there are any deviations/qualifications. Example: Any Deviations in input material

used from specifications in agreement of Sale.

TABLE C

List of Extra/AdditionaVDeleted [tems considered in Cost

(Which were not part of the original Estimate of the Total Cost)

Sr. No. List of Extra/Additional/Deleted ltems Amount (Rs.)

I

2.


