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Date:07.04.2025

To,

AMBER BUILDERS & DEVELOPERS,
THROUGH PARTNERS SMT. SEEMA SANJAY RATHI & SHRI. PRAKASH S. KI,LA,
AMRAVATI.

Subject: Certifrcate of cost incurred for Development of AIVIBER PARJ( having Maha

RERA Registration Number P50300024763 being developed by AMBER BUILDERS &
DEVELOPERS, THROUGH PARTNERS SMT. SEEMA SANJAY RATHI & SHRI.
PRAKASH S. I(ELA, AMRAVATI.

Sir,

1. I Er. SAGAR WANKHADE have undertaken assignment of certifuing Estimated cost for
AMBER PARK having Maha RERA Registration Number P50300024763 being developed

by AMBER BUILDERS & DEVELOPERS, THROUGH PARTNERS SMT. SEEMA
SANJAY RATHI & SHRI. PRAKASH S. KELA, AMRAVATI.

2. We have estimated the cost of the completion of the civil, MEP and Allied works required
for completion of internal & external rvorks of the project as per the specifications mentioned

in agreement of Sale. Our estimated cost calculations are based on the drawings/plans made

available to us for the project under reference by the Developer/Consultants. The Schedule of
items and quantity required for the entire work as calculated by Er. Sagar lVankhade
Quantity Surveyor appointed by Developer/Engineer. The assumption of the cost of material,
labour and other inputs made by Developer and the site inspection carried out by us to
ascertain/confirm the above analysis given by us.

3. We estimate Total Estimated cost of completion of the aforesaid pro_iect under reference at
Rls.12,64,20,000.00 (Total of Table A and B) at the time of Registration. The estimated Total
cost of project is with reference to the Civil, MEP and Allied Works required for completion
of the apartments and proportionate completion of intemal & eternal works. As per
specifications mentioned in agreement of Sale and for the purpose of obtaining
occupation/completion certificate for the building(s)/Wing(s)/Layout/Plotted Development
from the Town Planning Department, Amravati Municipal Corporation being the Planning
Authority under whose jurisdiction the aforesaid project is being implemented.

4. The estimated cost incurred till 31.03.2025 is calculated at Rs. 11,50,99,477.25 (Total of
Table A and B). The amount of Estimated Cost Incured is calculated on the base of input
materials/services used and unit cost of these items.

SAG WANKHADE
C_onsulting Structu rat Eng ineer
(B.E- CtVtL, M.E. STRUCT-i;ne)
Engineering Council of lndia
Reg.No.APEt000t4t16
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5. The Balance cost of completion of the Civil, MEP and Allied works for the completion of
the apartments and proportionate completion of internal & external works, as per

specifications mentioned in agreement of Sale, of the Project is estimated at

Rs. 1,13,20,522.75 (Total of Table A and B).

6. I clarifu that the cost of the Civil, MEP and allied rn'ork for the apartments and

proportionate internal & external works, as per specifications mentioned in agreement of
Sale, of the aforesaid Project as completed on the date of this certificate is given in Table A
and B below:

TABLE A

Building/ Wing /Layout/Plotted Development bearing Number "AMBER PARK- or called

BIIILDING NO.2 WING C & D (to be prepared separately for each

B ui ldi ng/W ingl Lay out/Plotted Dev e lopment of the Real Estate Proj ect)

TABLE B

lnternal & External Development Works in Respect of the Registration Phase

Sr. No. Particulars Amount (In Rs.)

I Total Estimated Cost of the building/
wing/Layout/Plotted Development as on date

of Registration is

12,64.20.000.00

2. Cost incurred as on date of this certificate 11,5A,99,477.25

3 Work done in percentage

( as percentage of the estimated cost)
91.05%

4 Balance Cost to be Incurred

( based on Estimated Cost )
1,8.2A,522-75

5 Cost Incurred on Additional/ Extra items not
included in the Estimated Cost (Table C) NIL

Sr.
No.

Particular Amount

I Total Estimated Cost of the Internal and
External Development Works including
amenities and Facilities in the layout as on
date of Registration is

2.52.84.000.00



NIL2. Cost incurred as on date of certit'icate

NTL
1
J Work done in Percentage

( as percentage of the estimated cost)

2.52,84,000.00

( based on Estimated Cost )

Balance Cost to be Incurred4

NTL
Additionall Extra items not

included in the Estimated Cost (Table C)
Cost Incurred on5

Yours Faithfully,

Er. WANKHADE

(Licence No. APEl00074ll6) if anY

Signature & Name of Engineer

WANKHADE
Consulting Structural Engineer
(8.E. CtvtL, M.E. STRUCTURE)
Engineering Council of lndia
Reg.No.APE 100074116

r

Agreed and Accepted by:

AMBER BUILDERS & DEVELOPERS

Promoter's Signature & Name

ForAmbaiBullders"'#

Partner

l) sMT. SEEMA SANJAY RATIII
ForAmbar Builders & DeveloPere

(" 3.
Partner

2) SHRr. PRAKASH S. KELA

Date: O7 -04.2O25

Note:

l. The scope of the work is to complete Registered Real Estate Project as per drawings approved from
time to time and as per specifications mentioned in agreement of Sale.



2. (*) Quantity Survey can be done by office of the Engineer or can be done by an independent

quantity surveyor being appointed by Developer, the name has to be mentioned at the place marked

(*) and in case quantity are being calculated by oflce of Engineer. The name of the person in the

office of Engineer, who is responsible for the quantity calculated, should be mentioned at the place

marked (*).

3. (* *) Balance Cost to be incurred (4) may vary from Difference between Total Estimated Cost ( I )

and actual Cost incurred (2) due to deviation in quantity required / escalation of cost etc. As this is an

estimated cost, any deviation in quantity required for development of the Real Estate Project will
result in amendment of the cost incurred/to be incurred.

5. All Components of work with specifications are indicative and not exhaustive.

6. Please specifu if there are any deviations/qualifications. Example: Any Deviations in input material

used from specifications in agreement of Sale.

TABLE C

List of Extra/AdditionaUDeleted Items considered in Cost

(Which were not part of the original Estimate of the Total Cost)

Sr. No. L ist of Extra.r Additional/Deleted ltems Amount (Rs.)

I

2.


