
FORM-2 

(See Regulation 3) 

ENGINEER'S CERTIFICATE 

Date 23/11/2021 

To, 

P.S. ASSOCIATES, 

FF-27, Venus Plaza, Shegao Square Amravati. 

Certificate of Cost Incurred for Development of MAHALAXMI PLAZA_ No. 

1_Wings (s) of the Phase of the project situated on the plot bearing C.S. No. 

no._27 S.NO 34/2 

of 
Subject 
Building (s)/ 
/C.T.S. No./ Survey No./Final plot 

demarcated by its 

boundaries (latitude and longitude of the end points) ROAD_to the North PLOT NO 26 PARTto the 

South_PLOT NO 28 to the East _SERVICE LANE to the West of Division_AMRAVAT village 

AMRAVATI_taluka AMRAVATI District_AMRAVATI PIN_444604 admeasuring_411.70 sq.mtrs. 

area being developed by P. S. ASSOCIATES MahaRERA Registration Number- P 50300023560 

Sir, 

I Miss. Pratiksha Anilrao Gurjar have undertaken assignment of certifying Estimated Cost for the 

Subject Real Estate Project proposed to be registered under MahaRERA, being MAHALAXMI PLAZA_ No. 

(s)/ 1_Wings (s) of the Phase of the project situated on the plot bearing 

plot 
of Building 

no._27 S.NO 34/2 demarcated by its 
C.S. No./C.T.S. No./ Survey No./Final 

to the 
points) ROAD_to the North PLOT NO 26 PART_ 

boundaries (latitude and longitude of the end 

South PLOT NO 28 to the East _SERVICE LANE to the West of Division_AMRAVAT_village 

AMRAVATI PIN_444604 admeasuring_411.70 sq.mtrs. 
AMRAVATI_taluka AMRAVATI District 

area being developed by P. S. ASSOCIATES MahaRERA Registration Number- P 50300023560 

Following technical professionals are appointed by Owner/ Promoter- 

(i) 
M/s/ Shri/ Smt. Shraddha Sagane as L.S. / Architech; 

ii) Shri. Mahesh nalmvar as Structural Consultant 

(ii) Shri. Ravi Deshmukh as MEP Consultant 

(iv) Shri. Mahesh Vyawahare as Quantity Surveyor 

We have estimated the cost of the completion to obtain Occupation Certificate/ Completion 

Certificate, of the Civil, MEP and Allied works, of the Building(s) of the project. Our estimated 

cost calculations are based on the Drawings/plants made available to us for the project under 



reference by the Developer and Consu ltants and the Schedule of items and quantity for the entire 

works as calculated by Mr. Mahesh Vyawahare quantity Surveyor appointed by 
Developer/Engineer, and the assumption of the cost of material, labour and other inputs made by 

developer, and the site inspection carried out by us. 

We estimate Total Estimated Cost of completion of the building(s) Phase I of the aforesad 

project under reference as Rs. 3,05,00,000/- The estimated Total Cost of project is with reference 

to the Civil, MEP and allied works required to be completed for the purpose of obtaining 

OCcupation certificate / completion certificate for the building(s) from the Amravati Municipal 

Corporation being the Planning Authority under whose jurisdiction the aforesaid project is being 

implemented. 

3. The Estimated Cost Incurred till date is calculated at Rs. 3,05,00,000/- The amount of Estimated 

Cost Incurred is calculated on the base of amount of Total Estimated Cost. 

4. The Balance cost of Completion of the Civil, MEP and Allied works of the Building(s) Phase I of 

the subject project to obtain Occupation Certificate/ Completion Certificate from _AMC 

(planning Authority) is estimated at Rs. 00/- 

5. I certify that the Cost of the Civil, MEP and allied work for the aforesaid Project as completed on 

the date of this certificate is as given in Table A Below: 

TABLE A 

Building / Wing bearing NumberI Called mahalaxmi plaza 

(to be prepared separately for each Building/ Wing of the Real Estate Project) 

Particulars 
Amounts 

Sr. No. 
(2) 

(3) 
() 

Total Estimated cost of the building/wing as on date of 

Registration is 

Cost incurred as on 30.6.2021 (Based on the Estimated 

Rs. 3,05,00,000/-

Rs. 3,05,00,000/-

2 cost) 
Work done in percentage (as Percentage of the estimated 

cost) 
Balance Cost to be incurred (Based on Estimated Cost) 

Cost Incurred on Additional Extra ltems as on 

registration not included in the Estimated Cost (Annexure

A) 

100% 

3 Rs. 00/- 

4 

Rs.0/ 
5 

Yours Faith fully, 

Signature of Engineer.

[PRATIKSHA ANILRAO GURJAR] 

Pratiksha Gurjar 
B,E.(Clvil) 

Consuitng Civll Engineer 



Note 

ne Scope of work is to complete entire Real Estate Project as per drawings approved from 

ime to time so as to obtain Occupation Certificate / Completion Certificate. 

Qantity survey can be done by office of Engineer or can be done by an independent 

Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the 

Engimeer. In case of independent quantity surveyor being appointed by Developer, the name 

has to be mentioned at the place marked (*) andin case quantity are being calculated by 

office of Engineer, the name of the person in the office of Engineer, who is responsible for 

the quantity calculated should be mentioned at the place marked (*). 

The estimated cost includes all labour, material, equipment and machinery required to carry 

3. 
out entire work. 

As this is an estimated cost, any deviation in quantity required for development of the Real 

4. 
Estate Project will result in amendment of the cost incurred / to be incurred. 

5. All components of work with specifications are indicative and not exhaustive. 
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