
To, 

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from 

Designated Account - Building/Wing wise) 

Sky Point Builders, 

Amravati 

Sir, 

Subject: Certificate of Percentage of Completion of Construction Work of: Galaxy Heights having 

MahaRERA No. PS0300051493 being developed by Sky Point Builders as on (30/06/2024) 

I/ we ABDUL HASAB ABDUL HAKAM have undertaken assignment as Architect/Licensed Surveyor of 

certifying Percentage of Completion of Construction work of Galaxy Heights having MahaRERA No. 

P50300051493. 

SrNo 

(1) 

Based on Site Inspection, with respect to Layout/each of the Building / Wing of the aforesaid Real 

Estate Project. I certify that as on the date of this certificate, the Percentage of Work done for each 

of the building / Wing of the Real Estate Project under MahaRERA is as per Table A herein below. 

The percentage of the work executed with respect to each of the activity of the entire phase is 

detailed in Table B. 

1 

2 

FORM 1 

ARCHITECT'S CERTIFICATE 

Layout/Building/Wing Number (To be prepared separately for each Building Wing of the Project) 

3 

Excavation 

Basements (if any) 

Plinth 

Date: 07/07/2024 

Number of Podiums (if any) 

Tasks / Activity 
(2) 

Table-A 

Percentage of Actual Work Done 
(As on date of the Certificate) 

39 

0 

16 



6 

7 

10 

11 

Stilt Floor 

S. No. 

slabs of super structure 

Internal walls, Internal Plaster, Floorings within 

Flats/Premises, Doors and Windows to each of the 

Flat/Premises 

Sanitary Fittings within the Flat/Premises. 

Staircases, Lifts Wells and Lobbies at each Floor level 

connecting Staircases and Lifts, Overhead and 
Underground Water Tanks 

External plumbing and external plaster, elevation, 

completion of terrace with the waterproofing of the 

building. 

Installation of lifts, water pumps, Fire Fighting 

Fittings and Equipment as per CFO NOC, Electrical 

fittings to Common Areas, electro, mechanical 

equipment, Compliance to conditions of 

environment/CRZ NOC,Finishing to entrance 

lobby/s, plinth protection, paving of areas 

appurtenant to Building/Wing, Compound Wall and 

all other requirements as may be required to Obtain 

Occupation /Completion Certificate 

TABLE-B 

Common Areas (Internal and External Development Works) in respect of the Registered Phase/ 

Internal Roads & Foothpaths 

Project Number 

Common Roads and Facilities, Amenities Proposed 
(Yes/No) 

Percentage of Work 

0 

done 

0 

Details 



2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

Water Supply 

Sewerage (chamber, sewage lines), 
Storm Water Drains 

Storm Water Drains 

Landscaping & Tree Planting 

Street Lighting 

Community Building 

Treatment and disposal of sewage 
and sullage water 

Solid Waste management & Disposal 

Water conservation, Rain water 
harvesting 

Energy management 

Fire protection and fire safety 
requirements 

Electrical meter room, sub-station, 
receiving station 

Other 

Yours Faithfuly 

KAHEKASHA ARCHITECTS 
AR ABDUL HASAB ABJNAM6S 

(License no... 

e 8 

Signature & Name (IN BLOCK LETTERS) of L. S. / Architect 
... 

o 

1 

1 

1 



Agreed and accepted by: 

Signature of Promoter 

Name: 

Date: 

(haule Roshr 

ÁRGE 
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