FORM 1
ARCHITECT’S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from
Designated Account — Building/Wing wise)

To, Date: 07/01/2024
Skyline Builders and Developers,
Amravati

Subject: Certificate of Percentage of Completion of Construction Work of: Galaxy Tower having
MahaRERA No. P50300048524 being developed by Skyline Builders and Developers as on
(31/12/2023)

Sir,

I/ we ABDUL HASAB ABDUL HAKAM have undertaken assignment as Architect/Licensed Surveyor of
certifying Percentage of Completion of Construction work of Galaxy Tower having MahaRERA No
P50300048524.

Based on Site Inspection, with respect to Layout/each of the Building / Wing of the aforesaid Real

Estate Project. | certify that as on the date of this certificate, the Percentage of Work done for each of
the building / Wing of the Real Estate Project under MahaRERA is as per Table A herein below. The
percentage of the work executed with respect to each of the activity of the entire phase is detailed in
Table B.

Table-A

Layout/Building/Wing Number (To be prepared separately for each Building /Wing of the Project)

SrNo Tasks / Activity Percentage of Actual Work Done

(1) (2) (As on date of the Certificate)
L 1 / Excavation 90 \
/ 2 / Basements (if any) 80

3 | Number of Podiums (if any) 0




Fittings and Equipment as per CFO NOC, Electrical
fittings to Common Areas, electro, mechanical
equipment, Compliance to conditions of
environment /CRZ NOC,Finishing to entrance

lobby/s, plinth protection, paving of areas

appurtenant to Building/Wing, Compound Wall and

all other requirements as may be required to Obtain

Occupation /Completion Certificate

0
4 Plinth
0
5 Stilt Floor
6 slabs of super structure 15
7 Internal walls, Internal Plaster, Floorings within 20
Flats/Premises, Doors and Windows to each of the
Flat/Premises
8 Sanitary Fittings within the Flat/Premises. 0
9 Staircases, Lifts Wells and Lobbies at each Floor level 30
connecting Staircases and Lifts, Overhead and
Underground Water Tanks
10 External plumbing and external plaster, elevation, 0
completion of terrace with the waterproofing of the
building.
1 Installation of lifts, water pumps, Fire Fighting 0

TABLE-B

Common Areas (Internal and External Development Works) in respect of the Registered Phase/

Project Number

\ S. No. \ Common Roads and Facilities, Amenities | Proposed

(Yes/No)

Percentage of Work
done

Details




Xil \\ntema\ Roads & Foothpaths td 6

{ 2 \Water Supply \\ 3N

3 Sewerage (chamber, sewage lines),
Storm Water Drains

\ 4 \Storm Water Drains & IS

6— —
\ 5 \Landscaping & Tree Planting N % . J
\ 6 \Street Lighting M o . I J
7 Community Building M o - J—
8 Treatment and disposal of sewage w 6 o —
and sullage water
\ 9 Solid Waste management & Disposal [\\ ip) — —_— \
l
X 10 | Water conservation, Rain water \1 25 - o H= Per
‘\ harvesting M .
% -
| 1 Energy management -
| ND = j

12 | Fire protection and fire safety O [ Pen__
requirements \‘,eﬁ . M“‘P .
. . !
13 Electrical meter room, sub-station, M Q) - g
receiving station
14 Other — \
Yours Faithfully
KAHEKASHA ARCHITECTS, N\
AR ABDUL HASAB ABDL HAZAN & 277 )
Asit Toluny Vg jaon Road ¢ v 3!
M KE380774992. 201 (AR uf/

Signature & Name (IN BLOCK LETTERS) of L. S. / Architect

(License no



Agreed and accepted by:
aKYUNEBUlDERSAHDDEVEL

| PARTNER

Signature of Promoter

OPEF..

Name:

Date:
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