
To, 

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from 
Designated Account -Project wise) 

The 

Sky Line Builders and Developers, 
Amravati -444601. 

FORM - 2 

ENGINEER'S CERTIFICATE 

Sir, 

Date: 10/07/2023 

Subject: Certificate of Cost Incurred for Development of Galaxy Tower having MahaRERA 
Registration Number P50300048524 being developed by Sky Line Builders and Developers (As on 

30/06/2023) 

I/ we SAMEER AAGAZ ABDUL KALAM have undertaken assignment of certifying Estimated Cost for 
Galaxy Tower having MahaRERA Registration Number P50300048524 being developed by Sky Line 

Builders and Developers. 

2. We have estimated the cost of Civil, MEP and Allied works required for completion of the 

apartments and proportionate completion of internal & external works of the project as per 
specifications mentioned in agreement of sale. Our estimated cost calculations are based on the 

Drawings/plans made available to us for the project under reference by the Developer 
/Consultants. The Schedule of times and quantity required for the entire work as calculated by 

Quantity Surveyor* appointed by Developer/ Engineer, the 
assumption of the cost of material, labour and other inputs made by developer, and the site 

inspection carried out by us to ascertain/confirm the above analysis given to us. 

3. We estimate Total Estimated Cost of completion of the aforesaid project under reference as Rs. 

4,05,00,000/- (Total of Table A and B) at the time of Registration. The estimated Total Cost of project 
is with reference to the Civil, MEP, and allied works required completion of the apartments and 
proportionate completion of internal & external works, as per specifications mentioned in 
agreement of sale and for the purpose of obtaining occupation certificate / completion certificate 
for the building(s)/Wing(s)/Layout/Plotted Development from the Amravati Municipal Corporation 
being the Planning Authority under whose jurisdiction the aforesaid project is being implemented. 

4. The Estimated Cost ncurred tilldate is calculated at Rs.17,09,166/-. The amount of Estimated Cost 
Incurred is calculated on the basis of input materials/services used and unit cost of these items. 



5. The Balance cost of Completion of the Civil, MEP and Allied works for completion of the 
apartments and proportionate completion of internal & external works, as per specifications 
mentioned in agreement of sale, of the Project is estimated at Rs 3,87,90,834/ 

6. I certify that the Cost of the Civil, MEP and allied work for the apartments and proportionate 
internal & external works, as per specifications mentioned in agreement of sale, of the aforesaid 
Project as completed on the date of this certificate is as given in Table A and B Below. 

Sr. No. 

1 

2 

3 

Building called Galaxy Tower 

Particulars 

Total Estimated cost of the building as on date of 
Registration is 

TABLE- A 

Cost incurred as on date of certificate 

Work done in Percentage 

(as Percentage of the estimated cost) 

Balance Cost to be Incurred** 

(Based on Estimated Cost) 

Cost Incurred on Additional / Extra Items not 

included in the Estimated Cost (Table-C) 
Rs 

Amounts 

Rs 4,05,00,000/ 

Rs 17,09,166/ 

4.22% 

Rs 3,87,90,834/ 



TABLE-B 

Internal & External Development Works in Respect of the Registered Phase 

Sr. No. 

1 

2 

3 

Total Estimated cost of the Internal and External 

Development Works including amenities and 

Facilities in the layout as on date of Registration is 

Particulars 

Cost incurred as on date of certificate 

Work done in Percentage 

(as Percentage of the estimated cost) 

Balance Cost to be Incurred 

(Based on Estimated Cost) 

Cost Incurred on Additional/Extra Items not 

included in the Estimated Cost (Table-C) 

Yours Faithfully 

Signature of Engineer 

(Licence No... 

Rs 

Rs 

Rs 

Ea. Sames Aagaz fbdudtalam 
DcE, SE Civi 

Rs 

Amounts 

% 



Local Authority License no. 

Agreed arnd Accepted by: 

Signature of Promoter 

Name: 

Date: 

Note: 

shoikh kashit 
o lo7l23 

Skyline Builders And Developer8 

1. The scope of work is to complete Registered Real Estate Project as per drawings approved 

from time to time and as per specifications mentioned in agreement of sale. 

2. (*)Quantity survey can be done by office of Engineer or can be done by an independent 

Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the 

Engineer. In case of independent Quantity Surveyor being appointed by Developer, the 

name has to be mentioned at the place marked (*) and in case quantity are being calculated 

by office of Engineer, the name of the person in the office of Engineer, who is responsible 

for the quantity calculated should be mentioned at the place marked(*). 

padnar 

3. (**) Balance Cost to be incurred (4) may vary from Difference between Total estimated Cost 

(1) and Actual Cost incurred (2) due to deviation in quantity required/escalation of cost etc. 

As this is an estimated cost, any deviation in quantity required for development of the Real 

Estate Project will result in amendment of the cost incurred/to be incurred. 

4. All components of work with specifications are indicative and not exhaustive. 

Sr.No. 

5. Please specify if there are any deviations/qualifications. Example: Any deviations in input 

material used from specifications in agreement of sale. 

2 

Table C 

List of Extra/Additional /Deleted Items considered in cost 

(Which were not part of the original Estimate of Total Cost) 

List of Extra/Additional/Deleted Items Amount(In Rs) 
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