
 

 

 

 

 

FORM – 2  

ENGINEER’S CERTIFICATE  

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from 

Designated Account – Project wise) 

         Date: 10/04/2025 

To, 

The 

Srushti Infra,  

Amravati . 

 

Subject: Certificate of Cost Incurred for Development of Rachana Srushti Phase 2 having 

MahaRERA Registration Number P50300049603 being developed by Srushti Infra (As on 

31/03/2025) 

Sir, 

I/ we Vedant Khandelwal have undertaken assignment of certifying Estimated Cost for Rachana 

Srushti Phase 2 having MahaRERA Registration Number P50300049603 being developed by Srushti 

Infra. 

2. We have estimated the cost of Civil, MEP and Allied works required for completion of the 

apartments and proportionate completion of internal & external works of the project as per 

specifications mentioned in agreement of sale. Our estimated cost calculations are based on the 

Drawings / plans made available to us for the project under reference by the Developer 

/Consultants.  The Schedule of times and quantity required for the entire work as calculated by 

_________________________ Quantity Surveyor* appointed by Developer/ Engineer, the 

assumption of the cost of material, labour and other inputs made by developer, and the site 

inspection carried out by us to ascertain/confirm the above analysis given to us. 

3. We estimate Total Estimated Cost of completion of the aforesaid project under reference as Rs. 

22,18,11,101/- (Total of Table A and B) at the time of Registration. The estimated Total Cost of 

project is with reference to the Civil, MEP, and allied works required completion of the apartments 

and proportionate completion of internal & external works, as per specifications mentioned in 

agreement of sale and for the purpose of obtaining occupation certificate / completion certificate 

for the building(s)/Wing(s)/Layout/Plotted Development from the Amravati Municipal Corporation 

being the Planning Authority under whose jurisdiction the aforesaid project is being implemented.  



4. The Estimated Cost Incurred till date is calculated at Rs.8,12,22,788/-. The amount of Estimated 

Cost Incurred is calculated on the basis of input materials/services used and unit cost of these items. 

5. The Balance cost of Completion of the Civil, MEP and Allied works for completion of the 

apartments and proportionate completion of internal & external works, as per specifications 

mentioned in agreement of sale, of the Project is estimated at Rs 14,05,88,313/- 

6. I certify that the Cost of the Civil, MEP and allied work for the apartments and proportionate 

internal & external works, as per specifications mentioned in agreement of sale, of the aforesaid 

Project as completed on the date of this certificate is as given in Table A and B Below.  

  

TABLE – A 

Building called Rachana Srushti Phase 2 

Sr. No.  Particulars Amounts  

1 Total Estimated cost of the building as on date of 

Registration is  

 

Rs 22,18,11,101/- 

2 Cost incurred as on date of certificate  

Rs 8,12,22,788/- 

3 Work done in Percentage  

(as Percentage of the estimated cost) 

 

36.62% 

4 Balance Cost to be Incurred** 

(Based on Estimated Cost) 

 

Rs 14,05,88,313/- 

5 Cost Incurred on Additional / Extra Items not included 

in the Estimated Cost (Table-C) 

 

Rs______________/- 

 

 

 

 

                                                                              



                                                                                   TABLE – B 

        Internal & External Development Works in Respect of the Registered Phase 

Sr. No.  Particulars Amounts  

1 Total Estimated cost of the Internal and External 

Development Works including amenities and  

Facilities in the layout as on date of Registration is  

 

Rs______________/- 

2 Cost incurred as on date of certificate  

Rs______________/- 

3 Work done in Percentage  

(as Percentage of the estimated cost) 

 

______________________% 

4 Balance Cost to be Incurred 

(Based on Estimated Cost) 

 

Rs______________/- 

5 Cost Incurred on Additional / Extra Items not included 

in the Estimated Cost (Table-C) 

 

Rs______________/- 

 

 

 

Yours Faithfully 

Signature of Engineer  

(Licence No……………………) 

  



Local Authority License no.   

Agreed and accepted by: 

Signature of Promoter 

Name:  

Date: 

Note: 

1. The scope of work is to complete Registered Real Estate Project as per drawings approved 

from time to time and as per specifications mentioned in agreement of sale. 

2. (*) Quantity survey can be done by office of Engineer or can be done by an independent 

Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the 

Engineer. In case of independent Quantity Surveyor being appointed by Developer, the 

name has to be mentioned at the place marked (*) and in case quantity are being calculated 

by office of Engineer, the name of the person in the office of Engineer, who is responsible 

for the quantity calculated should be mentioned at the place marked (*). 

3. (**) Balance Cost to be incurred (4) may vary from Difference between Total estimated Cost 

(1) and Actual Cost incurred (2) due to deviation in quantity required/escalation of cost etc. 

As this is an estimated cost, any deviation in quantity required for development of the Real 

Estate Project will result in amendment of the cost incurred/to be incurred. 

4. All components of work with specifications are indicative and not exhaustive. 

5. Please specify if there are any deviations/qualifications. Example: Any deviations in input 

material used from specifications in agreement of sale. 

                                                     Table C    

                          List of Extra/Additional /Deleted Items considered in cost 

                         (Which were not part of the original Estimate of Total Cost) 

Sr.No. List of Extra/Additional/Deleted Items Amount (In 

Rs) 

1   

2   

 


