
AMIT MEHARE 

�AMRAVATI 

To, 
The 

Vasavi Lifespace Pvt Ltd, 
Amravati -444601. 

(To be submitted at the time of Registration of Ongoing Project and for 

with drawal of Money from Designated Account- Project wise) 

(CIVIL ENGINER) 

Sir, 

CO GOPAL NAGAR �PAWAN NAGAR 

P.No :-444607 M-
7030608|80 

E-mail :- amitmehare@gmail.com 

FORM-2 [see Regulation 3] 
ENGINEER'S CERTIFIOCATE 

us. 

Subject: Certificate of Cost Incurred for Development of MIDAS Enclave 
having MahaRERA Registration Number P50300076783 being developed 

by Vasavi Lifespace Pvt Ltd (As on 30/06/2024) 

Date : 10/07/2024 

I/ we Ámit Mehare have undertaken assignment of certifying Estimated Cost 
for MIDAS Enclave having MahaRERA Registration Number P50300076783 
being developed by Vasavi Lifespace Pvt Ltd. 

2. We have estimated the cost of Civil, MEP and Allied works reguired for 
completion of the apartments and proportionate completion of internal & 
external works of the project as per specifications mentioned in agreement of 
sale. Our estimated cost calculations are based on the Drawings/ plans made 
available to us for the project under reference by the Developer /Consultants. 
The Schedule of times and quantity required for the entire work as calculated 

by Quantity Surveyor* appointed by Developer/ Engineer, the assumption of 
the cost of material, labor and other inputs made by developer, and the site 
inspection carried out by us to ascertain/confirm the above analysis given to 

3. We estimate Total Estimated Cost of completion of the aforesaid project 
under reference as Rs. 4,09,40,000/- (Total of Table A and B) at the time of 
Registration. The estimated Total Cost of project is with reference to the Civil, 
MEP, and allied works required completion of the apartments and proportionate completion of internal &% external works, as per specifications mentioned in 

agreement of sale and for the purpose of obtaining occupation certificate / 
completion certificate for the building(s)/Wings)/ Layout/Plotted Development from the Amravati Municipal Corporation being the Planning Authority under 
whose jurisdiction the aforesaid project is being implemented. 

4. The Estimated Cost Incurred till date is calculated at Rs.14,22,160/-. The 
amount of Estimated Cost Incurred is calculated on the basis of input 
materials/services used and unit cost of these items. 



5. The Balance cost of Completion of the Civil, MEP and Allied works for 

completion of the apartments and 

Project is estimated at Rs 3,95,17,840/ 
external works, as per specifications mentioned in agreement of sale, of the 

6. I certify that the Cost of the Civil, 

Sr. No. 

3 

and proportionate internal & external works, as per specifications mentioned in 

agreement of sale, of the aforesaid Project 
certificate is as given in Table A and B Below 

4 

proportionate 

5 

Particulars 

MEP 

Work done in Percentage 

and allied work for the apartments 

TABLE- A 

Building called MIDAS Enclave 

Total Estimated cost of the building as on 
date of Registration is 

Cost incurred as on date of certificate 

Balance Cost to be Incurred** 

(Based on Estimated Cost) 

completion of internal &% 

as completed on the date of this 

(as Percentage of the estimated cost) 

Cost Incurred on Additional / Extra Items 
not included in the Estimated Cost (Table-C) 

Amounts 

Rs 4,09,40,000/ 

Rs 14,22,160/ 

Rs 

3.47% 

Rs 3,95,17,840/ 



Internal & External Development Works in Respect of the 
Registered 

Sr. No. 

1 

2 

3 

5 

Total Estimated cost of the Internal and 
External Development Works including 
amenities and 

Date: 

Note: 

Facilities in the layout as on date of 

Registration is 

Cost incurred as on date of certificate 

Work done in Percentage 

Yours Faithfully 

Name: 

AMIT MEHARE 
B.E. Civil Engineer 

Clo.Gopal Nagar,Pavan Naga1 
Amravati Reg.No. M/L-19216 

(as Percentage of the estimated cost) 

7030608180 

Balance Cost to be Incurred 

(Based on Estimated Cost) 

Signature of Engineer 

TABLE- B 

(Licence No............ 

Cost Incurred on Additional/ Extra Items 

not included in the Estimated Cost (Table-C) 

Particulars 

Local Authority License no. 

Agreed and accepted by: 

Signature of Promoter 

Phase 

....) 

ES PR 

Rs 

Rs 

Rs 

Rs 

Amounts 

% 



1).The scope of work is to complete Registered Real Estate Project as P drawings approved from time to time and as ner snecifications mentionea in agreement of sale. 

2)-(") Quantity survey can be done by office of Engineer or can be done by 
an independent Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the Engineer. In case of independent 
Quantity Surveyor being appointed by Developer, the name has to be 
mentioned at the place marked (*) and in case quantity are being 
calculated by office of Engineer, the name of the person in the office of 
Engineer, who is responsible for the quantity calculated should be 
mentioned at the place marked (*). 

3).(**) Balance Cost to be incurred (4) may vary from Difference between 
Total estimated Cost (1) and Actual Cost incurred (2) due to deviation in 
quantity required/escalation of cost etc. As this is an estimated cost, any 
deviation in quantity required for development of the Real Estate Project 
will result in amendment of the cost incurred/to be incurred. 
4).All components of work with specifications are indicative and not 
exhaustive. 

5).Please specify if there are any deviations/qualifications. Example: Any 
deviations in input material used from specifications in agreement of 

sale. 

Sr.No. 

2 

Table C 

List of Extra/Additional /Deleted Items considered in cost 

(Which were not part of the original Estimate of Total Cost) 

List of Extra/Additional/ Deleted Items Amount (In 
Rs) 
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