
AMIT MEHARE 

�AMRAVATI 

To, 
The 

Vasavi Lifespace Pvt Ltd, 
Amravati -444601. 

(To be submitted at the time of Registration of Ongoing Project and for 

withdrawal of Money from Designated Account- Project wise) 

(CIVIL ENGINEER) 

Sir, 

CJO GOPAL NAGAR ,PAWAN NAGAR 

P.No :-444607 M- 7030GO8180 

E-mail :- amitmehare @gmail.com 

FORM-2 [see Regulation 3] 
ENGINEER'S CERTIFICATE 

us. 

Subject: Certificate of Cost Incurred for Development of MIDAS Enclave having MahaRERA Registration Number P50300076783 being developed by Vasavi Lifespace Pvt Ltd (As on 30/09/2024) 

Date : 10/10/2024 

I/ we Âmit Mehare have undertaken assignment of certifying Estimated Cost for MIDAS Enclave having MahaRERA Registration Number P50300076783 being developed by Vasavi Lifespace Pvt Ltd. 

2. We have estimated the cost of Civil, MEP and Allied works required for completion of the apartments and proportionate completion of internal & external works of the project as per specifications mnentioned in agreement of sale. Our estimnated cost calculations are based on the Drawings / plans made available to us for the project under reference by the Developer /Consultants. The Schedule of times and quantity required for the entire work as calculated by Quantity Surveyor* appointed by Developer/ Engineer, the assumption of the cost of material, labor and other inputs made by developer, and the site inspection carried out by us to ascertain/confirm the above analysis given to 

3. We estimate Total Estimated Cost of completion of the aforesaid project under reference as Rs. 4,09,40,000/ - (Total of Table A and B) at the time of Registration. The estimated Total Cost of project is with reference to the Civil, MEP, and allied works required completion of the apartments and proportionate completion of internal & external works, as per specifications mentioned in 
agreement of sale and for the purpose of obtaining occupation certificate / 
completion certificate for the building(s)/Wing(s)/Layout/ Plotted Development 
from the Amravati Municipal Corporation being the Planning Authority under 
whose jurisdiction the aforesaid project is being implemented. 

4. The Estimated Cost Incurred till date is calculated at Rs. 15,28,820/-. The 

amount of Estimated Cost Incurred is calculated on the basis of input 
materials/services used and unit cost of these items. 



5. The Balance cost of Completion of the Civil, MEP and Allied works for 

completion of the apartments and 
external works, as per specifications mentioned in agreement of sale, of the 

Project is estimated at Rs 3,94,11,180/ 
6. I certify that the Cost of the Civil., MEP and allied work for the ap i 
and proportionate internal &% external works, 
agreement of sale, of the aforesaid Proiect 
certificate is as given in Table A and B Below 

Sr. No. 

2 

3 

5 

Proportionate completion of internal & 

TABLE - A 

Particulars 

Building called MIDAS Enclave 

Work done in Percentage 

Total Estimated cost of the building as on 
date of Registration is 

Cost incurred as on date of certificate 

as per specifications mentioned in 

as completed on the date 

(as Percentage of the estimated cost) 

Balance Cost to be Incurred** 

(Based on Estimated Cost) 

Cost Incurred on Additional / Extra Items 
not incuded in the Estimnated Cost (Table-C) 

Amounts 

Rs 4,09,40,000/ 

Rs 15,28,820/ 

Rs 

3.73% 

Rs 3,94,11,180/ 



Internal & External Development Works in Respect of the Registered 

Sr. No. 

1 

3 

5 

Total Estimated cost of the Internal and 
External Development Works including 
amenities and 

Facilities in the layout as on date of 
Registration is 

Name: 

Cost incurred as on date of certificate 

Work done in Percentage 

Yours Faithfully 

Date: 

AMIT MEHARE 
B.E. Civil Engineer 

Clo.Gopal Nagar,Pavan Naga 
Amravati Reg.No.MIL-19216 

Note: 

Particulars 

(as Percentage of the estimated cost) 

7030608180 Signature of Engineer 

TABLE -B 

Balance Cost to be Incurred 

(Licence No... 

(Based on Estimated Cost) 

Cost Incurred on Additional / Extra Items 
not included in the Estimated Cost (Table-C) 

Phase 

Local Authority License no. 

Agreed and accepted by: 

Signature of Promoter 

.) 

SAVI CES PA 

Rs 

Rs 

Rs 

Rs 

Amounts 

% 



1).The scope of work is to complete Resistered Real Estate Projet 
drawings approved from time to time and as per specifications mentioned 

in agreement of sale. 

2).(") Quantity survey can be done by office of Engineer or can be done by 
an independent Quantity Surveyor, whose certificate of quantitY 
calculated can be relied upon by the Engineer. In case of independent 

Quantity Surveyor being appointed by Developer, the name has to be 
mentioned at the place marked (*) and in case quantity are being 

calculated by office of Engineer, the name of the person in the office of 

Engineer, who is responsible for the quantity calculated should be 

mentioned at the place marked (). 

3).(**) Balance Cost to be incurred (4) may vary from Difference between 

Total estimated Cost (1) and Actual Cost incurred (2) due to deviation in 

quantity required/escalation of cost etc. As this is an estimated cost, any 

deviation in quantity required for development of the Real Estate Project 

will result in amendment of the cost incurred/ to be incurred. 

4).Al components of work with specifications are indicative and not 

exhaustive. 

5).Please specify if there are any deviations/qualifications. Example: Any 
deviations in input material used from specifications in agreement of 

sale. 

Sr.No. 

1 

Table C 

List of Exxtra/ Additional /Deleted Items considered in cost 

(Which were not part of the original Estimate of Total Cost) 

List of Extra/Additional/Deleted Items Amount (In 
Rs) 
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