
Annexure - B 

FORM - 2 
ENGINEER'S CERTIFICATE 

Date: _12_ / _10_ / _2025_ 
To, 
The  Kamalkumar Digrilalji Malviya 

GKP Associates,Amravati, 
 

Subject: Certificate of Cost Incurred for Development of Gajanan Tower having MahaRERA 

Registration Number P50300076894 being developed by Kamalkumar Digrilalji Malviya, Prop. Of 

GKP Associates,Amravati, 

 

Sir, 

1. I / We Er. Krishna Gupta have undertaken assignment of certifying Estimate Cost for 

Gajanan Tower having MahaRERA Registration Number P50300076894 being developed 

by Kamalkumar Digrilalji Malviya, GKP Associates, Amravati. 

2. We have estimated the cost of Civil, MEP and allied works required for completion of the 

apartments and proportionate completion of internal & external works of the project as per 

specifications mentioned in agreement of sale. Our estimated cost calculations are based on 

the drawings/plans made available to us for the project under reference by the Developer / 

Consultants. The Schedule of items and quantity required for the entire work as calculated by 

Er. Krishna Gupta Quantity Surveyor* appointed by Developer/Engineer, the assumption of 

the cost of material, labour and other inputs made by developer, and the site inspection carried 

out by us to ascertain / confirm the above analysis given to us. 

3. We estimate Total estimated Cost of completion of the aforesaid project under reference at Rs. 

_   24,90,00,000.00    (Total of Table A and B) at the time of Registration. The estimated Total 

Cost of project is with reference to the Civil, MUP and Allied works required for completion of 

the apartments and proportionate completion of internal & external works, as per specifications 

mentioned in agreement of sale and for the purpose of obtaining occupation certificate / 

completion certificate for the Building(s) / Wing(s) / Layout / Plotted Development from the 

Amravati Muncipal Corporation   being the Planning Authority under whose jurisdiction the 

aforesaid project is being implemented. 

4. The Estimated Cost Incurred till date is calculated at Rs. _ 4,47,00,000.00/-      (Total of Table 

A and B). The amount of Estimated Cost lncurred is calculated on the basis of input materials/ 

services used and unit cost of these items. 

5. The Balance Cost of Completion of the Civil, MEP and Allied works for completion of the 

apartments and proportionate completion of internal & external works, as per specifications 

mentioned in agreement of sale, of the Project is estimated at Rs. _   24,90,00,000.00/-    (Total 

of Table A and B). 

6. I certify that the Cost of the Civil, MEP and allied work for the apartments and proportionate 

internal & external works, as per specifications mentioned in agreement of sale, of the aforesaid 

Project as completed on the date of this certificate is as given in Table A and B below: 

 
 

TABLE – A 
 
Buidling / Wing / Layout / Plolted Development bearing Nurnber   1   or called ___________ (to be 

prepared separately for each Building / Wing / Layout / Plotted Development of the Real Estate Project) 

 

Sr. No. Particular Amount (In Rs.) 

1 Total Estimated Cost of the Building / Wing / Layout / 

Plotted Development as on date of Registration is 

24,90,00,000.00 

2 Cost incurred as on date of certificate 00 



3 Work done in Percentage (as Percentage of the 
estimated cost) 

0% 

4 Balance Cost to be Incurred** (Based on Estimated 
Cost) 

24,90,00,000.00 

5 Cost Incurred on Additional/Extra Items not included in the 

Estimated Cost (Table -C) 
Nill 

 
TABLE – B 

Internal & External Development Works in Respect of the Registered Phase 

Sr. No.  Particular Amount (In Rs.) 

1 Total Estimated Cost of the Internal and External 
Development Works including amenities and Facilities in 
the Layout as on date of Registration is 

4,47,00,000.00 

2 Cost incurred as on date of certificate ------ 

3 Work done in Percentage (as Percentage of the 
estimated cost) 

18% 

4 Balance Cost to be Incurred** (Based on Estimated 
Cost) 

------ 

5 Cost Incurred on Additional/Extra Items not included in the 

Estimated Cost (Table -C) 
------ 

  
 

 

 

 

 

 

Agreed and accepted by: 

 

 

Signature of Promoter 

Name: Kamalkumar Digrilalji Malviya  

Date:   _12_ / _10_ / _2025_ 

 


