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Annexure A
FORM 1
[See Regulation 3]
ARCHITECT’S CERTIFICATE
(To be submitted at the time of Registration of Ongoing Project & for Withdrawal of
Money from Designated Account)

Date :30-06-2021

To,

Mr. Rajkumar R Deshmukh

Sau Sangita P Rithe

Partnerin

Maa Vaishnavi Builders & Developers
Wardha

Subject: Certificate of Percentage of Completion of Construction Work of “Maa Vaishnavi Nagari - 9”
having MahaRERA Registration Number P50400024971 being Developed by Rajkumar Deshmukh
Sangita Rithe (Partner In Maa Vaishnavi Builders & Developers).

Sir,

| Ar. Priya Choudhary have undertaken assignment as Architect / Licensed Surveyor of Certifying
Percentage of Completion of Construction Work of “Maa Vaishnavi Nagari - 9” having MahaRERA
Registration Number P50400024971 being Developed by Shri. Rajkumar R Deshmukh, Sau Sangita
P Rithe (Partner in Maa Vaishnavi Builders & Developers).
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Based on the Site Inspection, with respect to the Layout / each-Building/Wing-of the aforesaid Real Estate
Project, | certify that as on date of this Certificate, the Percentage of Work Done for each of the
Building/Wing of the Real Estate Project under MahaRERA is as per Table-A herein below. The percentage
of work executed with respect to each of the activity of entire Phase is detailed in Table-B.

Layout / Building / Wing Number __ (to be prepared separately for each Layout/Building/Wing of Project)

S. No. Tasks / Activity Percentage of Actual Work Done
(As on date of the Certificate)
(1) (2) (3)
1. Excavation 100%
2. Basements (if any) NA
3. Podiums (if any) NA
4. Plinth 100%
5. Stilt Floor 100%
6. Slab of Super Structure 20%
7. Internal Walls, Internal Plaster, Floorings, Doors, windows 20%
within Flats / Premises
8. Sanitary Fittings within Flats / Premises 0%
9. Staircases, Lift Wells & Lobbies at each Floor Level Overhead 0%
and Underground Water Tanks
10. External Plumbing & External Plaster, Elevation, Completion of 0%
Terraces, with waterproofing of the Building / Wing
11. | Installation of Lifts, Water Pumps, Fire Fighting Fittings and 0%
Equipments as per CFO NOC, Electrical Fittings, Mechanical
Equipments, Compliance to conditions of Environment / CRZ
NOC, Finishing to Entrance Lobby/s, Plinth Protection, Paving
of Areas appurtenant to Building/Wing, Compound Wall and all
other requirements as may be required to complete Project
as per specifications to Agreement of Sale, Any other Activity

TABLE-B
Common Areas (Internal & External Development Works) in respect of the Registered Phase / Project
Number
S. No. Common Areas & Facilities Proposed Percentage Details
(Yes / NO) of actual
Work Done
(As on date
of Certificate)
(1) (2) (3) 4) (5)
1. Internal Roads & Footpaths Yes 60%
2. Water Supply Yes 40%
3. Sewerage (Chamber, Lines, Septic Yes 40% Septic Tank for first Phase
Tank, STP)




4. Strom Water Drains Yes 40%

5. Landscaping & Tree Planting Yes 0%

6. Street Lighting Yes 0%

7. Community Buildings No NA Second Phase

8. Treatment & Disposal of Sewage and Yes 0%
Sullage Water

9. Solid Waste Management & Disposal Yes 0%

10. | Water Conservation / Rain Water Yes 00%
Harvesting

11. | Energy Management Yes 00%

12. | Fire Protection & Fire Safety Yes 15%
requirements

13. Electrical Meter Room, Sub-Station, Yes 20%
Receiving Station

14. | Others (Option to Add more)

15. | Aggregate area of recreational Open

Space

Yours faithfully,

Trimpit Architects, Nagpur

PRIYA CHOUDHARY
B.Arch. M. Plan. Ph.D

CA/96/20545

Agreed & Accepted by:

Signature of Partner
Name: Shri. Rajkumar R Deshmukh
Date: 30-06-2021




