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Annexure – B 

FORM – 2 

[See Regulation 3] 

ENGINEER’S CERTIFICATE 

(To be submitted at the time of Registration of Ongoing Project and for Withdrawal of 

Money from Designated Bank Account) 

    

 

To, 

Milind Kulkarni, 

Nagpur. 

 

Subject: Certificate of Cost Incurred for Development of "RIO FARMS" having MahaRERA 

Registration Number P50500013862 being developed by Milind Kulkarni. 

Sir, 

 

1. I / We  Anadee Kulkarni  have undertaken assignment of Certifying Estimated Cost for "RIO 

FARMS"having MahaRERA Registration Number P50500013862 being developed by Milind Kulkarni. 

 

2. We have estimated the cost of Civil, MEP and Allied Works required for completion of the apartments 

& proportionate completion of internal & external works of the Project as per the specifications 

mentioned in the Agreement of Sale. Our estimated cost calculations are based on the 

Drawings/Plans made available to us for the Project under Reference by the Developers / 

Consultants. The Schedule of Items & Quantity required for the entire work as calculated by Anadee 

Kulkarni Quantity Surveyor* appointed by the Developer/Engineer, the assumption of the cost of 

material, labour & other inputs made by the Developer, and the Site Inspection carried out by us to 

ascertain / confirm the above analysis given to us. 

 

3. We estimate Total Estimated Cost of completion of the aforesaid Project mentioned under reference 

at Rs. 43,60,000.00/- (Total of Table A & B) at the time of Registration. The estimated Total Cost of 

Project is with reference to the Civil, MEP & Allied Works completion of the apartments & 

proportionate completion of internal & external works, as per the specifications mentioned in the 

Agreement of Sale & for the purpose of obtaining Occupation Certificate / Completion Certificate for 

the Building(s) / Wing(s) / Layout / Plotted Development from the __________ being the Planning 

Authority under whose jurisdiction the aforesaid Project is being implemented. 

 

                                                            Date:-31/12/2024
(For Quarter Ending December 2024)
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4. The Estimated Cost incurred till date is calculates to Rs. 46,53,820.00/- (Total of Table A & B). The 

Amount of Estimated Cost Incurred is calculated on the basis of input materials / services used & 

unit cost of these items. 

 

5. The Balance Cost of completion of the Civil, MEP & Allied Works for completion of Apartments & 

proportionate completion of internal & external works, as per specifications mentioned in Agreement 

of Sale, of the aforesaid Project is estimated at Rs. Nill (Total of Table A & B). 

 

6. I Certify that the cost of Civil, MEP & Allied Work for apartments & proportionate internal & external 

works, as per the specifications mentioned in Agreement of Sale, of the aforesaid Project as 

completed on the date of this certificate is as given in Table A & B below: 

 

TABLE – A 

Building / Wing / Layout / Plotted Development bearing Number __________ or 

called “RIO FARMS” (to be prepared separately of each Building / Wing / Layout / 

Plotted Development of the Real Estate Project) 

  

S. No. Particulars Amount (in Rs.) 

1. Total Estimated Cost of Building / Wing / Layout / Plotted 

Development as on date of Registration is 
43,60,000.00 

2. Cost incurred as on date of Certificate 46,53,820.00 

s3. Work Done in Percentage (as Percentage of Estimated 

Cost) 
100.00% 

4. Balance Cost to be incurred ** ((based on Estimated 

Cost) 
- 

5. Cost incurred on Additional / Extra Items not included in 

the Estimated Cost (Table-C) 
- 

  

TABLE – B 

Internal & External Development Works in respect of Registered Phase 

 

S. No. Particulars Amount (in Rs.) 

1. Total Estimated Cost of Internal & External Development 

Works including amenities & facilities in the Layout as on 

date of Registration is    

 

2. Cost incurred as on date of Certificate  

3. Work Done in Percentage (as Percentage of Estimated 

Cost) 
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4. Balance Cost to be incurred ** ((based on Estimated 

Cost) 

 

5. Cost incurred on Additional / Extra Items not included in 

the Estimated Cost (Table-C) 

- 

 

 

 

Yours faithfully, 

 
ANADEE M. KULKARNI 

(NMC Licence No.: NMC/L-671) 

(NIT Licence No.: 2808) 

 

Local Authority License Number (if applicable) 

Agreed & Accepted by:  

Signature of Promoter  

Name: Milind Kulkarni 

 

Note: 

 

1. The scope of work is to complete Registered Real Estate Project as per drawings approved from 

time to time as per specifications mentioned in the Agreement to Sale. 

 

2. (*) Quantity Survey can be done by the office of Engineer or can be done by an independent 

Quantity Surveyor, who’s Certificate of Quantity Calculated, can be relied up on by Engineer. In 

case of independent quantity surveyor being appointed by Developer, the name has to be 

mentioned at the place marked (*) & in case quantity are being calculated by office of Engineer, 

the name of person in the office of Engineer, who is responsible for the quantity calculated 

should be mentioned at the place marked (*).  

Date:31-12-2024
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3. (**) Balance Cost to be incurred (4) may vary from difference between Total Estimated Cost (1) 

& actual Cost incurred (2) due to deviation in quantity required / escalation of cost etc. As this 

is an Estimated Cost any deviation quantity required for the Development of Real Estate Project 

will result in an amendment of the cost incurred / to be incurred. 

 

4. All components of work with specifications are indicative & not exhaustive 

 

5. Please specify if there are any deviations / qualifications. Example: Any deviation in input 

material used from specifications in Agreement of Sale. 

 

TABLE – C 

List of Extra / Additional / Deleted Items considered in the Cost 

(Which were not parts of the original Estimate of Total Cost) 

  

S. No. List of Extra / Additional / Deleted Items Amount (in Rs.) 

1. Due to Increase in material rates. 2,93,820.00/- 

 




