
 

 

 

 

 

 

 

FORM-2  

[see Regulation 3] 

ENGINEER'S CERTIFICATE 

 

Date: 12/04/2021 

 

To, 

IMPERIAL GRUH NIRMAN SAHAKARI SANSTHA 

RH-20, BUTIBORI INDUSTRIAL AREA, 

BUTIBORI, NAGPUR-441108 

 

Subject: Certificate of Cost Incurred for Development of of IMPERIAL HEIGHTS having 

MahaRERA Regsitration number P50500012942 being developed by IMPERIAL GRUH 

NIRMAN SAHAKARI SANSTHA NAGPUR. 

 

Sir,  

I/We Ajay Haripal Thawre have undertaken assignment of certifying Estimated Cost for 

IMPERIAL HEIGHTS having MahaRERA Registration number P50500012942 being 

developed by IMPERIAL GRUH NIRMAN SAHAKARI SANSTHA NAGPUR. 

 

 We have estimated the cost of Civil, MEP and Allied works required for completion of the 

apartments and proportionate completion of internal & external works of the project as per 

specifications mentioned in agreement of sale. Our estimated cost calculations are based on 

the Drawings/plans made available to us for the project under reference by the 

Developer/Consultants. The Schedule of items and quantity for the entire work as 



calculated by Ajay Haripal Thawre (quantity Surveyor) appointed by Developer/Engineer, 

the assumption of the cost of material, labour and other inputs made by developer, and the 

site inspection carried out by us to ascertain/confirm the above analysis given to us.  

3. We estimate Total Estimated Cost of completion of the aforesaid project under reference 

as Rs.38,12,95,305/-(Total of Table A and B) at the time of Registration. The estimated 

Total Cost of project is with reference to the Civil, MEP and Allied works required for 

completion of the apartments and proportionate completion of internal & external works, as 

per specifications mentioned in agreement of sale and for the purpose of obtaining 

occupation certificate / completion certificate for the Buildings / Wing(s) / Layout Plotted 

Development from the NIT Nagpur being the Planning Authority under whose jurisdiction 

the aforesaid project is being implemented.  

4. The Estimated Cost Incurred till date is calculated at Rs.11,02,04,263/-(Total of Table A 

and B). The amount of Estimated Cost Incurred is calculated on the basis of input materials 

/ services used and unit cost of these items. 

5. The Balance cost of Completion of the Civil, MEP and Allied works for the completion of 

the apartments and proportionate completion of internal & external works, as per 

specifications mentioned in agreement of sale, of the Project is estimated at  

Rs. 27,10,91,042/- (Total of Table A and B).  

6. I certify that the Cost of the Civil, MEP and Allied work for the apartments and 

proportionate completion of internal & external works, as per specifications mentioned in 

agreement of sale, of the aforesaid Project as completed on the date of this certificate is as 

given in Table A and B below: 

 

TABLE A  

  

Sr. No. Particulars Amount (In Rs.) 

1. Total Estimated cost of the Building / Wing / Layout 

/ Plotted Development as on date of Registration is 

36,89,16,120/- 

2. Cost incurred as on date of certificate 10,69,85,675/- 

3. Work done in Percentage  

(as Percentage of the estimated cost ) 

29% 

4. Balance Cost to be Incurred  

(Based on estimated Cost) 

26,19,30,445/- 

5. Cost Incurred on Additional /Extra Items not included 

in the estimated Cost (Table C) 

Nil/-  

 

 



 

 

 

TABLE B 

Internal & External Development Works in Respect of the registered Phase 

 

Sr. No Particulars Amount (in Rs.) 

1 Total Estimated cost of the Internal and External 

Development Works including amenities and Facilities 

in the layout as on date of Registration is  

1,23,79,185/- 

2 Cost incurred as on date of certificate 32,18,588/- 

3 Work done in Percentage  

(as Percentage of the estimated cost )  

26% 

4 Balance Cost to be Incurred  

(Based on estimated Cost)  

91,60,597/- 

5 Cost Incurred on Additional /Extra Items not included 

in the estimated Cost (Table - C)  

Nil 

 

 

 

 

    

Date:- 12/04/2021 

 

 

      

 

 

 


