
FORM-2 lsee Regulation 3l

ENGINEER'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from

Designated Account- Project wise)

Date:

To
The Pyramid Ashok Megastructures Private Limited, Pyramid City-6, Besa Pipla Road, Mouza-

Pipla, Nagpur - 440037.

Subject : Certificate of Percentage of Completion of Construction Work of 4 No. of quilding(s)/ 6

Wing(s) of the 1't Phase of the Project lMaha RERA Registration Numberl situated on the PIot

bearing Khasara No. 155/4 & 156/6 of Division Nagpur village Pipla taluka Nagpur (Rural) District

Nagpur PIN rt40037 admeasuring 21200 sq.mts. area being developed by Pyramid Ashok

Megastructures Private Limited.

Sir,

I Mnod Mahato have undertaken assignment as Architect /Licensed Surveyor of certifying Percentage of

Completion of Construction Work of the 4 Building(s)/ 6 Wing(s) of the 1"'Phase of the Project, situated

on the plot bearing Khasra. No. 155/4 & 156/6 of Division Nagpur village Pipla taluka Nagpur (Rural)

District Nagpur PIN 440037 admeasuring 21200 sq.mts. area being developed by IPromoter's Name]

1. Following technical professionals are appointed by Owner / Promoter :-

(i) M/s/Shri/Smt Sanjay Soni as L.S. / Architect ;

(ii) M/s /Shri / Smt Ravindra Karendekar as Structural Consultant

(iii) M/s /Shri / Smt Nitn Khirwadkar & Abhinav Nikam as MEP Consultant

(iv) M/s /Shri / Smt Rinkesh Rao as Site Supervisor

2. We have estimated the cost of the completion to obtain Occupation Certificate/ Completion Certificate,

of the Civil, MEP and Allied works, of the Building(s) of the project. Our estimated cost calculations are

based on the Drawings/plans made available to us for the project under reference by the Developer and

Consultants and the Schedule of items and quantity for the entire work as calculated by

quantity Surveyor* appointed by Developer/Engineer, and the assumption of the

cost of material, labour and other inputs made by developer, and the site inspection carried out by us.

3. We estimate Total Estimated Cost of completion of the building(s) of the aforesaid



project under reference as Rs 379631621 (Total of Table A and B). The estimated Total Cost of project is

with reference to the Civil, MEP and allied works required to be completed for the purpose of obtaining

occupation certificate / completion certlficate for the building(s) from the NMRDA being the Planning

Authority under whose iurisdiction the aforesaid project is being implemented.

4. The Estimated Cost Incurred till date is calculated at Rs. 379631621 (Total of Table A and B)-. The

amount of Estimated Cost Incurred is calculated on the base of amount of Total Estimated Cost.

5. The Balance cost of Completion of the Civil, MEP and Allied works of the Building(s) of the subject

project to obtain Occupation Certificate / Completion Certificate from NMRDA (planning Authority) is

estimated at Rs 0 ( Total of Table A and B).

6. I certify that the Cost of the Civil, MEP and allied work for the aforesaid Project as completed on the

date of this certificate is as given in Table A and B below :

TABLE A

Building Numberl,2,3 & 4

(to be prepared separately for each Building /wing of the Real Estate Project)

Sr. No. Particular Amounts

I Total Estimated cost of the building/wing as on Rs.305524800

281712017 date of Registration is

2 Cost incurred as on 28107120'17 Rs 305524800

(based on the Estimated cost )

3 Work done in Percentage

(as Percentage of the estimated cost )

4 Balance Cost to be Incurred

1Q0 o/o

(Based on Estimated Cost)

Rs. 00



5 Cost Incurred on Additional /Extra ltems Rs. 00

as on 2810712017 not included in

the Estimated Cost (Annexure A)

TABLE B

(to be prepared for the entire registered phase of the Real Estate Project)

Sr

No

Particulars Amounts

1 Total Estimated -cost of the Internal and External

Development Works including amenities and Facilities in

the layout as on 2810712017 date of Registration is

Rs. 74106821 r

2 Cost incu rred as on 28107 12017

(based on the Estimated cost )

Rs.74106821

3 Work done in Percentage

(as Percentage of the estimated cost )

100 o/o

4 Balance Cost to be lncurred

(Based on Estimated Cost)

Rs. 0/-

5 Cost lncurred on Additional iExtra ltems as on 28107120'l'7

not included in

the Estimated Cost (Annexure A)

KS. U/-



-Vin"d b.
Signature of Engineer

t{"h"ho

(Licence No.............)

r Note

1. The scope of work is to complete entire Real Estate Project as per drawings approved from time to

time so as to obtain Occupation Certificate /Completion Certificate.

2. (*) Quantity survey can be done by office of Engineer or can be done by an independent:euantity

Surveyor, whose certificate of quantity calculated can be relied upon by the Engineer. ln case of

independent quantity surveyor being appointed by Developer, the name has lo be mentioned at the place

marked (*) and in case quantity are being calculated by office of Engineer, the name ofthe person in the

office of Engineer, who is responsible for the quantity calculated should be mentioned at the place

marked (.).

3. The estimated cost includes all labour, material, equipment and machinery required to carry out entire

work.

4. As this is an estimated cost, any deviation in quantity required for development of the Real estate
Project will result in amendment of the cost incurred/to be incurred.

5. All components of work with specifications are indicative and not exhaustive.

Annexure A

List of EXra / Additional ltems executed with Cost

(which were not part of the original Estimate of Total Cost)


