
 
 
 
 
 
 
 
 
 

Annexure A

FORM 1

[see Regulation 3]

ARCHITECT'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from

Designated Account)

Date:                      

 
To,

GOPAL KAPURIYA, ARCHANA JAKHOTIA, LEELABAI CHANDAK, ABHISHEK CHANDAK, MANISHA TAORI,

NAGPUR, MAHARASHTRA, 441302

 
 Subject : Certificate of percentage of  Work of completion of construction work of Vrindavan Vihar having

MahaRERA Registration Number P50500052309 (Only Applicable after project Registartion) being developed by

GOPAL KAPURIYA, ARCHANA JAKHOTIA, LEELABAI CHANDAK, ABHISHEK CHANDAK, MANISHA TAORI,

 
Sir,

I/We VAIBHAV KHADSE have undertaken assignment as Architect /Licensed Surveyor of certifying Percentage of

completion of Construction Work of Vrindavan Vihar having MahaRERA Registration Number P50500052309 (Only

Applicable after project Registration, being developed by GOPAL KAPURIYA, ARCHANA JAKHOTIA, LEELABAI

CHANDAK, ABHISHEK CHANDAK, MANISHA TAORI, ) 

 
Based on Site Inspection,with respect to Layout / each of the Building/Wing of the aforesaid Real Estate Project I

certify that as on the date of this certificate, the Percentage of Work done for each of the building/Wing of the Real

Estate Project under MahaRERA is as per Table A herein below. The percentage of the work executed with respect to

each of the activity of the entire phase is detailed in Table B.

 

Layout/Building/Wing Number: NA Plot Without Structure 

Table A

Sr. No. Tasks/Activity Percentage of Actual Work
Done

(As on date of the Certificate)

(1) (2) (3)
11 Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per

CFO NOC, Electrical fittings, mechanical equipment, compliance to conditions of
environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection,paving of
areas appurtenant to Building/Wing, Compound Wall and all other requirements
as may be required to complete project as per specifications in agreement of
Sale. Any other activities.

10 External plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/wing.

9 Staircases, lifts Wells and Lobbies at each Floor level Overhead and
Underground Water Tanks
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Sr. No. Tasks/Activity Percentage of Actual Work
Done

(As on date of the Certificate)
8 Sanitary Fitting  within the Flat/Premises
7 Internal walls, Internal plaster, Floorings, Floors and windows within

Flats/Premises
6 Slabs of Super Structure
5 Stilt Floor
4 Plinth,
3 Podiums (if any)
2 Basements (if any)
1 Excavation
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Yours Faithfully

 
 
 
VAIBHAV KHADSE

Signature & Name (IN BLOCK LETTERS) of L.S/ Architect

 ( License No: COA/2017/83490)

 
Date of Certificate:   

Agreed and accepted by: 

 
 
Signature of Promoter

Name: Gopal Kapuriya, Archana Jakhotia, Leelabai Chandak, Abhishek Chandak, Manisha Taori,

Date: 

Table B - Common Areas (Internal and External Development Works) in respect of Registered
Phase / Project Number)

Sr.No Common areas and facilities Is Available
(Yes / No)

Percentage of Actual
Work Done

(As on date of the
Certificate)

Details

(1) (2) (3) (4) (5)
1 Internal Roads & Footpaths Yes 70.00 Work in

progress
2 Water Supply Yes 60.00 Work in

progress
3 Sewerage (Chamber, Lines, Septic Tank , STP) Yes 60.00 Work in

progress
4 Storm Water Drains Yes 60.00 Work in

progress
5 Landscaping & Tree Planting Yes 60.00 Work in

progress
6 Street Lighting No 0.00 NA
7 Community Buildings No 0.00 NA
8 Treatment And Disposal Of Sewage And Sullage Water Yes 60.00 Work in

progress
9 Solid Waste Management And Disposal Yes 60.00 Work in

progress
10 Water conservation /Rain water harvesting No 0.00 NA
11 Energy managemcnt No 0.00 NA
12 Fire protection and fire safety requirements No 0.00 NA
13 Electrical meter room, sub-station, receiving station No 0.00 NA
14 Aggregate area of recreational Open Space Yes 60.00 Work in

progress
15 Open Parking No 0.00 NA
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