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ANNEXEURE B 
FORM 2 

(SEE REGULATION3) 
ENGINEER CERTIFICATE 

(FOR THE QUARTER ENDED 30th JUNE 2025) 
URANUS APARTMENT– Project Registration No. P50500052289 

 
Date: 20th August 2025 

To, 
Ms. Dhuni Constructions Pvt. Ltd. 
FS – 11, 1st Floor, Building No. 1, Vidharbha Premium,  
Opp. Gandhisagar Lake, Nagpur – 440018. 
 
Subject:  Certified of Cost Incurred for Development “URANUS 

APARTMENT” of the Project Registration No. P50500052289, 
situated on the Plot bearing C.N. No./CTS No./ Survey no./Final Plot 
No. 5,6,7,8,9, C.T.S. No. 154, Kh. No. 19/1Ja, 19/1Kha, 20/1Kha, 
demarcated by its boundaries (latitude and longitude of the end points) 
Other Layout to the North, 9 Mtrs Wide Road to the South, Plot No. 4 
and Plot No. 6 to the East, Plot No. 7 and 9 to the West, of Mouza - 
Sonegaon, Taluka – Nagpur, District – Nagpur, PIN – 440022, 
admeasuring 2198.86 sq. mts. area being developed by M/s. Dhuni 
Constructions Pvt. Ltd. 

Sir, 
 
1. I/We _______Shri Sai Infra Venture______ have undertaken assignment of 

certifying estimated cost for URANUS APARTMENT, having MahaRERA 
Registration Number P50500052289, being developed by M/s. Dhuni 
Constructions Pvt. Ltd. 
 

2. We have estimated the cost of Civil MEP and allied work required for completion 
of the apartment and proportionate completion of internal & external work of the 
project as per specification mentioned in agreement of Sale. Our estimated cost 
calculation is based on the drawings/plan made available to us for the project 
under reference by the Developers/ Consultants. The schedule of items & quantity 
required for the entire work calculated by Rs. 8,56,64,747/- Quantity Surveyor 
appointed by the Developer/Engineer, the assumption of the cost of material, 
labour and other inputs made by developer and the site inspection carried out by us 
to ascertain/confirm the above analysis given to us. 
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3. We estimate total estimate cost of completion of the aforesaid project under 
reference Rs. 8,56,64,747/- (Total of Table A & B) at the time of registration. The 
estimated cost of the project is with reference to Civil, MEP and allied works 
required for completion of apartment and proportioned completion of internal & 
external work, as per specification mentioned in agreement of sale and for the 
purpose of obtaining occupation certificate / completion certificate of the 
Building/wings/Layout/Plotted Development from the NMRDA; being the 
planning authority under whose jurisdiction the aforesaid project is being 
implemented. 

 
4. The Estimated cost incurred till date is calculated at Rs. 8,94,54,089/- (Total of 

Table A & B). The amount of estimated cost incurred is calculated on the basis on 
input materials/services used and unit cost of these items. 

 
5. The Balance Cost of Completion of the Civil, MEP and Allied Work for 

completion of the apartment and proportioned completion of internal and external 
works as per specification mentioned in agreement of sale, of the project is 
estimated at NIL (Total of Table A & B). 

 
6. I certify that the Cost of Completion of the Civil, MEP and Allied Work for 

completion of the apartment and proportioned completion of internal and external 
works as per specification mentioned in agreement of sale, of the aforesaid project 
as completed on the date of this certificate is as given in Table A and Table B 
below. 

 
TABLE A 

URANUS APARTMENT 
 

Sr. No Particulars Amount (Rs) 
1 Total Estimated Cost of the 

Building/Wing/Layout/Plotted 
Development as on date of Registration is  

Rs. 8,56,64,747/- 

2 Cost incurred as on date of certificate Rs. 8,94,54,089/- 
3 Work done in percentage ( as percentage 

of the estimated cost) 
100% 

4 Balance Cost to be incurred (Based on 
estimated cost) 

NIL 

5 Cost incurred on additional /extra items 
no, included in the estimated cost (Table-
C) 

NIL 
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TABLE B 
Internal & External Development Work in Respect of the URANUS APARTMENT 

Sr No Particulars Amount (Rs) 
1 Total Estimated Cost of the Internal and 

External Development Work including 
amenities and Facilities in the Layout as 
on date of Registration is  

Rs. 8,56,64,747/- 

2 Cost incurred as on date of certificate Rs. 8,94,54,089/- 
3 Work done in percentage ( as percentage 

of the estimated cost) 
100% 

4 Balance Cost to be incurred (Based on 
estimated cost) 

NIL 

5 Cost incurred on additional /extra items 
no, included in the estimated cost (Table-
C) 

NIL 

 
Yours faithfully 
 
 
 
Signature & Name ______________________________with Stamp of Engineer) 
(Not less than Bachelor’s Degree Holder or equivalent as per section 2(a) of the Act. 
Local Authorities license No. ____________________ 
 
 
 
 
Agreed and Accepted By 
Signature of the Promoter 
Name:  M/s. Dhuni Constructions Pvt. Ltd. 
Date: 20th August 2025 
 
Note: 

1. The scope of work is completed Registered Real Estate Projects as per drawing 
approved from time to time as per specification mentioned in agreement of 
sale. 

2. (*)Quantity survey can be done by office of Engineer or can be done by an 
independent Quantity Surveyor, whose certificate of quantity calculated can be 
relied upon the engineers. In case of independent quantity surveyor being 
appointed by the developer, the name has to mentioned at the place mark (*) 
and in case quantity are being calculated by office of Engineer the name of the 
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person in the office of the Engineer who is responsible for the quantity 
calculated should be mentioned at place marked (*). 

3. (**) Balance cost to be incurred (4) may vary from different between total 
estimated cost (1) and actual cost incurred (2) due to deviation in quantity 
required / escalation of cost etc. As this is an estimated cost, any deviation in 
quantity required for development of the Real Estate Project will result in 
amendment of the cost incurred / to be incurred. 

4. All the components of work with specification are indicative and not 
exhaustive. 

5. Please specify if there are any deviation/ qualifications. Example: Any 
deviation in input material used from specification in agreement of Sale. 

 
TABLE C 

List of Extra/additional/Deleted Item Considered in Cost 
(which were not a part of original Estimated of Total Cost) 

 

Sr No List of Extra/Additional/Deleted Item Amount (Rs) 
1   
2   

 


