FORM-2
[see Regulation 3]
ENGINEER'S CERTIFICATE

Date: 10/07/2025

To,

DEOVRAT SANJAY JAISWAL

A-503, SHEWALKAR GARDENS

SOUTH AMBAZARI ROAD, GOPAL NAGAR,
NEAR VNIT GATE, NAGPUR - 440022

Subject: Certificate of Cost Incurred for Development of 1-DEV HEIGHTS
having MahaRERA Regsitration number P50500051341 being developed by
Deovrat Sanjay Jaiswal.

Sir,

I/ We Prashant Upasani have undertaken assignment of certifying Estimated
Cost for 1-DEV HEIGHTS having MahaRERA Registration number
P50500051341 being developed by Deovrat Sanjay Jaiswal.

We have estimated the cost of Civil, MEP and Allied works required for
completion of the apartments and proportionate completion of internal &
external works of the project as per specifications mentioned in agreement of
sale. Our estimated cost calculations are based on the Drawings/plans made
available to us for the project under reference by the Developer/Consultants.
The Schedule of items and quantity for the entire work as calculated by
Prashant Upasani (quantity Surveyor) appointed by Developer/Engineer, the
assumption of the cost of material, labour and other inputs made by
developer, and the site inspection carried out by us to ascertain/confirm the

above analysis given to us.

3. We estimate Total Estimated Cost of completion of the aforesaid project

under reference as Rs.8,78,99,137/- (Total of Table A and B) at the time of

Registration. The estimated Total Cost of project is with reference to the
Civil, MEP and Allied works required for completion of the apartments and
proportionate completion of internal & external works, as per specifications

mentioned in agreement of sale and for the purpose of obtaining occupation



certificate / completion certificate for the Buildings / Wing(s) / Layout
Plotted Development from the NMC Nagpur being the Planning Authority
under whose jurisdiction the aforesaid project is being implemented.

4. The Estimated Cost Incurred till date is calculated at Rs.2,10,95,793/-
(Total of Table A and B). The amount of Estimated Cost Incurred is

calculated on the basis of input materials / services used and unit cost of

these items.

5. The Balance cost of Completion of the Civil, MEP and Allied works for the
completion of the apartments and proportionate completion of internal &
external works, as per specifications mentioned in agreement of sale, of the

Project is estimated at Rs.6,68,03,344/- (Total of Table A and B).

6. I certify that the Cost of the Civil, MEP and Allied work for the apartments
and proportionate completion of internal & external works, as per
specifications mentioned in agreement of sale, of the aforesaid Project as

completed on the date of this certificate is as given in Table A and B below:

TABLE A
1-DEV HEIGHTS

Sr. Particulars Amount (In

No. Rs.)

1. Total Estimated cost of the Building / Wing /
Layout / Plotted Development as on date of | 8,78,99,137/-

Registration is

Cost incurred as on date of certificate 2,10,95,793/-
Work done in Percentage
24.00%
(as Percentage of the estimated cost)
4. Balance Cost to be Incurred
6,68,03,344 /-
(Based on estimated Cost)
S. Cost Incurred on Additional /Extra Items not NIL

included in the estimated Cost (Table C)




TABLE B

Internal & External Development Works in Respect of the registered

Phase
Sr. No Particulars Amount (in
Rs.)

1 Total Estimated cost of the Internal and 0/-
External  Development Works including
amenities and Facilities in the layout as on
date of Registration is
Cost incurred as on date of certificate 0
Work done in Percentage 0%
(as Percentage of the estimated cost )

4 Balance Cost to be Incurred 0/-
(Based on estimated Cost)

S Cost Incurred on Additional /Extra Items not Nil

included in the estimated Cost (Table - C)

Yours Faithfully

Prashant Upasani

(Engineer)

Agreed and Accepted by:-

R

Signature of Promoter
Deovrat Sanjay Jaiswal

Date: 10/07/2025




