
Annexure A

FORM 1

[see Regulation 3]

ARCHITECT'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from

Designated Account)

Date: 16/04/2025

To,

DEOVRAT  JAISWAL

NAGPUR, MAHARASHTRA, 440022

 Subject : Certificate of percentage of  Work of completion of construction work of 1-DEV HEIGHTS having

MahaRERA Registration Number P50500051341 (Only Applicable after project Registartion) being developed by

DEOVRAT  JAISWAL

Sir,

I/We LOKESH KADU   have undertaken assignment as Architect /Licensed Surveyor of certifying Percentage of

completion of Construction Work of 1-DEV HEIGHTS having MahaRERA Registration Number P50500051341 (Only

Applicable after project Registration, being developed by DEOVRAT  JAISWAL ) 

Based on Site Inspection,with respect to Layout / each of the Building/Wing of the aforesaid Real Estate Project I

certify that as on the date of this certificate, the Percentage of Work done for each of the building/Wing of the Real

Estate Project under MahaRERA is as per Table A herein below. The percentage of the work executed with respect to

each of the activity of the entire phase is detailed in Table B.

Layout/Building/Wing Number: 1-DEV HEIGHTS/NA 

Table A

Sr. No. Tasks/Activity Percentage of Actual Work
Done

(As on date of the Certificate)

(1) (2) (3)
1 Excavation 100.00
2 Basements (if any) 100.00
3 Podiums (if any) 0.00
4 Plinth, 100.00
5 Stilt Floor 100.00
6 Slabs of Super Structure 84.00
7 Internal walls, Internal plaster, Floorings, Floors and windows within

Flats/Premises
75.00

8 Sanitary Fitting  within the Flat/Premises 37.00

For Quarter Ending 31st March 2025 (Qtr.4th F.Y 2024-2025)



Sr. No. Tasks/Activity Percentage of Actual Work
Done

(As on date of the Certificate)
9 Staircases, lifts Wells and Lobbies at each Floor level Overhead and

Underground Water Tanks
39.00

10 External plumbing and external plaster, elevation, completion of terraces with
waterproofing of the Building/wing.

0.00

11 Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per
CFO NOC, Electrical fittings, mechanical equipment, compliance to conditions of
environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection,paving of
areas appurtenant to Building/Wing, Compound Wall and all other requirements
as may be required to complete project as per specifications in agreement of
Sale. Any other activities.

0.00
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Yours Faithfully

LOKESH KADU  

Signature & Name (IN BLOCK LETTERS) of L.S/ Architect

 ( License No: CA/2007/39381)

Date of Certificate: 16/04/2025  

Agreed and accepted by: 

Signature of Promoter 
Name: DEOVRAT  JAISWAL 
Date: 16/04/2025

Table B - Common Areas (Internal and External Development Works) in respect of Registered
Phase / Project Number)

Sr.No Common areas and facilities Is Available
(Yes / No)

Percentage of Actual
Work Done

(As on date of the
Certificate)

Details

(1) (2) (3) (4) (5)
1 Internal Roads & Footpaths No 0.00 NA
2 Water Supply Yes 29.00 CORPOATION

WATER SHALL
BE PROVIDED

3 Sewerage (Chamber, Lines, Septic Tank , STP) Yes 74.00 AS PER
SANCTIONED

PLAN
4 Storm Water Drains Yes 21.00 AS PER

SANCTIONED
PLAN

5 Landscaping & Tree Planting Yes 0.00 AS PER
SANCTIONED

PLAN
6 Street Lighting No 0.00 NA
7 Community Buildings No 0.00 NA
8 Treatment And Disposal Of Sewage And Sullage Water No 0.00 NA
9 Solid Waste Management And Disposal No 0.00 NA

10 Water conservation /Rain water harvesting Yes 0.00 AS PER
SANCTIONED

PLAN
11 Energy managemcnt No 0.00 NA
12 Fire protection and fire safety requirements Yes 0.00 AS PER

SANCTIONED
PLAN

13 Electrical meter room, sub-station, receiving station Yes 8.00 METER
PANNEL

SHALL BE
PROVIDED

14 Aggregate area of recreational Open Space No 0.00 NA
15 Open Parking No 0.00 NA
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