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Annexure A 

FORM 1 

[see Regulation 3] 

ARCHITECT'S CERTIFICATE 

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from 

Designated Account) 

Date:05/04/2025 

To, 

RKJ ESTATE PVT LTD 

NAGPUR, MAHARASHTRA, 440015 

Subject : Certificate of percentage of Work of completion of construction work of ANANDAM 8 having MahaRERA 

Registration Number P50500052319 (Only Applicable after project Registartion) being developed by RKJ ESTATE 

PVT LTD 

Sir, 

I/We AR SARANG AGRAWAL have undertaken assignment as Architect /Licensed Surveyor of certifying Percentage 

of completion of Construction Work of ANANDAM 8 having MahaRERA Registration Number P50500052319 (Only 

Applicable after project Registration, being developed by RKJ ESTATE PVT LTD ) 

Based on Site Inspection,with respect to Layout / each of the Building/Wing of the aforesaid Real Estate Project I 

certify that as on the date of this certificate, the Percentage of Work done for each of the building/Wing of the Real 

Estate Project under MahaRERA is as per Table A herein below. The percentage of the work executed with respect to 

each of the activity of the entire phase is detailed in Table B. 

FOR QUARTER ENDING 31ST MARCH 2025 (QTR 4TH FY2024-2025) 

Table A 

Layout/Building/Wing Number: NA Plot Without Structure 

Sr. No. Tasks/Activity Percentage of Actual Work 
Done 

(As on date of the Certificate) 

(1) (2) (3) 

1 Excavation 

2 Basements (if any) 

3 Podiums (if any) 

4 Plinth, 

5 Stilt Floor 

6 Slabs of Super Structure 

7 Internal walls, Internal plaster, Floorings, Floors and windows within 
Flats/Premises 

8 Sanitary Fitting within the Flat/Premises 



Page 2 of 3 

Sr. No. Tasks/Activity Percentage of Actual Work 
Done 

(As on date of the Certificate) 

9 Staircases, lifts Wells and Lobbies at each Floor level Overhead and 
Underground Water Tanks 

10 External plumbing and external plaster, elevation, completion of terraces with 
waterproofing of the Building/wing. 

11 Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per 
CFO NOC, Electrical fittings, mechanical equipment, compliance to conditions of 
environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection,paving of 
areas appurtenant to Building/Wing, Compound Wall and all other requirements 
as may be required to complete project as per specifications in agreement of 
Sale. Any other activities. 
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Table B - Common Areas (Internal and External Development Works) in respect of Registered 
Phase / Project Number) 

Sr.No Common areas and facilities Is Available 
(Yes / No) 

Percentage of Actual 
Work Done 

(As on date of the 
Certificate) 

Details 

(1) (2) (3) (4) (5) 

1 Internal Roads & Footpaths Yes 100.00 AS PER 
SANCTIONED 

PLAN 

2 Water Supply Yes 85.00 AS PER 
SANCTIONED 

PLAN 

3 Sewerage (Chamber, Lines, Septic Tank , STP) Yes 78.00 AS PER 
SANCTIONED 

PLAN 

4 Storm Water Drains Yes 72.00 AS PER 
SANCTIONED 

PLAN 

5 Landscaping & Tree Planting No 0.00 NA 

6 Street Lighting Yes 64.00 AS PER 
SANCTIONED 

PLAN 

7 Community Buildings No 0.00 NA 

8 Treatment And Disposal Of Sewage And Sullage Water Yes 68.00 AS PER 
SANCTIONED 

PLAN 

9 Solid Waste Management And Disposal No 0.00 NA 

10 Water conservation /Rain water harvesting No 0.00 NA 

11 Energy managemcnt No 0.00 NA 

12 Fire protection and fire safety requirements No 0.00 NA 

13 Electrical meter room, sub-station, receiving station No 0.00 NA 

14 Aggregate area of recreational Open Space Yes 85.00 AS PER 
SANCTIONED 

PLAN 

15 Open Parking No 0.00 NA 

Yours Faithfully 

AR SARANG AGRAWAL 

Signature & Name (IN BLOCK LETTERS) of L.S/ Architect 

( License No: CA/2009/43942) 

Date of Certificate:05/04/2025 

Agreed and accepted by: 

Signature of Promoter 

Name: RKJ ESTATE PVT LTD 

Date:05/04/2025 


