
Annexure B

FORM-2
/SeeRegulation 3]

ENGINEER'S CERTIFICATE
(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated

Account - Project Wise)

Date- 27-Jul-23

To.

M/s SIGNATURE SPACES
Bharat Nagar Square, Amravati Road, Nagpur

Subject: Certificate of Cost Incurred for Development of 7-CLOUDS having MahaRERA Registration

Number (Only Applicable after project Registration) being developed by Promoter's

SIGNATURE SPACES.

Sir.

I SAJID KABIR ANSARI have undertaken assignment of certifying Estimated Cost for 7-CLOUDS having

MahaRERA Registration Number ( Only Applicable after project Registration being

developed by SIGNATURE SPACES.

2. We have estimated the cost of Civil, MEP and allied works required for completion of the apartments and

proportionate completion of internal & external works of the project as per specifications mentioned in agreement

of sale. Our estimated cost calculations are based on the drawings/plans made available to us for the project under

reference by the Developer I Consultants. The Schedule of items and quantity required for the entire work as

calculated by SAJID KABIR ANSARI Quantity Surveyor* appointed by Developer/Engineer, the assumption of

the cost of material, labour and other inputs made by developer, and the site inspection carried out by us to

ascertain / confirm the above analysis given to us.

3. We estimate Total Estimated Cost of completion of the aforesaid project under reference at Rs.

63560646/- (Total of Table A and B) at the time of Registration. The estimated Total. Cost of

project is with reference to the Civil, MEP and Allied works required for cornpletion of the apartments and

proportionate completion of internal & external works, as per specifications mentioned in agreement of sale and

for the purpose of obtaining occupation certificate / completion certificate for the Building(s) / Wing(s.1 I Layout I

Plotted Development from the Nagpur Improvement Trust (NIT) being the Planning Authority under whose

jurisdiction the aforesaid project is being implemented.

4. The Estimated Cost Incurred till date is calculated at Rs. 635606461- (Total of Table A and B). The

amount of Estimated Cost Incurred is calculated on the basis of input materials /services used and unit cost of these

iterns.



5. The Balance Cost of Completion of the Civil, MEP and Allied works for completion of the apartments and

proportionate completion of internal & external works, as per specifications mentioned in agreement of sale, of
the Project is estimated at Rs. 635606 46/- (Total of Table A and B).

6. I certify that the Cost of the Civil, MEP and allied work till the apartments and proportionate internal &

external works, as per specifications mentioned in agreement of sale, of the aforesaid Project as completed on the

date of this certificate is as given in Table A and B below:

TABLE A

Building /Wingl Layout / Plotted Development bearing Number 7-Clouds, Plot no 34, kothari layout,
Amravati Rd, Nagpur

Yours Faithfully,

Local Authority license no.

Htffiifrfi$f#'
HJldffA#Rt2o2uwo116s

(To be rately tbr each Building /Wing / Layout iPlotted Development of the Real Estate Project
Sr. No. Particulars Amount (In Rs.)
I Total Estimated Cost of the Building /Wing /Layout

Plotted Development as on date of Registration is
53560646t-

2. Cost incurred as on date of certificate ).00
J. Work done in Percentage (as Percentage of the estimated

cost)
)o/,

4. Balance Cost to be Incurred** (Based on Estimated Cost) 13s60646/-
5. Cost Incurred on Additional/Extra items not included in the

Estimated Cost (Table -C)
).00

TABLE B
nternal & External Deve t Works in of the Reeistered Phase

Sr. No. Particulars Amount (In Rs.)
I Total Estimated Cost of the Intemal ad External

Development Works including amenities and Facilities in
the layout as on date of Registration is

).00

2. Cost incurred as on date of cefiificate ).00
-)- Work done in Percentage (as Percentage of the estimated

cost)
)%

4. Balance Cost to be Incurred "' (Based on Estimated Cost) ).00
5. Cost Incured on Additional/Extra Items not included in the

Estimated Cost (Table -Q
).00



/

Agreed and Accepted by:

Signature of Promoter
Name:

Date:
tt-,

Note:

l' The scope of work is to complete Registered Real Estate Project as per drawings approved from time to
time and as per specifications mentioned in agreement of sale.

2' (*) Quantity survey can be done by office of Engineer or can be done by an independent euantity Surveyor,
whose certificate of quantity calculated can be relied upon by the Engineer. In case of independent quantity
surveyor being appointed by Developer, the name has to be mentioned at the place marked (*) and in case
quantity are being calculated by office of Engineer, the name of the person in the office of Engineer, who is
responsible for the quantity calculated should he mentioned at the place marked (*).

3' (**) Balance cost to be incurred (4) may vary from Difference between Total estimated cost (1) and Actual
cost incurred (2) due to deviation in quantity required I escalation of cost etc. As this is an estimated cost, any
deviation in quantity required for development of the Real Estate project will result in amendment of the cost
incurred / to be incurred.

5. All components of work with specifications are inclicative and not exhaustive.

6' Please specif if there arc any deviations / qualifications. Example: Any deviations in input material used from
specifications in agreement of sale.

Table C

List of Extra/Additional Deleted Items considered in Cost

(which were not part of the original Estimate of Total Cost)

Sr. No. I List of Extra/Additional / Deleted Items Amount (In Rs.


