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[see Regulation 3]

ENGINEER'S CERTIFICATE
(To be submitted at the time of Registration of ongoing Project and for withdrawal of Money from

Designated Account-Project Wise)

Date: d slor i 262 6

To,

Ojaswita Construction
Nagpur, MAHARASHTRA,440Ol s

subject: certificate of cost lncurrod for Development of VRUNDAVAN-lll htrvirrS; MahaRERA Registration Number
P50500053129 (Only Applir:al;le afler project Registartion) trerine rtevr_,tope<i by Ojaswita Construction

Sir,

l/we HEMANT SURESH SHIRKE have of certifying Estimated cost for vRUNDAVAN-ilt having MahaRERA
Registration Number P50500053129 (only Applicable after project Registration, being devetoped by ojaswita
Construction )

2 we have Estimated the cost of civil, MEP and allred works required for completion of the apartments and
proportionate completion of irtternal & external works of the project as per specifications mentioned in agreements
of sale' our estimated cost calculatiotts are bassd on the drawings/plans made available to us for the project under
reference by the Developer / Consulatants. The Sche<jule of rtems and quantity required for the entire work as
calculated by Quantity Surveyor* appointed by Developer/Engirreer, the assumption ofthe cost of material,labourand
other inputs made by tleveloper,artd the site rnspe<;tron carried out by us to ascertain / confirrn the above analysis
given to us,

3 We estimate fotal estimatecl tlte Cost of completion of thc aforesaid project under reference at Rs. 45244540.00
(1'otal of Table A and B)at the time of Registration. l'he estimatec] Total Cost ofproject is with reference to thc Civil,
MEP and Allied works required for completion of the apartments and proportionate completion of internal & external
works,as per specifications mentioned in agreements of sale and for the purpose of the obtaining occupation
certificate / completion certificate for the Building(s) /Wing(s)/ Layout /Plotted Development from the Nagpur
Municipal Corporation being the Planning Authority under whose jurisidiction the aforesaid project is berng
implemented.

4.The Estimated cost incured till date is calculated at Rs. 45244540.00 (Total of Table A and B).The amount of
Estimated Cost incurred is calculated on the basis of input materials/services used and untt cost of these items.

S Ttre Balance cost of cornpletiorr of the civil, MF-l:'] arrri AllierJ works for completion of the apartments and *b_*:-qL
v'/'
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proportionate Complition of internal & external works, as per specification mentioned in agreement of sale, of the
Project is estimated at Rs 0.00 (Total of Table A and B)

6 l certify that the Cost of the Civil, MEP and allied works the for the apartments and proportionate ate internal &
external works,as per specification mentioned in agreement of sale, of the aforesaid Project as completed on the date
of this certificate is as given in Table A and B below:

Table-A

Building/ t Plotted bearing Number :VRUNDAVAN-il|/NA

Amount (ln Rs.)
I Total Estimated Cost of the Buildinq/Wino/Lavout

Plotted Development as on date ofheqis-trati6n is
45244540.00

2
Cost incurred as on date of certificate 45244540.00

3 Work done in Percentage (as Percentaoe of the estimated cost) 100.00
4 Balance Cost to be lncurred**(Based on Estimated Cost) 0
5 Cost lncurred on the Additional/Extra items not included in the

Estimated Cost (Table-C)
0

M
-HEMAN'[ S. S[!IT{KE
Civil Engineering & Contractor
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Table 8 

lntei;nal and External Development Works in respect of the Registered Phase 
Sr. No. Particulars 

(1) 

1 Total Estimated Cost of the Building/Wing/Layout 
Plotted Develooment as on date of Reaistration is 

2 Cost incurred as on date of certificate 
3 Work done in Percentaoe (as oercentaqe of the estimated cost) 
4 Balance Cost to be lncurred**!Based on Estimated Cost) 

5 Cost Incurred on the Additional/Extra items not included in the 
Estimated Cost <Table -Cl 

Yours Faithfully 

b� 
1:I!iM�NT S. SHIRKECivil Engineering & C HEMANT SURESH SHIRKE I ontractor 

Signature & Name (IN BLOCK LETTERS) with Stamp of Engineer 

[Not Less than bachelor's Degree Holder or equivalent as per Section 2(u) of the Act] 

Local Authority license no. NA (if applicable) 

Date of Certificate: 09/01/2026 

Agreed and Accepted by: 

ror OJASWITA CONS1'RUC'fl5N

~ . . � 

�ised Signatory 

Signature of Promoter 

Name: Ojaswita Construction 
Date: 09/01/2026

Amount (In Rs.) 

0 

0 

0 

0 

1.The scope of work is to complete Registered Real Estate Project as per drawings approved from time to time and as

per specifications mentioned in agreement of sale.

2.(*) Quantity survey can be done by office of Engineer or can be done by an independent Quantity Surveyor.whose 

certificate of In case of independent quantity surveyor being appointed by Developer, the name has to be mentioned 

at the place marked (*) and in case quantity are being calculated by office of Engineer,the name of the person in the 

office of Engineer, who is responsible for the quantity calculated should be _mentioned at the place marked (*). 

3. (**) Balance Cost to be incurred ( 4) may vary from Difference between Total estimated Cost ( 1) and Actual

Cost incurred (2) due to deviation in quantity required / escalation of cost etc. As this is an estimated cost, any

deviation in quantity required for development of the Real Estate Project will result in amendment of the cost

incurred / to be incurred.

4.AII components of work with specifications are indicative and not exhaustive

5.Please specify if there are any deviations / qualifications. Example: Any deviations in input material used from

specifications in agreement of sale.

Page 3 of 4 

��
HEMAN';' S. SHIRKE 

Civil Engineering & Contractor 



TABLE C

List of Extra/Additional/Deleted ltems considered in Cost.
were not part of the original Estimate of Total Cost)

]: IMANT S. SHiitKE
Civil Engineering & Contrjctor
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