FORM-2
[see Regulation 3]
ENGINEER'S CERTIFICATE

Date: 06/06/2024

To,

Ombkara Buildcon,
180, Bajaj Nagar,
Nagpur-440010(MH)

Subject: Certificate of Cost Incurred for Development of KRISHNA PRABHA
having MahaRERA Registration number P50500054300 being developed by

Omkara Buildcon.

Sir,

I/ We Gopal Pandhare have undertaken assignment of certifying Estimated
Cost for KRISHNA PRABHA having MahaRERA Registration number
P50500054300 being developed by Omkara Buildcon.

We have estimated the cost of Civil, MEP and Allied works required for
completion of the apartments and proportionate completion of internal &
external works of the project as per specifications mentioned in agreement of
sale. Our estimated cost calculations are based on the Drawings/plans made
available to us for the project under reference by the Developer/Consultants.
The Schedule of items and quantity for the entire work as calculated by
Gopal Pandhare (quantity Surveyor) appointed by Developer/Engineer, the
assumption of the cost of material, labour and other inputs made by
developer, and the site inspection carried out by us to ascertain/confirm the

above analysis given to us.

3. We estimate Total Estimated Cost of completion of the aforesaid project
under reference

as Rs.5,11,65,822/- (Total of Table A and B) at the time of Registration. The

estimated Total Cost of project is with reference to the Civil, MEP and Allied



works required for completion of the apartments and proportionate
completion of internal & external works, as per specifications mentioned in
agreement of sale and for the purpose of obtaining occupation certificate /
completion certificate for the Buildings / Wing(s) / Layout Plotted
Development from the NMC Nagpur being the Planning Authority under
whose jurisdiction the aforesaid project is being implemented.

4. The Estimated Cost Incurred till date is calculated at Rs. 66,51,557/-
(Total of Table A and B). The amount of Estimated Cost Incurred is

calculated on the basis of input materials / services used and unit cost of

these items.

5. The Balance cost of Completion of the Civil, MEP and Allied works for the
completion of the apartments and proportionate completion of internal &
external works, as per specifications mentioned in agreement of sale, of the

Project is estimated at Rs. 4,45,14,265/- (Total of Table A and B).

6. I certify that the Cost of the Civil, MEP and Allied work for the apartments
and proportionate completion of internal & external works, as per
specifications mentioned in agreement of sale, of the aforesaid Project as

completed on the date of this certificate is as given in Table A and B below:

TABLE A
KRISHNA PRABHA
Sr. Particulars Amount (In
No. Rs.)

1. Total Estimated cost of the Building / Wing /
Layout / Plotted Development as on date of 5,11,65,822/-

Registration is

Cost incurred as on date of certificate 66,51,557/-

Work done in Percentage 13%

(as Percentage of the estimated cost)

4, Balance Cost to be Incurred 4,45,14,265/-

(Based on estimated Cost)

S. Cost Incurred on Additional /Extra Items not Nil
included in the estimated Cost (Table C)




TABLE B

Internal & External Development Works in Respect of the registered

Phase

Sr. No

Particulars

Amount (in

Rs.)

Total Estimated cost of the Internal and
External  Development Works including
amenities and Facilities in the layout as on

date of Registration is

Cost incurred as on date of certificate

Work done in Percentage

(as Percentage of the estimated cost)

Balance Cost to be Incurred

(Based on estimated Cost)

Cost Incurred on Additional /Extra Items not

included in the estimated Cost (Table - C)

Yours Faithfully

e

Signature of Engineer

Gopal Pandhare

Agreed and Accepted by:

Signature of Promoter

Shri Sadanand S/o Madhavrao Kokate

Authorized Signatory/ Partner

Omkara Buildcon
Date: 06/06/2024




