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Annexure A
FORM 1
(See Regulation 3)
ARCHITECT’S CERTIFICATE
(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from
Designated Account)
Date:-25/02/2025

To

MUKUNDA KESHAVAM REALTORS
KESHAVAM 924, NEAR HALDIRAM,
DAY 2 DAY DESHPANDE LAYOUT,
NAGPUR-440008

Subject :- Certificate of Percentage of Completion of Construction Work of “MUKUNDA KESHAVAM
CITY 9” having MahaRERA Registration Number P50500054443 (Only Applicable after project
Registration) being developed by M/S MUKUNDA KESHAVAM REALTORS

Sir,
I/We PRITI S SHENDE have undertaken assignment as Architect/Licensed Surveyor of certifying
Percentage of Completion of Construction work of “MUKUNDA KESHAVAM CITY 9”having

MahaRERA Registration Number P50500054443 (Only Applicable after project Registration being
developed by M/S MUKUNDA KESHAVAM REALTORS

Based on Site Inspection, with respect to Layout/ each of the Building/Wing of the aforesaid Real
Estate project . | Certify that as on the date of this certificate, the percentage of Work done for each
of the building/wing of the Real Estate Project under MahaRERA is as per Table A herein below. The
percentage of the work executed with respect to each of the activity of the entire phase is detailed

in Table B.
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TABLE-A

Layout/Building/Wing Number (to be prepared separately for  each
Layout/Building/Wing of the Project) N.A.
Sr No. Tasks / Activity Percentage of Actual Work Done
(1) (2) (As on date of the Certificate)
(3)
1. Excavation NA
2. Basements (if any) NA
3. Podiums (if any) NA
4. Plinth NA
5. Stilt Floor NA
6. Slabs of Super Structure NA
7. Internal walls, Internal Plaster, Floorings, Doors and windows NA
within Flats/Premises
8. Sanitary Fitting within the Flat/Premises NA
9. Staircases. Lifts Wells and Lobbies at each Floor level NA
Overhead and Underground Water Tanks
10. External plumbing and external plaster, elevation, NA
completion of terraces with waterproofing of the
Building/wing,
11. Installation of Lift. water pumps, Fire Fighting Fittings and NA
Equipment as per CFO NOC, Electrical fittings, ,Mechanical
equipment, compliance to conditions of environment/CRZ
NOC. Finishing to entrance lobby/s. plinth protection, paving
of areas appurtenant to Building/Wing. Compound Wall and
all other requirements as may be required to complete
project as per specifications in agreement of Sale. Any other
activities.
TABLE-B
Sr. No. Common areas and Facilities Proposed Percentage of Actual Details
(1) (2) (Yes/No) Work Done (As on date (5)
(3) of the Certificate)
(4)
1. Internal Roads & Footpaths YES 15% NIL
2. Water Supply YES 15% NIL
3. Sewerage (Chamber, lines, Septic YES 10% NIL
Tank, STP)
4, Storm Water Drains YES 15% NIL
5. Landscaping & Tree Planting YES 20% NIL
6. Street Lighting YES 0% NIL
7. Community Buildings NO - NIL
8. Treatment and disposal of sewage YES 10% NIL
and Sullage water.
9. Solid Waste management & NO -—-- NIL
Disposal
10. Water conservation / Rain water YES 15% NIL
harvesting
11. Energy management NO - NIL
12. Fire protection and lire safety NO -—-- NIL
requirements




13. Electrical meter room, sub-station, YES 10% NIL
receiving station.
14. Others (Option to Add more) NO -—-- NIL

Yours Faithfully,

Ar. PRITI S. SHENDE
B.Arch
Architect & Interior De y
si
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Signature & Name (IN BLOCK LETTERS) of L.S/ Architect

(License No. ............. )

Agreed and Accepted by:

Name: M/S MUKUNDA KESHAVAM REALTORS

For, MUKUNDA KESHAVAM REOLTORS

romoter ' PARTNER

(Sign and stamp)

Date: 25/02/2025




