
 

Annexure – B 

FORM-2 

(See Regulation 3) 

ENGINEER'S CERTIFICATE 

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from 

Designated Account-Project Wise) 

          Date:-25/02/2025 

To 

M/S VAN SANIDHYA 

HOUSE NO. 1205/954, 

DESHPANDE LAYOUT, 

NAGPUR-440008 

 

Subject: Certificate of Cost Incurred for Development of “NIRMAL KESHAVAM 15” having MahaRERA 

Registration Number P50500078778 (Only Applicable after Project Registration) being developed by 

M/S VAN SANIDHYA 

Sir, 

1. I/We Dhawal S Harshe have undertaken assignment of certifying Estimated Cost for “NIRMAL 

KESHAVAM 15”having MahaRERA Registration Number P50500078778 M/S VAN SANIDHYA 

 

2. We have estimated the cost of the completion to obtain Occupation Certificate/ Completion 

Certificate, of the Civil, MEP and Allied works, of the Building(s) of the project. Our estimated 

cost calculations are based on the Drawings/plans made available to us for the project under 

reference by the Developer and Consultants and the Schedule of items and quantity for the 

entire work as calculated by ____________________ quantity Surveyor* appointed by 

Developer/Engineer, and the assumption of the cost of material, labour and other inputs made 

by developer, and the site inspection carried out by us. 

 

 

 



3. We estimate Total Estimated Cost of completion of the building(s) of the aforesaid project 

under reference as Rs_ 12,00,00,000/- ( Total of Table A and B). The estimated Total Cost of 

project is with reference to the Civil, MEP and allied works required to be completed for the 

purpose of obtaining occupation certificate / completion certificate for the building(s) from the 

____________________ being the Planning Authority under whose jurisdiction the aforesaid 

project is being implemented. 

 

4. 4. The Estimated Cost Incurred till date is calculated at Rs. 29,81,310.16(Total of Table A 
and B)_. The amount of Estimated Cost Incurred is calculated on the base of input material/ 
services used and unit cost of these items. 

5. The Balance cost of Completion of the Civil, MEP and Allied works for completion of the 
apartment and proportionate completion of internal & external works, as per specification 
mentioned in the agreement of sale, of the project is estimated at Rs. 11,70,18,689.84 ( 
Total of Table A and B).  

6. I certify that the Cost of the Civil, MEP and allied work for the apartments and 
proportionate internal & external works, as per specification mentioned in agreement of 
sale, of the aforesaid project as completed on the date of this certificate is as given in Table 
A and B below: 

TABLE A 

Building /Wing/Layout/Plotted Development  bearing Number_____ or 

called_____________________________________________ 

(to be prepared separately for each Building /Wing/Layout/Plotted Development  of the Real Estate 

Project) 

Sr. No Particulars  Amounts  
1 Total Estimated cost of the Building/Wing/Layout/Plotted 

Development as on __________ date of Registration is  
12,00,00,000.00 

2 Cost incurred as on date of Certificate. 30/06/2024 29,81,310.16 

3 Work done in Percentage (as Percentage of the estimated cost )  2.48% 

4 Balance Cost to be Incurred ** (Based on Estimated Cost)  11,70,18,689.84 

5 Cost Incurred on Additional /Extra Items not included in the 
Estimated Cost (Table C)  

0.00 

   

TABLE B 

Internal & External Development Works in Respect of the Registered Phase 

Sr. No Particulars  Amounts  
1 Total Estimated cost of the Internal and External Development t 

Works including amenities and Facilities in the layout as on 
__________ date of Registration is  

0.00 

2 Cost incurred as on  date of certificate ____________  0.00 

3 Work done in Percentage (as Percentage of the estimated cost )  0.00 

4 Balance Cost to be Incurred ** Based on Estimated Cost)  0.00 

5 Cost Incurred on Additional /Extra Items not included in the 
Estimated Cost (Table C)  

0.00 

 



Yours Faithfully  
 
 
Signature & Name (IN BLOCK LETTER ) with Stamp of Engineer 
(Not Less than Bachelor’s Degree Holder or equivalent as per Section 2 (u) of the Act})  
Local Authority licence No……………………………..(if applicable) 

Agreed and Accepted by :  

 

Date: 25/02/2025 

* Note 

1. The scope of work is to complete Registered Real Estate Project as per drawings approved from 

time to time and as per specification mentioned in agreement of sale. 

2. (*) Quantity survey can be done by office of Engineer or can be done by an independent Quantity 
Surveyor, whose certificate of quantity calculated can be relied upon by the Engineer. In case of 
independent quantity surveyor being appointed by Developer, the name has to be mentioned at the 
place marked (*) and in case quantity are being calculated by office of Engineer, the name of the 
person in the office of Engineer, who is responsible for the quantity calculated should be mentioned 
at the place marked (*).  
3. (**) Balance Cost to be incurred (4) may vary from Difference between Total estimated Cost (1) 
and Actual Cost Incurred (2) due to deviation in quantity required / escalation of cost etc. As this is 
an estimated cost, any deviation in quantity  required for development of the Real Estate Project 
will result in amendment of the cost incurred / to be incurred. 
5. All components of work with specifications are indicative and not exhaustive.  
6. Please Specify if there are any deviations/qualifications. Example. Any deviation in input 
material used from specification in agreement of Sale.  

TABLE C 

List of Extra/Additional /Deleted items considered in Cost 

(Which were not part of the original Estimate of Total Cost)  

Sr. No List of Extra/Additional/Deleted Items Amounts (In Rs.) 
1   

2   

 


